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DISCLAIMER 
 

The information contained in this Request for Proposal document (the “RFP”) 

or subsequently provided to Bidder(s), whether in documentary or any other form by 

or on behalf of the Urban Local Body (ULB) of State Government of Rajasthan, is 

provided to Bidder(s) on the terms and conditions set out in this RFP and such other 

terms and conditions subject to which such information provided. The purpose of 

this RFP is to provide interested parties with information that may be useful to them 

in making their Technical and Financial bids pursuant to this RFP. 

 
2. This RFP includes statements, which reflect various assumptions and 

assessments arrived at by the ULB of State Government in relation to the Project. 

Such assumptions, assessments and statements do not purport to contain all the 

information that each Bidder may require in respect of technical specifications, 

drawings, layouts, soil investigation report, Total Station Survey (TSS) etc. The 

assumptions, assessments, statements and information contained in the RFP 

Documents, may not be complete, accurate, and adequate or correct in respect of 

above. Each Bidder should, therefore, conduct its own investigations and analysis 

and should check the accuracy, adequacy, correctness, reliability and completeness 

of the assumptions, assessments, statements and information  contained  in  this  

RFP and obtain independent advice from appropriate sources. 

 
3. Information provided in this RFP to the participating agencies is on a wide range 

of matters, some of which may depend upon interpretation of law. The information 

given is not intended to be an exhaustive account of statutory requirements and 

should not be regarded as a complete or authoritative statement of law. Project 

Authority of State Government accepts no responsibility for the accuracy or otherwise 

for any interpretation or opinion on law expressed herein. 

 
4. The Project Authority of State Government make no representation or 

warranty and shall have no liability to any person, including any Applicant or Bidder 

under any law, statute, rules or regulations or tort, principles of restitution or unjust 

enrichment or otherwise for any loss, damages, cost or expense which may arise from 

or be incurred or suffered on account of anything contained in this RFP or otherwise, 

including the accuracy, adequacy, correctness, completeness or reliability of the RFP 

and any assessment, assumption, statement or information contained therein or 

deemed to form part of this RFP or arising in any way for participation in this BID 

Stage. 

 
5. The Project Authority of State Government also accepts no liability of any 

nature whether resulting from negligence or otherwise howsoever caused arising 

from reliance of any bidder upon the statements contained in this RFP. The Project 

Authority may in its absolute discretion, but without being under any obligation to 

do so, update, amend or supplement the information, assessment or assumptions 

contained in this RFP. 
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6. Issuance of this RFP does not imply that the Project Authority of State 

Government is bound to select a bidder or to appoint the selected agency or bidder, 

as the case may be, for the Project and the Project Authority of State Government 

reserves the right to reject all or any of the Bidder or bids without assigning any 

reason whatsoever. 

 
7. The Bidder shall bear all its costs associated with or relating to the preparation 

and submission of its bid including but not limited to preparation, copying, postage, 

delivery fees, expenses associated with any demonstrations or presentations which 

may be required by the Project Authority of State Government or any other costs 

incurred in connection with or relating to its BID. All such costs and expenses will 

remain with the bidder and the Project Authority of State Government shall not be 

liable in any manner whatsoever for the same or for any other costs or other expenses 

incurred by a Bidder in preparation for submission of the bids, regardless of the 

conduct or outcome of the Bidding Process. 
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SECTION - 1: GENERAL INSTRUCTIONS TO THE BIDDERS 
 

1. DEFINITIONS 

 
a. Affordable Rental Housing Complex” shall mean- 

i. A complex of vacant EWS/ LIG houses constructed with Govt. fund- 

ed schemes and consisting of at least one bed room, one  living  

room, kitchen, bathroom and toilet, room dimensions conforming to 

relevant NBC norms with all basic infrastructure facilities such as 

water, sanitation, sewerage/ septage, road, electricity along with 

necessary social/ commercial infrastructure. 

ii. Initial affordable rent to be fixed by Local Authority based on local 

survey of surrounding area, where the project is situated and shall 

be operated and maintained for a period of 25 years. 

 
b. “Project Authority” means the MUNICIPAL COUNCIL CHITTORGARH, 

Rajasthan who have invited the Technical and Financial bids for 

converting existing Government funded vacant houses into ARHCs 

Repair/Retrofit, Develop, Operate and Transfer (RDOT) for a period of 

25 years through Public Private Partnership (PPP) or by public agency 

as per the terms and conditions of the RFP. 

c. “Concessionaire” means any agency selected for Repair/Retrofit, 

Develop, Operate and Transfer (RDOT) by converting existing 

Government funded vacant houses into  ARHCs, Model-1 for a period 

of 25 years. 

d. “Contract” means the concession agreement signed between Project 

Authority and selected agency. 

e. “Project specific information” means such part of the Instructions to 

agencies used to reflect specific project and assignment conditions. 

f. “Day” means calendar day. 

g. “Government” means the Government of Rajasthan 

h. “Instructions to agencies” means the document which provides 

Agencies with all information needed to prepare their proposals. 

i. “Proposal” means the Technical Proposal and the Financial Proposal. 

j. “RFP” means the Request for Proposal prepared by the Project Authority 

for selection of Concessionaire. 

k. “Assignment/ Job” means the work to be performed by the 

concessionaire pursuant to the Contract. 

l. “Terms of Reference” (TOR) means the document included in the RFP 

which explains the objectives, scope of work, activities, tasks to be 

performed, respective responsibilities of the Project Authority and the 

agencies, and expected results and deliverables of the Assignment/Job. 
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2. INTRODUCTION 

 
2.1 Project Authority will select a Concessionaire (the Agency, in accordance 

with the method of selection specified in the RFP). 

 
2.2 The name of assignment/ job has been mentioned in Section- I Data 

Sheet. Detailed scope of the assignment/ job/services has been 

described in the Terms of Reference. 

 
2.3 The date, time and address for submission of the proposals have been 

given in Section- I Data Sheet. 

 
2.4 Agencies are invited to submit their Proposal,  for  the  Assignment/ 

Job named in Section-  I Data Sheet.  The Proposal will be  the basis  

for contract negotiations and ultimately for a signed contract with the 

selected “Agency” as Concessionaire. 

 
2.5 The participating agencies should familiarize themselves with the local 

conditions and take  them into account in preparing their Proposals.  

To obtain first-hand information on the Assignment/Job and local 

conditions, agencies are encouraged to meet the Project Authority‟s 

representative named in Section- I Data Sheet before submitting a 

proposal and to attend a pre-bid meeting, if such a meeting is specified 

in the Section- I Data Sheet. Attending the pre-bid meeting is optional. 

Agencies should contact the Project Authority‟s representative to arrange 

for their visit or to obtain additional information on the pre-bid meeting. 

Agencies should ensure that these representatives are advised to visit in 

adequate time to allow them to make appropriate arrangements. 

 
2.6 The Project Authority will provide to the Agencies the inputs and facilities 

specified in the Section- I Data Sheet, assist the Agencies in obtaining 

licenses/permits/approvals/NOCs needed to carry out the Assignment/ 

Job, and make available relevant data and reports, if necessary. 

 
2.7 Agencies shall bear all costs associated with the preparation and 

submission of their proposals and contract negotiation. The Project 

Authority is not bound to accept any conditional proposal and reserves 

the right to annul the selection process at any time prior to Contract 

award, without thereby incurring any liability to the Agencies. 

 
3. CLARIFICATION AND AMENDMENT OF RFP DOCUMENTS 

 
3.1 Participating Agencies may request a clarification on any clause of the 

RFP documents up to the number of days indicated in the RFP before 

the proposal submission date. Any request for clarification must be sent 

in writing in English, or by standard electronic means to the Project 

Authority‟s address indicated in the Section-I Data Sheet. The Project 

Authority will respond in writing, or by standard electronic means and 
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will send written copies of the response (including an explanation of 

the query but without identifying the source of inquiry) to all Agencies. 

Should the Project Authority deem it necessary to amend the RFP as a 

result of a clarification, it shall do so following the procedure under para 

3.2 below. 

 
3.2 At any time before the submission of Proposals, the Project Authority  

may amend the RFP by issuing an Addendum online. To give Agencies 

reasonable time in which to take an amendment into account in their 

Proposals, the Project Authority may, if the amendment is substantial, 

extend the deadline for the submission of Proposals. 

 
3.3. The Participating Agency may modifyorwithdraw his bid after 

submission, provided that the written notice of modification or 

withdrawal is received by the Project Authority prior to deadline 

prescribed for submission of bids,if permissible in 

https://eproc.rajasthan.gov.in / https://sppp.rajasthan.gov.in. portal. No bid 

shall be modified after the deadline for submission of bids. No bid may 

be withdrawn in the interval between the deadline for submission of 

bids and expiration of the period of bid validity specified. Withdrawal 

of a bid during this period will result in Participating Agency‟s forfeiture 

of Earnest Money Deposit (EMD). 

 
3.4. During evaluation and comparison of bids, the Project Authority may, 

at its discretion, ask the Participating Agency for clarification of his bid. 

The request for clarification will be given in writing and no change in 

prices or substance of the bid will be sought, offered or permitted. No 

post-bid clarification on the initiative of the Participating Agency will be 

entertained. 

 
3.5 All participating Agencies have to mandatorily upload all requisite 

documents along with necessary documentary support serially by 

indicating the page no. in the index, otherwise bids will be rejected 

without assigning any reason. 

 
3.6 Rejection of Bids: Canvassing by the Participating Agency in any form, 

unsolicited letter and post-tender correction may invoke summary 

rejection with forfeiture of EMD. Conditional Proposals will be rejected. 

 
4. CONFLICT OF INTEREST 

 
4.1 Project Authority requires the Agencies to provide professional, objective, 

and impartial advice and at all times hold the Project Authority‟s interest‟s 

paramount, strictly avoid conflicts with other Assignment/Jobs or their 

own corporate interests and act without any consideration for future work. 

 
4.2 Without limitation on the generality of the foregoing, Agencies and any of 

their affiliates, shall be considered to have a conflict of interest and shall 
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not be recruited, under any of the circumstances set forth below: 

 
i. Conflicting Assignment/Job: The Agency shall not be contracted for any 

Assignment/Job that, by its nature, may be in conflict with an- other 

Assignment/Job of the Agencies to be executed for the same or for 

another Project Authority. 

ii. Conflicting relationships: (a) The Agency that has a business or family 

relationship with a member of the Project Authority‟s staff who is 

directly or indirectly involved in any part of (b) preparation of the 

Terms of Reference of the Assignment/Job, (c) the selection process for 

such Assignment/Job, or (d) supervision of the Contract, may not be 

awarded a Contract, unless the conflict stemming from this relation- 

ship has been resolved in a manner acceptable to the Project Authority 

throughout the selection process and the execution of the Contract. 

 
4.3 Agencies have an obligation to disclose any situation of actual or potential 

conflict that impacts their capacity to serve the best interest of their Project 

Authority, or that may reasonably be perceived as having this effect. Any 

such disclosure shall be made as per the Standard forms of technical 

proposal provided herewith in the RFP. If the Agency fails to disclose said 

situations and if the Project Authority comes to know about any such 

situation at any time, it may lead to the disqualification of the Agency 

during bidding process or the termination of its Contract/Agreement 

during execution of assignment. 

 
4.4 WORK NOT TO BE SUBLET. ACTION IN CASE OF INSOLVENCY 

The contract shall not be assigned or sublet without the written approval of 

the Competent Authority. And if the selected agency shall assign or sublet 

his contract, or attempt to do so, or become insolvent or any insolvency 

proceedings commenced or make any composition with his creditors or 

attempt to do so, or if any bribe, gratuity, gift, loan, perquisite, reward or 

advantage pecuniary or otherwise, shall either directly or indirectly, be 

given, promised or offered by the participating agency, or any of his servants 

or agent to any public officer or person in the employ of Government in any 

way relating to his office or employment, or if any such officer or person 

shall become in any way directly or indirectly interested in the contract, the 

Competent Authority on behalf of the Governor/Administrator of 

COMMISSIONER, MUNICIPAL COUNCIL CHITTORGARH shall have 

power to adopt the course specified in Clause 3 hereof in the interest of 

Government and in the event of such course being adopted, the 

consequences  specified in the said Clause 3 shall ensue. 

 
If the selected agency assigns, (excluding part(s) of work assigned to other 

agency(s) by the selected agency as per terms of contract), transfers, sublets 

(engagement of labour on a piece-work basis or of labour with materials 

not to be incorporated in the work, shall not be deemed to be subletting) 

or otherwise parts with or attempts to assign, transfer, sublet or otherwise 

parts with the entire works or any portion thereof without the prior written 

approval of the Competent Authority. 
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No tenant/aggregators shall sublet whole or part of ARHCs except entering 
into supplementary agreement to existing tenancy agreement. In case, any 
of the tenant found be indulged in subletting activities,  suitable  action 
shall be taken including but not limited to eviction of such tenant and 
recovery of dues etc. 

 
5. UNFAIR ADVANTAGE 

 
5.1 Penalty for use of undue influence: -The Agency undertakes that it has not 

given, offered or promised to give, directly or indirectly, any gift, 

consideration, reward, commission, fees, brokerage or inducement to any 

person in service of the Project Authority or otherwise in procuring the 

Contracts or forbearing to do or for having done or forborne to do any act in 

relation to the obtaining or execution of the present Contract or any other 

Contract with the Government of Rajasthan (MUNICIPAL COUNCIL 

CHITTORGARH) for showing or forbearing to show favour or disfavor to 

any person in relation to the present Contract or any other Contract with 

the Government of Rajasthan (MUNICIPAL COUNCIL CHITTORGARH) Any 

breach of the aforesaid undertaking by the Agencies or any one employed 

by him or acting on his behalf (whether with or without the knowledge of 

the Agencies) or the commission of any offers by the Agencies or anyone 

employed by him or acting on his behalf, as defined in Chapter IX of the 

Indian Penal Code, 1860 or the Prevention of Corruption Act,1986 or any 

other Act enacted for the prevention of corruption shall entitle the Project 

Authority to cancel the contract and all or any other contracts with the 

Agencies and recover from the Agencies the amount of any loss arising 

from such cancellation. A decision of the Project Authority or his nominee 

to the effect that a breach of the undertaking had been  committed shall 

be final and binding on the Agencies. Giving or offering of any gift, bribe or 

inducement or any attempt at any such act on behalf of the Agencies 

towards any officer/employee of the Project Authority or to any other 

person in a position to influence any officer/employee of the Project 

Authority for showing any favour in relation to this or any other contract, 

shall render the Agencies to such liability/ penalty as the Project 

Authority may deem proper, including but not limited to termination of 

the contract, imposition of penal damages, forfeiture of the Bank 

Guarantee and refund of the amounts paid by the Project Authority. 

 
5.2 If a Agency could derive a competitive advantage from having provided 

Assignment/Job related to the Assignment/Job in question and which is 

not defined as conflict of interest as per above, the Project Authority shall 

make available to all Agencies together with this RFP, all information that 

would in that respect give such Agencies any competitive advantage over 

competing Agencies. 

 
5.3 DISPUTE RESOLUTION 

In case, any dispute, difference, conflict or question of whatever nature 

(the “Dispute”) arises between the Entity/Concessionaire and States/UTs/ 

ULBs/Parastatals in terms of implementation, operation, maintenance etc. 
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of ARHCs, the same shall in the first instance be attempted to be settled 

amicably through mutual discussion. If such Dispute does not get settled 

through mutual discussions, the same shall be referred to an independent 

mediator to be appointed by the District Collector/ District Magistrate or 

an officer of equivalent rank, within his jurisdiction. 

 
Further, if any Dispute which is not settled amicably and/ or through 

mediation, same shall be resolved under the provisions of the Arbitration 

and Conciliation Act, 1996. The place of Arbitration proceedings shall be 

place of execution of Agreement between the Parties, unless otherwise 

agreed between the parties. During the pendency of mediation and 

arbitration proceedings, until the arbitral award is published; the Parties 

shall continue to perform their respective obligations under terms of 

Agreement without prejudice to a final adjustment in accordance with 

such award. 

 
Any party aggrieved by the order of arbitrator may approach to the Civil 

Court having territorial jurisdiction, under provisions of the aforesaid Act, 

1996. 

 
6. ELIGIBILITY CRITERIA 

 
6.1 Agency‟s Incorporation: 

 
a) Participating Agencies eligible for participating in the bidding process shall 

be any one of the following two categories, otherwise bids will be considered 

as non-responsive: 

i. Category 1: Single Business Entity (Private/ Public Agency) Or, 

ii. Category 2: A consortium of Business Entities (hereinafter referredto as 

“Consortium”) 

The term Participating Agency would herein after apply to both the above- 

mentioned categories. 

 
b) For the purpose of this RFP, the participating agency shall mean a 

business Entity incorporated under the Indian Companies Act 1956/2013 

or incorporated under such equivalent laws. Participating Agency should 

submit Registration/ Incorporation Certificates & GST Registration under 

the governing legislations. The Agency shall be required to submit a true 

copy of its Registration/ Incorporation Certificate along with the Proposal. 

 
c) A Consortium of a maximum of three (3) members of above such entities, 

comprising one Lead Member with two other members, who may get 

associated for arrangement of project finance, project  implementation 

and management etc. shall be allowed and shall hereinafter be referred as 

“Consortium”. 

 
d) The Participating Agency should submit a Power of Attorney authorizing 

the signatory of the Bids in case of Consortium. 
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e) Bids submitted by a Consortium should comply with the following 

additional requirements: 

1. The number of members in the Consortium would be limited to three 

(3) only; 

2. The application should contain the information required from each 

member; 

3. The application should include a description of clearly defined roles 

and responsibilities of all members; 

4. Members of the Consortium shall nominate one member as the Lead 

Member; 

5. A Participating Agency who has participated in this Bid in its 

individual capacity or as part of a Consortium cannot participate as a 

separate Agency of any other Consortium participating in this tender; 

6. The members of the Consortium shall execute a Power of Attorney for 

Lead Member of Consortium. 

7. The members of the Consortium shall enter into a Memorandum of 

Understanding (MoU), for the purpose of submission of the bids. The 

MoU should, inter alia, 

i. Clearly outline the proposed roles and responsibilities of each 

member of the Consortium; and 

ii. Include a statement to the effect that all members of the Consortium 

shall be liable jointly and severally for the assignments arising out 

of the States/Union Territories (UTs), as the case may be and in 

accordance with the terms of the contract agreement therefore; 

iii. A copy of MoU signed by all members should be submitted along 

with the Technical Bid. MoU entered between the members of the 

Consortium should contain the above requirements, failing which 

the Application shall be considered non-responsive and MoU will 

not be changed later on. 

 
f) The Participating  Agency or Consortium which  has earlier been barred 

by Project Authority or blacklisted by any State/UT Government or 

Central Government/department/agency/Central or State Public Sector 

Undertakings in India from participating in Bidding Process, shall not be 

eligible to submit bids, either individually or as member of a Consortium, 

if such bar subsists as on the submission due date. The Participating 

Agency or Consortium shall be required to furnish an affidavit that there 

is no such bar imposed and existing as on date. 

 
g) The Participating Agencies declared  ineligible  by  multilateral  agencies 

or Government of India or State/UT Governments and debarred from 

such type activities in India shall be ineligible to submit bids. In case the 

Participating agency or any member of Consortium is declared ineligible 

by multilateral agencies or Government of India or State/UT Governments 

during the evaluation period, then such bids shall be excluded from the 

evaluation process. 

 
h) A Participating agency or member of Consortium should have, during the 



15  

last three years, neither failed to perform on any agreement/contract, as 
evidenced by imposition of a penalty or a judicial pronouncement or 
arbitration award against the Participating Agency or member of 
Consortium, nor been expelled from any project or agreement, nor have 
had any agreement terminated for breach by such Participating Agencies  
or member of Consortium. In case the Participating Agencies or member of 
Consortium during period of Empanelment/contract, fails to perform on 
any agreement, as evidenced by imposition of a penalty or a judicial 
pronouncement or arbitration award against the Participating Agency or 
member of Consortium, or been expelled from any project or agreement or 
have had any agreement terminated for breach by such Participating 
Agency or member of Consortium, such Participating Agency shall cease to 
be selected with Project Authority. 

 
i) Each participating Agency/Consortium shall submit only  one  proposal 

for  the  project. Any  participating  Agency/Consortium,   who   submits 

or participates in more than one proposal for the same project will be 

disqualified. 

 
j) The bid and all related correspondence and documents should be furnished 

by the participating agency with the bid may be in any other language 

provided that these are accompanied by appropriate translations of the 

pertinent passages in the English language by approved/authorized/ 

licensed translator. Supporting material, which are not translated into 

English, may not be considered. For the purpose of interpretation and 

evaluation of the bid, English language translation shall prevail. 

 
k) Participating Agency/Consortium should be profit making organization. 

Audited balance sheet for the last five years may be attached with the 

technical bids, otherwise bids will be rejected. 

 
l) Any change in the composition of a Consortium during the term of 

evaluation process shall not be permitted after submission of bids and 

during the contract period. 

 
6.2 Work Experience: 

 
a. Experience of having successfully completed similar works during the 

last 5 years ending previous day of last date of submission of bids: 

i. Three similar works each costing not less than 40% of the estimated cost of project 

OR 

ii. Two similar works each costing not less than 60% of the estimated cost of project 

OR 

iii. One similar work costing not less than 80% of the estimated cost of project 
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“Similar works” here means Construction/Repair/Retrofit/ Development & 

Maintenance and Management of the housing complexes/social housing/ 

residential societies/hostels/hotels by Agency/Consortium themselves in 

last five years. 

 
b. Previous experience in similar nature of work should be supported by 

certificates issued by the client‟s organization. In case the work  

experience is of Private sector the certificate shall be supported with 

copies of Letter of Award and copies of corresponding TDS certificates. 

 
c. The value of executed works shall be brought to the current level by 

enhancing the actual value of work done at a simple rate of 7% per 

annum, calculated from the date of completion to previous day of last day 

of submission of bids. 

 
6.3 Financial Strength: 

 
a. The average annual financial turnover of the Agency of last 5 consecutive 

financial years shall be at least 50% of the estimated project cost in the 

RFP. The requisite Turnover shall be duly certified by a Chartered 

Accountant with his Seal/ signatures and registration number. 

 
b. Net Worth of the Agency as on 31st March of previous Financial Year should 

be positive. In case due to COVID-19, the audited balance sheet for the 

year 2019-20 is not available, the balance sheet of the previous year i.e. 

2018-19 will be considered. 

 
c. In case the annual accounts for the latest financial year are not audited 

and therefore the Agency could not make available the same, the Agency 

shall give an undertaking to that effect and the statutory auditor shall 

certify the same. In such case, the Agency may provide the unaudited 

Annual Account (with Schedules) for the latest financial year.  In  any  

case, the Audited Annual Financial Statements for the year proceeding the 

latest financial year would have to provided, failing which the Proposal 

will be rejected as non-responsive. 

 
d. In case of a Partnership agency or any other , if the audited annual 

financial statements of the Agency for the financial year immediately 

preceding the Proposal Due Date are not available, a certificate from the 

Chartered Accountant certifying the Net worth along with the certificate 

from the valuator with regard to the Land and Building is required to be 

submitted. Failure to do so would be considered as a non-responsive 

Proposal. 

 
e. Agency should not have incurred any loss in more than two years during 

available last five consecutive balance sheets. Agencies are required to 

upload and submit page of summarized Balance Sheet (Audited) and also 

page of summarized Profit & Loss Account (Audited) for last five years. 
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f. In case the Agency is a Consortium, the Financial Capacity of both the lead 

Member as well as the other Members shall be considered for the purpose 

of evaluation of financial capacity. 

 
g. Financial Capacity of parent/subsidiary/associated company (ies) of the 

bidder would not be considered for evaluation. 

 
h. Self-certified copy of Bank Solvency Certificate issued from Nationalized or 

any Schedule Bank should be at least 40% of estimated project cost in this 

bid. The certificate should have been issued within 6 months from original 

last date of the submission of the bid. 

 
7. PROPOSAL 

E-Tenders are invited under two bid systems i.e. Technical Bid and Financial Bid. 
Interested agencies are advised to submit their bids “by visiting the MUNICIPAL 
COUNCIL CHTTORGARH, Govt. of Rajasthan State Public Procurement Portal 
i.e. https://eproc.rajasthan.gov.in / https://sppp.rajasthan.gov.in. Bids will be accepted as 
E-Tender only. 

 
8. PROPOSAL VALIDITY 

 
8.1 Section 01 Data Sheet indicates on how long Agencies Proposals must 

remain valid after the submission date. The Project Authority will make 

its best effort to complete negotiations within this period. Should the need 

arises, however, the Project Authority may request Agencies to extend the 

validity period of their proposals. Agencies who agree to such extension 

shall confirm that their financial proposal remain unchanged, or in their 

confirmation of extension of validity of the Proposal. Agencies who do not 

agree have the right to refuse to extend the validity of their proposals; 

under such circumstance the Project Authority shall not consider such 

proposal for further evaluation. 

 
9. PREPARATION OF PROPOSALS 

 
9.1 While preparing the proposal, Agencies are expected to examine in detail 

the documents comprising the RFP. Material deficiencies in providing the 

information requested may result in rejection of a Proposal. 

 
9.2 While preparing the Technical Proposal, Agencies are required to give 

particular attention to the following: 

a) The participating agencies/consortium shall not be permitted to 

associate with other Agencies. 

b) Submission of the wrong type of Technical Proposal will result in the 

Proposal being deemed non-responsive. Form Tech – I in Section-II is a 

sample letter of technical proposal which is to be submitted along with 

the technical proposal. 
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9.3 Depending on the nature of the Assignment/Job, Agencies are  required 

to submit a Technical Proposal (TP) as per forms provided in Section-II. 

Section-II indicates the formats of the Technical Proposal to be submitted. 

Submission of the wrong type of Technical Proposal will result in the 

Proposal being deemed non-responsive. The Technical Proposal shall 

provide the information indicated in the following para from (a) to (g) using 

the attached Standard Forms (Section II). 

 
(a) A brief description of Agencies will be provided in Form Tech-2 (Section 

II). In the same Form, Agencies and in the case of a consortium/ joint 

venture, each partner will provide details of experience of assignments 

which are similar to the proposed assignment/ Job as per the Terms of 

Reference (ToR). For each Assignment/Job, the outline should indicate 

the  names of Agencies/ Professional staff who participated, duration 

of the Assignment/Job, contract amount and Agencies involvement. 

Information should be provided only for those Assignment/Jobs for 

which the Agencies were legally not contracted by the Project Authority 

as a corporation or as one of the major agencies within a consortium/ 

joint venture. Assignment/Jobs completed by individual working 

privately or through other agencies cannot be claimed as the experience 

of the Agencies, or that of the Agencies associates, but can be claimed 

by the individual themselves in their CVs. Agencies should be prepared 

to substantiate the claimed experience along with the proposal and 

must submit letter of award/ copy of contract for all the assignments 

mentioned in the proposal. 

 
9.4 The Technical Proposal shall not include any financial information 

otherwise the proposal will be declared as non-responsive. 

 
10. FINANCIAL PROPOSALS: 

 
10.1 Project Period: The project period will commence from the date of signing of 

contract agreement and would continue for a project period of 25 years, 

after completion of Repair/Retrofit and infrastructure development with 

respect of the project. The period may also be further extended on the 

basis of same terms and conditions after approval of competent authority. 

MUNICIPAL COUNCIL CHITTORGARH(Rajasthan) however, reserve the 

right to terminate the initial contract at any time after giving one week 

notice to the awardee agencies. 

 
10.2 Performance Bank Guarantee: The Participating Agency will be required to 

furnish a Performance Guarantee by way of Bank Guarantee through a 

public sector bank or a private sector scheduled bank authorized to 

conduct government business for a sum equal to 10% of the contract value 

within 60 days of receipt of the conformed order/contract as per format. 

Performance Bank Guarantee should be valid  up  to  60  days  beyond  

the contract period. No interest will be payable on Performance Bank 

Guarantee. 
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10.3 Tolerance Clause - To take care of any change in the requirement during the 

contract period, Project Authority reserves the right to increase or 

decrease number of vacant houses up to 100% without any change in the 

terms & conditions and prices quoted by the Agencies. 

 
10.4 Liquidated Damages: In the event of the Agency‟s failure to submit the 

bonds, guarantees, and documents or complete the Repair/Retrofit, 

Develop, Operate & Maintenance the ARHCs for a period of 25 years etc., 

as specified in this contract. The Project Authority shall deduct from the 

Performance Bank Guarantee (PBG) of the Agencies as agreed, liquidated 

damages to the sum of 0.5% of the Annual Positive premium amount for 

week of delay or part of a week, subject to the maximum value of the 

Liquidated Damages being not higher than 10% of the value of contract. 

 
11. TAXES 

 
11.1 Agencies shall fully familiarize themselves about the applicable Domestic 

taxes (such as GST and other applicable taxes) on amounts payable by the 

Project Authority under the Contract. All such taxes must be included by 

the Agencies in the financial proposal. 

 
12. EARNEST MONEY DEPOSIT (EMD) 

 
12.1 Earnest Money Deposit 

i. An EMD of Rs. 0.336 Lacs/- (INR), in the form of BG or 

DD drawn in favour of “COMMISSIONER, MUNICIPAL COUNCIL 

CHITTORGARH” payable at CHITTORGARH must be submitted along 
with the Proposal. 

ii. Participating agency has to mandatorily submit EMD, otherwise bids 

will be considered as non-responsive and no exemption will be granted 

to any agency. 

iii. No interest shall be payable by the Project Authority for the sum 

deposited as EMD. 

iv. EMD of unsuccessful Participating Agencies would be returned back by 

the Project Authority within one month of signing of the contract with 

successful Participating Agency. 

 
12.2 EMD shall be forfeited by the Project Authority in the following events: 

i. If Proposal is withdrawn during the validity period or any extension 

agreed by the Agencies thereof. 

ii. If the Proposal is varied or modified in a manner not acceptable to the 

Project Authority after opening of Proposal during the validity period 

or any extension thereof. 

iii. If the Agencies tries to influence the evaluation process. 

iv. If the first ranked agency withdraws his proposal during negotiations 

(failure to arrive at consensus by both the parties shall not be 

construed as withdrawal of proposal by the Agency). 
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13. SUBMISSION AND OPENING OF PROPOSALS 

 
13.1 Bid along with all copies of documents should be submitted in the 

electronic form only through the e-tendering system. Before the bid is 

upload- ed, bid comprising of all attached documents should be digitally 

signed using digital signatures issued by an acceptable Certifying 

Authority (CA) in accordance with the Indian IT Act 2000. 

 
13.2 Bid shall be opened online as per the date & time mentioned in RFP. 

 
13.3 Price Bids of only those Participating Agencies shall be considered for 

electronic opening & evaluation, whose bid is determined to be technically 

acceptable to the Project Authority. 

 
14. EVALUATION OF PROPOSAL 

 
14.1 From the time the Proposals are opened to the time the Contract is 

awarded, the Agencies should not contact the Project Authority officials 

on any matter related to its Technical and/or Financial Proposal. Any 

effort by the Agencies to influence the Project Authority officials in the 

examination, evaluation, ranking of Proposals, and recommendation for 

award of Contract may result in the rejection of the Agencies Proposal. 

 
14.2 Evaluation of Technical and Financial bids will be carried out by the Tender 

Evaluation Committee (TEC) constituted by the Project Authority at the 

MUNICIPAL COUNCIL CHITTORGARH level. 

 
15. EVALUATION OF TECHNICAL PROPOSALS: 

 
15.1 TEC while evaluating the Technical Proposals shall have no access to the 

Financial Proposals until the technical evaluation is concluded, and the 

competent authority accepts the recommendation of TEC. 

 
15.2 The TEC shall evaluate the Technical Proposals on the basis of their 

responsiveness to the Terms of Reference (ToR) and by applying the 

evaluation criteria, sub-criteria specified in the Section   –I  Data  sheet.   In 

the first stage of evaluation, a Proposal shall be rejected if it is found deficient 

as per the requirement indicated in the Section –I Data sheet for 

responsiveness of the proposal. Only responsive proposals shall be further 

taken up for evaluation. Evaluation of technical proposal will start first and at 

this stage and the financial bid (proposal) will remain unopened. 

Qualification of the Agencies and the evaluation criteria for the technical 

proposal shall be as defined in the Section –I Data sheet. 

 
16. PUBLIC OPENING & EVALUATION OF THE FINANCIAL PROPOSALS: 

 
16.1 Financial bids of only those agencies who are technically qualified shall  

be opened publicly on the date & time specified, in the presence of the 
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Agencies representatives who choose to attend. The name of the Agencies 

and their financial bids shall be read aloud. 

 
16.2 The Agencies shall fully familiarize themselves about the applicable 

Domestic taxes (such as GST etc.) on amounts payable by the Project 

Authority under the Contract. All such taxes must be included by the 

Agencies in their financial bids. 

 
16.4 Only those offers shall be evaluated which are found to be fulfilling all the 

eligibility and qualifying requirements of the tender, both technically and 

financially. 

 
16.5 Financial Evaluation Criteria: 

 
i. Bidder who shall quote the most competitive financial bid (in terms  

of highest positive premium in the form of revenue share to 

MUNICIPAL COUNCIL CHITTORGARH), will be considered for award of 

work. In case of negative premium, bidder who quotes lowest 

requirement of Viability Gap Funding (VGF) from MUNICIPAL 

COUNCIL CHITTORGARH(ULB) and offers maximum revenue share to 

MUNICIPAL COUNCIL CHITTORGARH(ULB) will be considered for 

award of work. However, Bidder should not quote more than 20% of 

the total project cost as Viability gap Funding (VGF). In both 

situations, contract will be awarded to that Bidder who will offer 

Highest Net Revenue Share to the ULB. 

 
Notes: 

a) VGF amount will be released by ULB against the submission of 

Bank Guarantee (BG) by Concessionaire as per payment terms. 

Interest on BG amount will not be paid in this situation. The 

quoted rates shall remain agency and fixed during the period of 

the contract. 

b) Total quoted occupancy shall not be considered less than 80% of 

the total vacant houses of the ARHCs. 

 
ii. Concessionaire has to return the VGF amount within a period of 3 

years from the date of operation of ARHCs along with applicable 

interest rates. 

 
17. AWARD OF CONTRACT 

 
17.1 After completing the evaluation process, the Project Authority shall issue a 

Letter of Intent (LoI) to the selected agency and promptly notify all other 

agencies who have submitted proposals about the decision taken. 

 
17.2 The selected agency will sign the contract after fulfilling all the formalities/ 

pre-conditions mentioned in the standard form of contract in Section-6, 

within 15 days of issuance of the letter of intent. 
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17.3 The Agency is expected to commence the Assignment/Job after signing of 

the contract or on the date specified in the Section –I of Data Sheet which 

ever earlier. 

 
18. CONFIDENTIALITY 

 
18.1 Information relating to evaluation of Proposals and recommendations 

concerning awards shall not be disclosed to the Agencies who submitted 

the Proposals or to other persons not officially concerned with the process, 

until the publication of the award of Contract. The undue use by any 

Agencies of confidential information related to the process may result in 

the rejection of its Proposal and may be subject to the provisions of the 

Project Authority‟s antifraud and corruption policy. 

 
19. CONDITIONS FOR BIDDER 

 
19.1 The agencies are required to quote strictly as per terms and conditions, 

specifications, and standards. 

 
19.2 The highest positive premium shall constitute the sole criteria for 

evaluation of the financial proposal. 

 
19.3 The agencies are advised to submit complete details with their bids as 

Technical Bid Evaluation will be done on the basis of documents uploaded 

on website by the Bidder with the bids. The information should be 

submitted in the prescribed Performa. Bids with Incomplete/Ambiguous 

information will be rejected. 

 
19.4 The Bank Guarantee for EMD submitted by the Bidder shall be strictly in 

the format prescribed in Form-G. In case, EMD is not found verbatim in 

the prescribed format, the bid will be liable for rejection. 

 
19.5 The agencies are advised in their own interest to submit their bid 

documents well in advance from last date/ time of submission of bids so 

as to avoid problems which the Bidder may face in submission at last 

moment/ during rush hours. 

 
19.6 When it is desired by Project Authority of State/UT Government to submit 

revised financial bid within the validity period then it shall be mandatory 

to submit revised financial bid. If not submitted then the bid submitted 

earlier shall become invalid and EMD will be forfeited. 

 
19.7 Notwithstanding anything stated above, Project Authority of State/UT 

Government reserves the right to assess the capabilities and capacity of 

the Bidder to perform the contract, in the overall interest of Project Author- 

ity of State/UT Government. In case, Participating Agency‟s capabilities 

and capacities are not found satisfactory, Project Authority of State/UT 

Government reserves the right to reject the bid. 
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19.8 Canvassing in connection with the bid are strictly prohibited, and such 

canvassed bids submitted by the Bidder will be liable to be rejected and his 

earnest money shall be absolutely forfeited. 

20. PRE-BID METING 

 
20.1 Pre-bid meeting shall be held with the eligible and intending Bidder in the 

office of MUNICIPAL COUNCIL CHITTORGARHH rs. on 18/03/2021 to clear 

the doubt of intending Bidder, if any. Bidder may send all their queries by 

Email, before pre-bid meeting, latest by 4.00PM Hrs. on 16/03/2021 to 

the office   of the MUNICIPAL COUNCIL CHITTORGARH, (Telephone No: 

01472-241327, e-mail: nagarparishadchittogarh@gmail.com). As a result 

of pre-bid meeting, certain modifications may be issued to all eligible 

Bidder by Project Authority of State/UT Government corrigendum, if felt 

necessary. All modifications/addendums/corrigendum issued regarding 

this bidding process, shall be uploaded on website only and shall not be 

published in any Newspaper. 

 
20.2 Attending the pre-bid meeting is optional. Bidder should contact Project 

Authority of State Government to arrange for their visit or to obtain 

additional information on the pre-bid meeting. Agencies should ensure 

that these representatives are advised of the visit in adequate time  to 

allow them to make appropriate arrangements. The Pre-Bid meeting shall 

be at- tended by the intending Bidder only and not by 

vendors/manufacturers. Further, the intending Bidder should depute 

their authorized person with authorization letter in original to attend the 

pre-bid meeting. 

21. LIST OF DOCUMENTS TO BE UPLOADED FOR BID SUBMISSION: 

21.1 Bank Guarantee of any Nationalized or all Commercial Scheduled Bank 

against EMD. 

21.2 Memorandum Annex-I. 

21.3 Unconditional Letter of Acceptance of Bid Conditions (in original) (Annex-II 

of Contract Conditions) (On Letter Head of the Applicant/ Bidder). 

21.4 Details of Work Experience Certificates - FORM-A. 

21.5 Details of Similar Works - FORM-B. 

21.6 Financial Details- FORM-C. 

21.7 TDS details for Private Sector Projects - FORM-D. 

21.8 Self-certified copy of Bank Solvency Certificate- FORM-E. 

21.9 Documents regarding Net Worth of the Company/Agency. 

21.10 Form-H of Contract Conditions -Affidavit duly notarized by Notary Public 

on Non-Judicial Stamp Paper of Rs. 100 for correctness of Documents / 

Information. 

21.11 Power of Attorney of the person authorized for signing/submitting the bid. 

21.12 Valid GST registration/EPF registration/PAN NO. 

21.13 All pages of the entire Corrigendum (if any) duly signed by the authorized 

person. 

21.14 Pre-bid clarifications, if any. 

21.15 General  Information Form-F 
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21.16 Work Experience Certificates consisting of details as mentioned in Form-G 

21.17 Registration Details of the Bidder in the GST Act in the State at the 

location of the Project– Form-I 

 
NOTE: All uploaded documents should be in readable, printable and legible form, failing which 

the Bids shall not be considered for evaluation. The relevant Annexure may be tabled with proper 

indexing with paging. 

 

22. DATA SHEET 

 

DATA SHEET 

Sl. 

No. 

Parameters Details 

1 Bid Document No. No ARHCs/RFP/2020- 21/9104.        

DATE    01-03-2021  

2 Name of the Work Retrofit/Repair – Develop – Operate 
– Transfer (RDOT) of 480 G+2 EWS 
Units at MID DAY MIL KE PASS 

GANDHINAGAR  as Affordable Rental 
Housing Complexes. 

3 Project Constructed under Scheme RAY 

4 Project Location and Address MID DAY MIL KE PASS GANDHINAGAR 

CHITTORGARH, Rajasthan 

5 Name of Implementing Agency/ 
Urban Local body 

MUNICIPAL COUNCIL CHITTORGARH 

6 No of houses to be provided on rent 480 EWS Flats (G+2) 

7 Year of completion 29/06/2016 

8 Estimated Project Cost for Repair / 
Retrofitting / Development, if any 

Rs. 16.80 Lacs 

9 Period of Completion of repair/ 
retrofitting 

12 Months 

10 Earnest Money Deposit (EMD 
should be 2% to 5% of estimated 
cost and it should be predefined in 
the RFP) 

Rs.0.336 Lacs 

11 Last date & time of submission of 
Online Bid 

Up to 02/4/2021 

12 Period during which hard copy 
in original of EMD, Cost of Bid 
Document to be submitted 

Up To.05/04/2021 on or before the 
date of opening of Technical Bid 

13 Date & Time of Opening of Technical 
Bid 

Up to 07/04/2021 

14 Pre-Bid Meeting & Venue 18/03/2021                                                          
MC BHAWAN CHITTORGARH (Raj.) 
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15 Date & Time of Opening of Financial 
Bid 

  19/04/2021 

16 Validity of offer 120 days 

17 Evaluation Criteria: Criteria, Sub 
criteria, for evaluation of Technical 
Proposal have been prescribed 

As per RFP 

18 Method of selection As per RFP 

19 Concession period 25 years 

 

 

In case of any query, please contact Shri MAHENDRA PRAKASH VYAS 

EXECUTIVE  Engineer, Mob. No. +9413823339, 11:00 AM to 5:00 PM during 
office hours. 

 
INFORMATION AND GUIDELINES FOR BIDDER 

 

1. General 

 
1.1 Letter of transmittal and forms for deciding eligibility are given  in Section  

III. 

 
1.2 All information called for, in the enclosed forms should be furnished 

against the relevant columns in the forms. If for any reason, information is 

furnished on a separate sheet, this fact should be mentioned against the 

relevant column. Even, if no information is to be provided in a column, a 

„nil‟ or „no such case‟ entry should be made in that column. If any 

particulars/query is not applicable in case of the Bidder, it should be stated 

as „Not applicable‟. The Bidder are cautioned that not giving complete 

information called for in the application forms or not giving it in clear terms 

or making any change in the prescribed forms (or) deliberately suppressing 

the information may result in the bid being summarily disqualified. Bid 

made by telegram or telex and those received late will not be entertained. 

 
1.3 Technical bid should be written in English. The participating Agency should 

sign on each page of application, forms and documents before scanning & 

uploading and to ensure proper numbering and indexing. 

 
1.4 Corrections if any should be made by neatly crossing out, initialing, dating 

and rewriting. Pages of the eligibility criteria document are numbered. 

Additional Sheets if any added by the Agency should also  be numbered 

by him. They should be submitted as a package with signed letter of 

transmittal. Over writing should be avoided. 

 
1.5 References, information and certificate from the respective clients certifying 

suitability, technical knowledge or capability of the Agency should be 

signed by an authorized officer. 
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1.6 The Agency may  furnish  any additional information which is necessary 

to establish their capabilities to successfully complete  envisaged  work. 

The Agency is, however advised not to furnish superfluous information. 

No information shall be entertained after submission of eligibility criteria 

document unless it is called for by the MUNICIPAL COUNCIL 

CHITTORGARH, Government of Rajasthan. 

 
1.7 If private works are shown in support of eligibility, certified copy of the 

TDS shall be submitted along with the experience certificate and the TDS 

amount shall tally with the actual amount of work done. 

 
2. Final Decision Making Authority 

 
2.1 The State/UT Government of Rajasthan reserves the right to accept or 

reject any bid and to annul the process and reject all bids at any time 

without assigning any reason or incurring any liability to the participating 

agencies. 

 
3. Addendum/ Corrigendum 

 
3.1 Addendum/Corrigendum to the bid documents may be issued prior to the 

date of submission of the bid to clarify or effect modification in specification 

and/or contract terms included in various bid documents. The Agency 

shall suitably take into consideration such Addendum/Corrigendum while 

submitting his bid. The Agency shall return such Addendum/Corrigendum 

duly signed and stamped as confirmation of its receipt & acceptance and 

submit along with the bid document. All Addendum/Corrigendum shall be 

signed and stamped on each page by the Agency and shall become part of 

the bid and contract documents. 

 
4. Site Visit 

 
4.1 It is incumbent upon the Agency to visit at his own cost, and examine it 

and its surroundings to himself collect all information that is considered 

necessary for proper assessment. It is expected that while bidding, the 

Agency will take utmost care and diligence by visiting the sites and 

collecting the required parameters necessary. In case of any discrepancies 

later, Project Authority will not be held responsible. Contact details of the 

nodal officer for the site are mentioned below: 

 
Sh. SURENDER KUMAR VISHNOI , Assistant Engineer, 

MC,CHITTORGARH  (Mob. No. +91 9413434758) 

 
5. Financial Information 

 
5.1 Agency should furnish the following financial information: 

i. Annual financial statement for the last five years in Form „A‟ and 

ii. Solvency certificate in Form ‟B‟ 
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6. Agency should furnish the following: 

 
6.1 List of all works of similar nature successfully undertaken during last 

Seven years in Form „C‟ 

 
6.2 Performance reports (corresponding to work mentioned in (Form-C) in Form-

D. If needed, the Bidder may attach a separate certificate in this  regard from 

performance report issuing authority. 

 
7. Organization Information: 

 
7.1 Agency is required to submit the information in respect of his/her/their 

organization in Form- „E‟. 

 
7.1.1 The Agency should have sufficient number of Technical and 

Administrative employees for proper execution of the contract. The 

Agency should have to submit a list of these employees stating clearly 

how these would be involved in this work within 15 days of award of 

work. 

 
8. Construction Plant and Equipment: 

 
8.1 The Agency should furnish the list of construction plant and equipment 

required to be used in carrying out the work. 

 
9. Testing Equipment 

 
9.1 The Agency shall furnish list of testing equipment to be placed at site for 

routine testing of materials 

 
10. Letter of Transmittal: 

 
10.1 The Agency should submit the letter of transmittal attached with the 

document. 
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SECTION-II 
 

TERMS OF REFERENCE  

A. Background: 
 

1. There  has been reverse  migration of workers/ poor in the  country due  

to COVID-19 pandemic. Urban migrants/ poor consisting of workers in 

manufacturing industries, domestic/ commercial establishments, health 

sector, service providers, hospitality industry, construction or other such 

sectors play an important role in urban economy. They come from rural 

areas or small towns for seeking better employment opportunities in urban 

areas. In order to maximize savings, they often compromise with living 

conditions to send remittances to families left behind at their native places. 

Usually, they live in slums, informal/ unauthorized colonies or peri-urban 

areas to save on high rental charges. They spend lot of time on roads by 

walking/ cycling to workplaces, risking their lives to cut on expenses. It also 

causes drudgery/ anxiety/ psychological breakdown and health problems 

because they compromise on rest, recuperation and hygiene conditions. 

Provision of rental housing options closer to workplace will improve their 

productivity. Therefore providing ease of living through access to dignified 

affordable housing close to their workplace is an imperative. 

 
2. Housing is one of the basic necessities of life and the same is also 

espoused in Directive Principles of State Policy enshrined in Constitution 

of India. A large proportion of urban migrants/ poor from all categories 

may already have a house or own a piece of land in their respective place 

of domicile. They may not be interested in ownership housing in urban 

areas and generally look for affordable rental accommodation to save on 

expenses. The affordable rental housing will promote inclusive urban 

development and planned growth of slums. 

 
3. Government of India aims to promote economic activities aligned with the 

vision of „Aatma Nirbhar Bharat‟. Moving forward, Ministry of Housing 

and Urban Affairs has initiated a scheme for development of Affordable 

Rental Housing Complexes (ARHCs) for urban migrants/ poor under 

Pradhan Mantri Awas Yojana -Urban (PMAY -U). 

 
4. ARHCs aim at creating vibrant, sustainable and inclusive affordable rental 

housing avenues for urban migrants/ poor by „aggregation of their demand 

at a given site‟. These ARHCs will provide them dignified living with all civic 

amenities in proximity to their work place by utilizing existing Government 

funded vacant houses in cities by converting them into ARHCs under Pub- 

lic Private Partnership (PPP) mode or by Public agencies. 

 
5. Targeted tenants for ARHCs will be urban migrants/ poor from 

Economically Weaker Section (EWS)/ Low Income Group (LIG). They 

include labour, urban poor (street vendors, rickshaw pullers, other service 

providers etc.), industrial workers, and migrants working with market/ 
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trade associations, educational / health institutions, hospitality sector, 

long term tourists / visitors, students or any other persons of such 

category. Preference un- der the Scheme shall be given to persons 

belonging to Scheduled Castes/ Scheduled Tribes/Other Backward 

Classes, Widows and working Women, Divyang, Minorities, subject to 

tenants being from EWS/LIG segments as provisioned by the 

Government. 

 
As a part of this endeavor, the MUNICIPAL COUNCIL CHITTORGARH(Raj.) intends to 

undertake convert exiting Government funded 480 (G+2) EWS flats in MID DAY MIL KE 

PASS GANDHINAGAR  constructed under RAY) into ARHCs, Model-1 accordingly is 

inviting Agencies, either as single entity or as Consortium, to take up the project on 

Retrofit/ Repair, Develop, Operate, Transfer (RDOT) mode. 

 
B. ARHC scheme Model-1 brief : 

 
1. Agency selected (to be called as Concessionaire) will Repair/Retrofit the 

existing building and ensure all civic infrastructure gaps like water, 

sewer/ septage, sanitation, internal road etc. to make these livable. 

Thereafter, these will be Developed as ARHCs and Operated for concession 

period of 25 years and on completion of the agreement period, the 

complexes will be Transferred back to concerned ULB in the livable 

condition. 

 
2. Necessary Social Infrastructure (e.g. health centre, Anganwadi, creche, 

community centres etc.) and Neighbourhood Commercial facilities (e.g. 

shops, grocery store, Medical shops, milk booths, ATM etc.) within the 

campus may also be developed by Concessionaire as per the prescribed 

norms/requirement of States/UTs/ULBs. 

 
3. The local authority (to be called as ULB/Parastatals) will fix the initial 

affordable rent of ARHCs, based on local survey. Subsequently, rent may 

be enhanced biennially by maximum of 8%, subject  to  maximum 

increase of 20% in aggregate over a period of 5 years effective from the 

date of signing the contract. Same mechanism shall be followed over the 

entire concession period i.e. 25 years. 

 
4. Concessionaire and tenants (including institutions) will sign a rent 

agreement abiding to applicable rules and regulations. Tenants will abide 

by the contract terms and vacate premises without any dispute. In the 

event that Tenant is found indulging in any unlawful activities and fails   

to abide to the terms and conditions of rent agreement, Concessionaire 

can evict the tenants during the contract period. 

5. In order to safeguard the interest of stakeholders and avoid 

conflict/complication, ARHCs will be kept outside the purview of existing 

State Rental Laws by States/UTs. ARHCs shall be governed by Model 

Tenancy Act (MTA) or modification of their existing laws in the line of 

MTA for speedy resolution. 
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6. Suitable grievance redressal mechanism will be set up by Concessionaire 

to address the grievances in implementing this scheme from various 

stakeholders. 

 
7. ARHCs will be exclusively used for rental housing for the eligible tenants 

for a minimum period of 25 years. In case, ARHCs are found being used for 

any other purposes than rental, appropriate action will be taken against 

the Concessionaire, as per applicable provisions/ Acts of State/UT Govt.  

of Rajasthan Act. (LOCAL SELF DEPARTMENT, Jaipur) Further, all 

incentives/benefits already availed by Concessionaire will be recovered 

with applicable interest. 

 
C. Project details 

 
a. Details of project assessed by ULB are as follows: 

 
Sl. 

No. 

Item Details 

1 Name of the State/UT Rajasthan 

2 Name of the City CHITTORGARH 

3 Project Location MID DAY MIL KE PASS GANDHINAGAR  

4 Physical Details  

4.1 No. of Blocks 40 

4.2 No. of Floors in each Block Ground+2nd Floor 

4.3 No. of Houses in each Floor 4 

4.4 Area of DU (in Sqm) a. Carpet Area 25.11 Sqm. 

b. Built up Area 31.40 Sqm. 

5 Physical Status of Infrastructure Status 

5.1 Water Supply Yes 

5.2 Sewerage Yes 

5.3 Road Yes 

5.4 Strom Water Drain Yes 

5.5 External Electrification Yes 

5.6 Solid Waste Management Yes 

5.7 Any Other, Specify Nil 

6 Housing Details:  

6.1 No. of Vacant Houses proposed for ARHC 480 

6.2 No. of Vacant Houses need for Repair/ 
Retrofitting (list out items), if needed 

480 

6.2.1 Plaster Yes 

6.2.2 Painting Yes 

6.2.3 Doors/ windows Yes 

6.2.4 Plumbing/ Hardware/ Sanitary Yes 

6.2.5 Electricity Yes 

6.2.6 Flooring/Tiling Yes 

6.2.7 Any Other, Specify Nil 

7 Infrastructure Details:  

7.1 Internal Infrastructure – new/gap filling No 
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Sl. 

No. 

Item Details 

7.1.1 Roads Yes 

7.1.2 Drainage Yes 

7.1.3 Electricity Yes 

7.1.4 Storm Water Drains Yes 

7.1.5 Any Other, Specify Nil 

7.2 Social Infrastructure – new/gap filling (Yes/No) 

7.2.1 Health center Yes 

7.2.2 Anganwadi Yes 

7.2.3 Creche No 

7.2.4 Community Centre Yes 

7.2.5 Any Other, Specify (if needed) No 

7.3 External Infrastructure and its connectivity with 

internal infrastructure 

(Yes/No) 

7.3.1 Water Supply Yes 

7.3.2 Sewerage No 

7.3.3 Road Yes 

7.3.4 Storm Water Drainage Yes 

7.3.5 External Electrification Yes 

7.3.6 Solid Waste Management Yes 

7.3.7 Any Other, Specify No 
 

As a part of this endeavor, the State/UT Govt. Municipal Council chittorgarh  intends 

to undertake convert exiting Government funded480 (G+2) EWS flats in MID DAY MIL KE 

PASS GANDHINAGAR  into ARHCs accordingly constructed under MUNICIPAL COUNCIL 

CHITTORGARH is inviting Agencies, either as single entity or as Consortium, to take up the 

project on Retrofit/ Repair, Develop, Operate, Transfer (RDOT) mode. 

 

 
D. Scope of Work 

 
i. Work details assessed by ULB 

 
Following activities needs to be completed by the Concessionaire: 

 
Component Details of work required 

Housing Repair/Retrofitting of existing houses including following: 
(a) Repair/ replacement of brickwork, 
(b) Repair of Plasters 
(c) Making openings in B/W as per directions or as required 
(d) Removing of old putty and replacing with new or repairing 

as decided by ULB 

(e) Renewing of glass panes 
(f) Fixing of tiles on floor, wall, dado 

(g) Renewing of M.S work 
(h) Cleaning and desilting of gully trap chamber 
(i) Cleaning of choked sewer line 

(j) Fixing of Water Closet squatting Pan along with its traps(„S‟  

or „P‟) 
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 (k) Repair/ replacement of door shutters, Chowkhats 

(l) Fixing of kitchen slab, sink dado as required. 
(m) Repair of parapet 
(n) Fixing / replacement of hinges, L drop and other hardwares 
(o) Providing Water proofing treatment (from the specialized 

agency) in wet areas of building including roof and below  
the water tanks. 

(p) Repair of staircase 
(q) Fixing of Hardware, C.I. Fittings, G.I. fittings as per instruc- 

tions from ULB 

(r) Internal and external white washing, distempering, paint- 
ing as per requirement of the building and also instructions 
from the ULB 

(s) Any other as may be required by ULB 

Infrastructure 

Components 

Repair/ replacement /retrofitting of the following infrastructure 

(within campus) components as per given specification: 
a) Water Supply 
b) Sewerage/ Septage 
c) Storm Water Drains 
d) Repairing or constructing of internal roads 

e) Mechanical Work, DG set 

f) Rain water harvesting 
g) Development of external area which is damaged or not done 
h) Repairing or constructing of boundary wall 

i) External Electrical work 
j) Using power saving street lights/lights is mandatory 
k) Redevelopment of parks and other amenities 
l) Any other as may be required by ULB 

Development of 

Social/ 

Neighborhood 

commercial 

Amenities (as per 
norms / 
requirement) 

a) Health Centre 
b) Creche 

c) Anganwadi 
d) Shops 

e) Milk booth 
f) ATM 
g) Others, (ULB to specify) 

NOTE: Above details are suggestive works only. However, State/UT/ Parasatals may 
include or exclude any work as per project requirement. 

 

Developing and submitting Architectural and structural design for the 

additional amenities based on the local soil condition, geo-climatic condition, 

natural hazard condition, design parameters as per relevant Indian Standards 

& National Building Code or given by Project Authority; taking all approvals as 

required and construction of the amenities as per approved plan and 

specifications and taking completion certificate. The location plan, site layout 

and other related Architectural drawings of existing vacant houses is attached 

for reference in this document as Section-D. 

 
ii. Operation and Maintenance of ARHCs, Model-1 

a) Regular Operation & Maintenance (O&M), repair, operation etc. of ARHC, 

Model-1 shall be done by the Concessionaire as per  the  standard  

practice followed for housing and infrastructure projects. Concessionaire 

shall ensure that the complexes remain in good condition. 
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b) O & M may include the following components: 

 
Component Details of work required 

1. Preventive 

Maintenance 

1. Cleanliness of roofs, inlet of rain water pipes, Khurra, Chhajja/ 
sunshade top, outlet of rain water pipes, plinth protection and 
drains minimum twice a year and particularly before monsoon. 
a. Cracks on gola and top of parapet 

b. Cleanliness and waterproofing of mumty roof 
c. Leakage from terrace tanks 

 
2. Damage of water proofing due to installation of various services on 

roof like Dish antenna, solar panels, etc or weed/vegetation. 
3. Cracks on grit plaster, spilling of concrete, cladding stone coming 

out of substrate etc 

4. Leakages/seepages 
5. Rusting of GI pipes and fittings showing seepage 
6. Shafts for the leakage/seepage 
7. Sagging false ceiling 

8. Termite affected areas and wooden members 
9. The cleaning of manholes and sewer line and checking for rain 

water getting mixed in sewer lines. 
10. Damaged cables & other abandoned service lines 
11. Electrical systems like main boards etc. should be checked 

annually. 
12. Fire services particularly during hot weather and assessment of 

electric load due to additional services installed 
13. Whether unprotected heaters in use likely to cause fire inside 
14. Annual Maintenance 

2. Day to Day 

maintenance: 

a) Removing Chokage of drainage pipes, 
b) Manholes, restoration of water supply, 
c) Repairs to faulty switches, 
d) Watering of plants, 

e) Lawn mowing, hedge cutting, 
f) Street Sweeping 

3. Annual Repair and 

Maintenance 

Annual maintenance including 
Distempering, painting etc. 

White washing, Colour washing, 

NOTE: Above details are not exhaustive. However, State/UT/ULBs/Parasatals may 

include or exclude any work as per project requirement. 

 
E. Payment Schedule 

 
a. The required investment for development, operation and maintenance of AR- 

HCs will be made by Concessionaire which would be recovered through rental 

income during the Concession period i.e. 25 years. 

 
b. Concession Fee: 

i. In case, Concessionaire offers positive premium, it will be shared with the 

ULBs as per the quoted rates. The Concessionaire will pay the Concession 

Fee on a monthly basis to ULB on or before 10th day of that particular 

month. The Concessionaire will not be entitled to any revision of 

Concession Fee during the entire contract period. The Concession Fee  

paid by the Concessionaire to ULB shall be exclusive of Taxes and all 

Taxes shall be paid over and above the Concession Fee. The payment of 
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Taxes in respect of the Concession Fee, the usage of the Location, 

operations of the ARHCs shall be the obligation of the Concessionaire and 

shall be borne by the Concessionaire at its own risk and costs. 

 
ii. All payments towards Concession Fee, payable by the Concessionaire to 

ULB, shall be by way of electronic fund transfer system to provide for real 

times inter- bank payment in favour of such account as may be prescribed 

by ULB from time to time. All payments towards Concession Fee, payable 

by the Concessionaire to Authority, shall be in INR. 

 
iii. Under any circumstances, Concessionaire fails to  provide  Concession 

Fee to ULBs for consecutive three months, Concessionaire will vacate the 

premises without any further delay and handover the project to ULB after 

clearing all dues. In this case, PBG will be forfeited by ULB without any 

prior intimation. 

 
iv. Independent Audit Authority appointed by ULB shall conduct an 

independent audit of the accounts of the Concessionaire pertaining to any 

one or more of the Location(s). The Concessionaire will co-operate with 

the Audit Authority and its agents in the conduct of the  independent 

audit, and for such purpose to provide access to the officials of Authority 

or its agents to all location(s)/ Service Area(s), to allow Authority or its 

agents to inspect and have access, at any time, to the books of accounts, 

audited/ unaudited statements, the gross sales/itemized sales 

reports/statements, audit rolls maintained by the Concessionaire,  

receipts generated at the electronic point of sale terminals as maintained 

by the Concessionaire and any other information as may be required by 

Authority or its auditors for the purpose of such independent audit. 

 
F. Viability Gap Funding (VGF) 

 
a. In case VGF is required, payment will be released by MUNICIPAL COUNCIL 

CHITTORGARH on receipt of Bank Guarantee to Concessionaire in two 

installments as follows: 

i. 1st instalment of 80% will be released after development of ARHCs with 

all housing and infrastructure component, in all respect. 

ii. 2nd and final instalment of 20% will be released after operational of 

ARHCs in all respect along with utilisation certificates of all earlier 

releases with project completion report. 

 
b. However, Concessionaire will share the Concession Fees with the ULB as 

per the quoted rates. 

 
G. Implementation Methodology 

a. A dedicated Escrow account shall be opened by Concessionaire for all 

financial transaction of this project. Income accrued as rent from these 

projects will be kept in a separate account maintained by concerned 

Concessionaire. The account shall be managed as per the prescribed 

accounting system of MUNICIPAL COUNCIL CHITTORGARH(Raj.). 
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b. All major maintenance along with other routine and daily maintenance is- 

sues arising out of normal wear and tear of items used in ARHCs will be 

responsibility of concerned Concessionaire and expenditure shall be met 

from revenue generated through rent. 

 
c. All projects under this scheme will be listed as „ARHC Projects‟ by State/ 

UT Govt. of Rajasthan after selection of Concessionaire and MUNICIPAL 

COUNCIL CHITTORGARH will award the contract after approval of State 

Level Sanctioning and Monitoring Committee (hereinafter referred as 

SLSMC). Details of listed ARHC project will be uploaded by the 

MUNICIPAL COUNCIL CHITTORGARH on ARHC Website i.e. 

https://www.arhc.mohua.gov.in for monitoring, information  and record 

of the project. 

 
d. Once the project is Listed as ARHCs, Concessionaire will be eligible to 

receive the incentives/ benefits in ToR. 

 
e. For sustained occupancy and continued  revenue,  Concessionaire  shall  

tie up with other Entities/Organizations/local industry/ manufacturers/ 

service providers/ educational/ health institutions/ market associations/ 

others employing urban migrants/ poor to provide accommodation in- 

block and remit rental by deducting directly from their salary/ fees/ any 

kind of remuneration, as feasible. These rental housing complexes may 

also be run through partnership with Aggregators. 

 
f. In-block allotment of ARHCs on rent to tenants will be the responsibility of 

Concessionaire through an appropriate and transparent mechanism. Use 

of Aadhaar or any other Govt. approved identification document of tenants 

will be mandatory for allotment. 

 
g. After completion of contract period i.e. 25 years from the date of signing of 

contract, Concessionaire will hand over the ARHCs in functional and 

livable condition (as it was during the initial rent) to MUNICIPAL COUNCIL 

CHITTORGARH(Raj.) either for renewal of contract or by running through 

ULB on its own. 

 
h. Concessionaire shall enter into an agreement as per Annexure-1 with 

MUNICIPAL COUNCIL CHITTORGARH to Repair, Retrofit, Develop, 

Maintain and Operate the ARHCs for 25 years from the date of signing of 

contract. 

 
i. Concessionaire shall submit an annual Schedule of works in advance for 

Operation and Maintenance of work related to Housing and Infrastructure 

activities of ARHCs. 

 
j. The flowchart showing steps for implementation of ARHCs is as under: 

http://www.arhc.mohua.gov.in/
http://www.arhc.mohua.gov.in/
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Selection of 
Concessionaire 

based on highest 
positive premium 

Selection of 
Concessionaire 

with lowest negative 
premium 

SLSMC Approval & 
presentation to CSMC for 
information and record 

ULBs to restart next 
cycle like earlier or 

operate the complexes 
on their own 

Projects details to 

be entered on 

ARHC website 

Handover the project 
to States/UTs/ULBs 
after contract period 

States/UTs/ULBs to 
utilize funds already 

released under JnNURM/ 
RAY projects including 

their corresponding share 
as VGF. 

 
States/ UTs to bear 

additional VGF, if needed. 

 
 

by Concessionaire 

Listing of Project by 
State as ARHC for 

providing incentives 
to Concessionaire 

Operation and 
Maintenance by 

Concessionaire for 25 

 

 
by Concessionaire 

 
 
 
 
 
 
 
 
 
 

Model 1 

Utilizing Existing Government Funded Vacant Houses 

Project wise estimation 
 

infrastructure development 
by States/UTs/ULBs 

Creation of Inventory of 
vacant Projects/ Houses 

by States/UTs/ULBs 

Issuance of Request for 
Proposal (RFP) by ULBs 

Fixation of affordable rent 
through Local Survey for 

States/UTs/ULBs 
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H. Incentives/ Benefits to the Concessionaire 

 
a) Concessionaire shall be eligible for following incentives through 

Government of India: 

i. Exemption of Income Tax on any profits and gains derived from operation 

of ARHCs on similar lines as that of „Affordable Housing‟ under section 80- 

IBA of Income Tax Act, 1961. 

ii. Exemption of GST on any profits and gains derived from operation of AR- 

HCs, at par with rental services of residential premises, vide Notification 

number 12 of 2017- Central Tax (Rate) dated 28th June 2017. 

iii. Project finance/loan at lower interest rate through concessional window 

under Affordable Housing Fund (AHF) by Housing Finance Companies 

(HFCs) and Priority Sector Lending (PSL) by Commercials Banks, upon 

inclusion of ARHCs in Harmonized Master List (HML) on the same lines of 

„Affordable Housing‟. 

 
b) Additionally, Concessionaire shall receive following benefits through 

States/UTs/ULBs/Parastatals: 

i. Approval of design/ drawings and other statutory approvals within 30 days 

through single window system, after which proposed project will be 

considered as deemed approved for construction. 

ii. Necessary trunk infrastructure facilities like road, sanitation services, 

water, sewerage/septage, drainage, electricity etc. up to  project  site 

without any additional cost to Concessionaire. 

iii. Municipal services such as water supply, electricity, house/ property tax, 

sewerage/ septage charge etc. for operation of ARHCs will be levied at par 

with residential projects. 

 
I. Requirement of Professionals: 

 
a. Illustrative lists of professionals to be deployed by the Concessionaire at 

the project site during the construction (repair/retrofit/development) 

period are detailed below. ULB may revise the details as per requirement. 

 
Sl. 

No. 

Key Professionals Experience Required Required 

man power 

1 Manager Over 7 to 10 years of working 
experience in construction of 
residential/ commercial/ institutional 
building/Infrastructure Management. 

 

01 

2 MEP Engineer 05 to 07 years of working experience 
as Mechanical Electrical and Plumbing 
(MEP) Engineer. 

 
01 

3 Civil Engineer 03 to 05 years of working experience in 
residential/commercial/institutional 
building/Infrastructure Management. 

 
02 
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b. The Concessionaire shall submit a certificate of employment of the 

technical representative(s) 

c. Concessionaire shall place a team for O&M of ARHCs for the contract 

period with following key professionals with required experience. 

 
Sl. 

No. 

Key 

Professionals 

Min. Qualifications and Experience Required 

man power 

1. ARHC 
Manager 

Over 07 years in leading/ supporting/ 

building/ Infrastructure Management. 

 
 

 
01 

Preference will be given to persons with 
experience of leading in monitoring and 
implementation of large infrastructure 
projects funded by the public/private 
agency. 

2. Account 

Officer 

Over 03 years  experience   of   working in 
accounting/ financial management. 
Preference will be given to those having 
experience in accounting package (like 
Tally, Quick books etc.). 

 
 

01 

3. Electrician 10th Pass with diploma in electro-technical 
services/ITI in electrical with at least 03 
years of working experience. 

 
01 

4. Plumbers 10th pass with diploma or ITI in plumbing 
services. With at least 03 years of working 
experience. 

 
01 

5. Security Staff Based on requirement 06 (At least) 

 
Note: The technical manpower required stated above are indicative only, 

State/UT/ULB may like to revise as per the requirement of the project 

before issuance of RFP and above indicated manpower will be deployed by 

Concessionaire after start of Operation & Maintenance of ARHC project. 
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SECTION-III 
 

TECHNICAL BID 

 
1. TECHNICAL EVALUATION CRITERIA 

 
The details submitted by the Agencies will be evaluated in the following 

manner:- 

1.1 After opening of Technical bids, a test of responsiveness will be carried 

out. Only those bids, which are submitted with the required documents/ 

details, as per stipulated time, will be considered responsive for further 

evaluation. 

1.2 In the next stage, Agency‟s eligibility for the project will be determined on 

the basis of initial criteria prescribed in the RFP in respect of experience of 

similar work experience, eligibility, solvency and financial strength etc. 

1.3 Agencies qualifying the initial criteria as mentioned above, will be further 

evaluated as per the criteria mentioned below by scoring method on the 

basis of details furnished by the Agencies (s)- 

 
Sl. 

No. 

Attributes Maximum 

Marks 

Evaluation Criteria 

1 Financial 

Strength 

30 Marks  

a Average annual 

turnover 
20 Marks i. 60% marks for minimum eligibility 

criteria- 12 Marks 
ii. 100% marks for twice the minimum 

eligibility criteria- 20 Marks 
In between (i) & (ii) - on pro-rata basis 

b Solvency 10 Marks i. 60% marks for minimum eligibility 

criteria- 06 Marks 
ii. 100% marks for twice the minimum 

eligibility criteria- 10 Marks 
In between (i) & (ii) - on pro-rata basis 

2. Past Experience in 

similar work 

20 Marks (i) 60% marks for minimum eligibility 

criteria- 12 Marks 

(ii) 100% marks for twice the minimum 
eligibility criteria or more - 20 Marks 

In between (i) & (ii) - on pro-rata basis 

3 Previous Experience 35 Marks  

a No of years of 
operation 

15 Marks i. Operation & Maintenance of one 
similar work for minimum 5 years– 7.5 
marks 

ii. Operation & Maintenance of one 
similar work for minimum 5 years and 
other similar works for a total 
minimum of 10 or more years– 15 
marks 

In between (i) & (ii) - on pro-rata basis 

b Performance of 

similar works 
[Time Over Run 
(TOR)]: 

10 marks  
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 Parameter Calculation 

for points 

Score Maximum 

Marks 
 If TOR = 

(i) Without levy of compensation 

(ii) With levy of compensation 
(iii) Levy of compensation not 
Decided 

1.00 2.00 3.00 >3.50  
 

10 

 10 7.5 5 5 
 10 2.5 0 0 

 10 5 0 0 

 TOR = AT/ST, where AT =Actual Time; ST= Stipulated Time. 

Note: Marks for value in between the stages indicated above is to be determined by straight line 

variation basis. 

c Performance of works (overall Quality): Maximum 10 Marks 

(i) Outstanding 10 Marks 

(ii) Very Good 07 Marks 

(iii) Good 05 Marks 

(iv) Poor 0 Marks 

4 Assessment in terms of Work Plan and Methodology for Project 

Implementation, Operation and Maintenance consulting capabilities: Max 15 Marks 

a Work Plan and Methodology for 

project implementation 
05 Marks 

b Technical and operating staffs, 
existing consultation partners 

05 Marks 

c Capacity of Operation and 
Maintenance of projects 

05 Marks 

Grand Total 100 Marks 

 

1.4 To become eligible for shortlisting and for opening the Financial Bid, the 

Bidder must secure at least 50% (Fifty percent) marks in each category 

and 60% (Sixty percent) marks in aggregate. 

 
2. FINANCIAL EVALUATION CRITERIA 

 
Bidder who shall quote the most competitive financial bid (in terms of highest 

positive premium in the form of revenue share to MUNICIPAL COUNCIL 

CHITTORGARH), will be considered for award of work. In case of negative 

premium, bidder who quotes lowest requirement of Viability Gap Funding (VGF) 

from MUNICIPAL COUNCIL CHITTORGARH and offers maximum revenue share 

to ULB will be considered for award of work. 

However, Bidder should not quote more than 20% of the total project cost as 

Viability gap Funding (VGF). In both situations, contract will be awarded to that 

Bidder who will offer Highest Net Revenue Share to the ULB. 

 
Notes: 

a) VGF amount will be released by ULB against the submission of Bank 

Guarantee (BG) by Concessionaire as per payment terms. Interest on BG 

amount will not be paid in this situation. The quoted rates shall remain 

agency and fixed during the period of the contract. 

b) Total quoted occupancy shall not be considered less than 80% of the total 

vacant houses of the ARHCs. 

c) Concessionaire has to return the VGF amount within a period of 3 years 

from the date of operation of ARHCs along with applicable interest rates. 
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LETTER OF TRANSMITTAL 
 

From 
 

To 
COMMISSIONER 

MUNICIPAL COUNCIL 

CHTTORGARH, Rajasthan 

 

Name of Work: Retrofit/Repair – Develop – Operate – Transfer (RDOT) of 480 G+2 
EWS Units at MID DAY MIL KE PASS GANDHINAGAR CHITTORGARH  
as Affordable Rental Housing Complexes. 

 
Sir, 

 
Having examined details given in the RFP for the above work, I/we hereby submit the 

relevant information. 

 
1. I/We hereby certify that all the statements made and information supplied in the 

enclosed Forms A to ...........and accompanying statement are true and correct. 

 
2. I/we have furnished all information and details necessary for eligibility and have 

no further pertinent information to supply. 

 
3. I/we submit the requisite certified solvency certificate and authorize the 

………………. to approach the Bank issuing the solvency certificate to conagency 

the correctness thereof. I/ We also authorize ......................................... to approach 

individuals, Project Authority of State/UT Government, agencies and corporation 

to verify our competence, work experience, and general reputation. 

 
I/we submit the following certificates in support of our suitability, technical knowledge 

and capability for having successfully completed the following works: 

 
Certificate 

 

It is certified that the information given in the enclosed eligibility bid are correct. It 

is also certified that I/We shall be liable to be debarred, disqualified/cancellation of 

enlistment in case any information furnished by me/us found to be incorrect. 

 
Enclosures: 

 
Date of submission 

 
Seal of Agency & 

Signature(s) of 

Agency(s) 
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FORM „A‟ 
 

FINANCIAL INFORMATION 
 

Name of the agency ……………………………….: 

 

 
I. Financial Analysis-Details to be furnished duly supported by figures in balance 

sheet/profit & loss account for the last five years duly certified and  audited by 

the Chartered Accountants, as submitted by the applicant to the Income Tax 

Department (Copies to be attached). If latest is not available due to COVID-19 

unaudited balance sheet may be considered duly signed by Chartered Accountant. 

In case, in special circumstances preceding 5 years financial statement may be 

considered. 

Rs. in Lakh 

Sl. 

No. 

Particulars Indicative Financial Years 

2015-16 2016-17 2017-18 2018-19 2019-20 

i) Turnover of 
similar work as 
defined in para 
6.2 

     

ii) Profit/ Loss      

 
II. Financial arrangements for carrying out the proposed work. 

 
III. Solvency Certificate from Bankers of Agency in the prescribed Form “B” 

 
 
 
 
 

SIGNATURE OF AGENCY(S) 

 
Signature of Chartered Accountant with Seal 
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FORM „B‟ 

 

 
 FORM OF BANKERS‟ SOLVENCY CERTIFICATE FROM A SCHEDULED BANK 

 

 

This is to certify that to the best of our knowledge and information that Ms./ Shri 

……………………………………… having marginally noted address, a customer of our  

bank are/is respectable and can be treated as good for any engagement up to alimit 

of Rs. ............................... ). 

 
This certificate is issued without any guarantee or responsibility on the bank or any 

of the officers. 

 
 
 

(Signature) For the Bank 

 

 
 

NOTE: 

 
i. Bankers‟ certificate should be on letter head of the Bank, addressed to Project 

Authority of State Government ………………. 

i. In case of partnership agency, certificate should include names of all partners 

as recorded with the Bank. 
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FORM „C‟ 

 
DETAILS OF ELIGIBLE SIMILAR NATURE OF WORKS COMPLETED IN LAST 

SEVEN YEARS ENDING PREVIOUS DAY OF LAST DATE OF SUBMISSION OF BID 
 

Name of the agency……………………………. 

 
S. No. Details 

1. Name of work/project and location 

2. Type of project: housing complexes, guest house, hotel/ hostels/any other 

3. Size of project: no of rooms / houses/ dormitories/ guest rooms 

4. Owner or sponsoring organization 

5. Cost of work in Rs. in Lakh 

6. No of Occupants 

7. Date of commencement as per contract 

8. Period of Operation and maintenance 

9. Stipulated date of completion of repair/retrofitting/ repair/construction 

10. Actual date of completion of repair/retrofitting / construction 

11. *Litigation/arbitration cases pending/in progress with details 

12. Name and Address (Postal & E-mail)/telephone number of officer to whom 
reference may be made 

13. Whether the work was done on back to back basis 

 
Certified that the above list of works is complete and no work has been left out and 

that the information given is correct to my/our knowledge and belief. 

 
 
 
 

SIGNATURE OF AGENCY(S) 

 

 
WITH STAMP 

 

 
*indicate gross amount claimed and amount awarded by the Arbitrator 
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FORM „D‟ 

PERFORMANCE REPORT OF WORKS REFERRED IN FORM-C 

 

S. No Details  

1. Name of work/Project & Location  

2. Client name and address  

3. Agreement No.  

4. Housing Complex/ Hostel/Guest House/any other  

5. Size of project: No of Rooms / dormitories  

6. Estimated Cost of repair/retrofit/ construction/ 
Development 

 

7. Bid Cost  

8. Date of Start of repair/ retrofitting/Construction / 
development 

 

9. Date of completion of repair/retrofit/Construction 
/ development 

 

 i) Stipulated Date of Completion 

(as mentioned in work order) 

 

ii) Actual Date of Completion  

10. i) Whether case of levy of compensation for delay 
has been decided or not 

Yes/ No. 

ii) If decided, amount of compensation levied for 
delayed completion, if any. 

 

11. Period of Maintenance &operation  

12. Details scope of work undertaken with regard to its 
operation and Management 

 

13. Performance Report  

 1) Overall Quality of Work Outstanding/Very 
Good/Good/Poor 

2) Financial Soundness Outstanding/Very 
Good/ Good/Poor 

3) Technical Proficiency Outstanding/Very 
Good/ Good/Poor 

4) Resourcefulness Outstanding/Very 
Good/ Good/Poor 

5) General Behavior Outstanding/Very 
Good/ Good/ Poor 

 

Dated: 
Competent 

Authority 

 

Note: This certificate should be issued by the owner of the project. However, the 

quality and performance shall be established by the committee constituted by Project 

Authority of State/UT Government by conducting site visits to the selected project 

sites as felt necessary. 
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FORM „E‟ 
 

STRUCTURE & ORGANIZATION 
 

 
 

S. 

No 

Details  

1. Name & Address of the Agency  

2. Telephone No. / 
Email id /Telex No./Fax No. 

 

3. Legal status of the Agency (attach copies of original 
document defining the legal status). 

 

 a) A Business Entity  

 b) A Proprietary Agency  

 c) A Agency in Partnership  

 d) A Limited Company or Corporation  

 e) Organization  

 f) Industrial Body  

 g) Associations  

 h) Institution  

 i) Central Govt. Organization  

 j) State Parastatals  

4. Particulars of registration with various Government bodies (attach attested 
photo-copy). 

 ORGANIZATION/PLACE OF REGISTRATION REGISTRATION No. 

 1.  

 2.  

 3.  

5. Names and Titles of Directors & Officers with 
designation to be concerned with this work. 

 

6. Designation of individuals authorized to act for the 
organization. 

 

7. Has the Agency or any constituent partner in case  
of partnership agency, ever abandoned the awarded 
work before its completion? If so, give name of the 
project and reasons for abandonment. 

 

8. Details of supporting Staff to be employed  

9. Has the Agency or any constituent partner in case of 
partnership agency/limited company/ joint venture, 
ever been convicted by the court of law? If so, give 
details. 

 

10. In which field of Civil Engineering Construction, the 
Agency has specialization and interest? 

 

11. Any other information considered necessary but not 
included above. 
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In case of Consortium 

 
a) The information above (1-6) should be provided for all the members of the 

consortium 

b) Information regarding role of each member should be provided as per table below: 

 
Sl. No. Name of Member Role (specify whether lead Member or other 

Member) 

   

   

   

The following information shall also be provided for all Member of Consortium 

 
S. No Criteria Yes No 

1 Has the Applicant/ Constituent of the Consortium 
been barred by [Central /State/UT] Government , or 
any entity controlled by it, from participating in any 
project ( BOT or otherwise) 

  

2 If the answer to 1 is yes , does the bar exist as on date 
of application 

  

3 Has the Applicant/ constituent of the Consortium paid 
liquidated damages of more than 5% (five per cent) of 
the contract value in a contract due to delay or has 
been penalized due to any other reason in relation to 
execution of a contract, in the last three years? 

  

 
A statement by the Applicant and each of the Members of its Consortium (where 

applicable) disclosing material non-performance or contractual non-compliance in 

past projects, contractual disputes and litigation/ arbitration in the recent past are 

given below (Attach extra sheets, if necessary): 

 
 

Signature of Agency(s) with stamp 
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FORM „F‟ 
 

EMD RECEIPT FORMAT 
 

Receipt of deposition of original Bank Guarantee as EMD 
 

Receipt No…………*……………. /date………*………. 

 
Name of Work: 

 
1. RFP No: 

 
2. Amount of Earnest Money Deposit: 

 
i) In the form of Bank Guarantee Rs………issued by……. …. Date….(as 

per Form- G) 

 
3. Last date of submission of bid: 

1. Name of Agency: .................................................... # 

 
2. Total EMD Deposited ....................................................................................... # 

 
3. Amount of EMD: ........................................................... # 

 
i) In the form of Bank Guarantee Rs………issued by…….….Date….(as 

per Form- G) 

 
4. Date of submission of EMD: ..................................................................... # 

 
 

Signature, Name and Designation of EMD receiving officer 

 
(Along with Office stamp) 
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FORM „G‟ 

FORM OF EARNEST MONEY DEPOSIT (BANK GUARANTEE BOND) 

WHEREAS, Agency ..................... (Name of Agency) (Herein after called “the Agency”) 

has submitted his bid dated............. (Date) for the construction of........................... 

................... (Name of work) (Herein after called “the bid”) 

 
KNOW ALL PEOPLE by these presents that we......................................... (Name of 

bank) having our registered office at................................... (Herein after called “the 

Bank”) are bound unto ………..(name of office)  in the sum of Rs. ......................... 

(Rs. in words ........................................................) for which payment well and truly to be 

made to the said .............. (Name of beneficiary), the Bank binds itself, his successors 

and assigns by these presents. 

 
SEALED with the Common Seal of the said Bank this................. Day of................. 

2. .... THE CONDITIONS of this obligation are: 

 
(1) If after bid opening............... of bid; the Agency withdraws, his bid during the 

period of validity of bid (including extended validity of bid) specified in the 

Form of Bid; 

(2) If the Agency having been notified of the acceptance of his bid by the 

……………………. 

(a) Fails or refuses to execute the Form of Agreement in accordance with the 

Instructions to Bidder, if required; 

OR 

(b) Fails or refuses to furnish the Performance Guarantee, in accordance with 

the provisions of bid document and Instructions to Agency, 

 
We undertake to pay to the either up to the above amount or part thereof upon receipt 

of his first written demand, without the ………………… having to substantiates his 

demand, provided that in his demand ………………….. will note that the amount 

claimed by him is due to him owing to the occurrence of one or any of the above 

conditions, specifying the occurred condition or conditions. 

 
This Guarantee will remain in force up to and including the date * after the deadline 

for submission of bid as such deadline is stated in the  Instructions to Agency or as   

it may be extended by the ................................................ , notice of which extension(s) 

to the Bank is hereby waived. Any demand in respect of this Guarantee should reach 

the Bank not later than the above date. 

 
DATE ............. SIGNATURE OF THE BANK 

 
WITNESS .................. SEAL 

 
(SIGNATURE, NAME AND ADDRESS) 

 
*Date to be worked out on the basis of validity period of 6 months from the last date 

of uploading the bid. 
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FORM „H‟ 
 

AFFIDAVIT 
 

(To be submitted by bidder on non-judicial stamp paper of Rs.100/(Rupees Hundred only) 

duly attested by Notary Public) 

 
Affidavit of Mr. .........................S/o............... R/o.............................................. 

 
I, the deponent above named do hereby solemnly agency and declare as under: 

 
1. That I am the Proprietor/Authorized signatory of M/s …………Having its Head 

Office/Regd. Office at ………………… 

2. That the information/documents/Experience certificates submitted by 

M/s……………along with the tender for ………… (Name of work)… To Project 

Authority are genuine and true and nothing has been concealed. 

3. I shall have no objection in case Project authority verifies them from issuing 

authority (ies). I shall also have no objection in providing the original copy of the 

document(s), in case Project Authority demands so for verification. 

4. I hereby conagency that in case, any document, information & / or certificate 

submitted by me found to be incorrect / false / fabricated, Project Authority  at 

its discretion may disqualify / reject / terminate the bid/contract and also forfeit 

the EMD / All dues. 

5. I shall have no objection in case Project Authority verifies any or all Bank 

Guarantee(s) under any of the clause(s) of Contract including those issued 

towards EMD and Performance Guarantee from the Zonal / Branch office of 

issuing Bank and I/We shall have no right or claim on my submitted EMD before 

Project Authority receives said verification. 

6. That the Bank Guarantee issued against the EMD issued by (name and address of 

the Bank) is genuine and if found at any stage to be incorrect / false / fabricated, 

Project Authority shall reject my bid, cancel pre-qualification and debar me from 

participating in any future tender for three years. 

7. I hereby conagency that our agency /company is not blacklisted/ barred /banned 

from tendering by Project Authority/ Central Govt./ State Govt./ UT/ ULB/ 

PSUs. If this information is found incorrect, Project Authority at its discretion 

may disqualify / reject / terminate the bid/contract. 

8. The person who has signed the tender documents is our authorized representative. 

The Company is responsible for all of his acts and omissions in the tender. 

 
I..............the Proprietor / Authorized signatory of M/s. .................. do hereby conagency 

that the contents of the above Affidavit are true to my knowledge and nothing has 

been concealed there from ...................... and that no part of it is false. 
 

 
Verified at ...........this.................day of......... 

 
ATTESTED BY (NOTARY PUBLIC) 

DEPONENT 

DEPONENT 
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FORM „I‟ 
 

 
 

GST Registration Details of Agency 

Sl. 

No. 

Particulars Details 

1 Name 
 

2 Address (As per registration with 
GST) 

 

3 City 
 

4 Postal Code 
 

5 Region/State (Complete State 
Name) 

 

6 Permanent Account Number 
 

 

7 
GSTIN ID/Provisional ID No.: 
(copy of Acknowledgement required) 

 

8 Type of Business (As per 
registration with GST) 

 

9 Service Accounting Code/HSN 
Code: 

 

10 Contact Person 
 

11 Phone Number and Mobile Number 
 

12 Email ID 
 

13 Compliance Rating (if updated by 
GSTN) 
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URBAN LOCAL BODY/ STATE/ UT GOVERNMENT 

 
Contract for Works 

 

Name of Work:   
 

a) To be uploaded up to……………on website: www………… 

 
b) To be opened in the presence of agencies who may be present in the office of the BID 

 
I/We have read and examined the notice inviting bid, including all documents and 

amendments up to the last date of submission of bids, clauses of contract, special 

conditions, bill of quantities & other documents and rules referred to in the conditions 

of contract and all other contents in the bid document for the work. 

 
I/We hereby bid for the execution of the work specified for Project Authority of State/ 

UT Government within the time specified in .......... viz., schedule of quantities and in 

accordance in all respect with the specifications, designs, drawing and instructions 

and conditions of contract given in this document. 

 
We agree to keep the bid open for one hundred twenty (120) days from the date of 

opening of technical bid and not to make any modification in its terms and conditions. 

 
A copy of receipt of deposition of earnest money Rs 0.336 Lakh in receipt Treasury 

Challan/ Deposit at call Receipt of scheduled bank/Fixed Deposit receipt of scheduled 

bank/Demand Draft or pay order or Banker‟s cheque of scheduled bank/bank 

guarantee issued by a scheduled bank is scanned and uploaded. If I/We, fail furnish 

to the prescribed performance guarantee within prescribed period, I/We agree that 

the  said President of India or his successors, in office shall without prejudice  to   

any other right or remedy, be at liberty to forfeit the said Earnest Money absolutely. 

Further, if I/We fail to commence work as specified, I/We agree that President of 

India or the successors in office shall without prejudice to any other right or remedy 

available in law, be at liberty to forfeit the said performance guarantee absolutely, the 

said performance guarantee shall be a guarantee to execute all the works referred to 

in the bid documents upon the terms and conditions contained or referred to those 

in excess of that limit at the rates to be determined in accordance with the provision 

contained in RFP. 

 
Further, I/We agree that in case of forfeiture of Earnest Money or Performance 

Guarantee as aforesaid, I/We shall be debarred for participation in the re-bidding 

process of the work. 

 
I/we undertake and conagency that eligible similar work(s) has/have not been got 

executed through another agency on back to back basis. Further that, if such a 

violation comes to the notice of Department, then I/we shall be debarred for bidding 

in Project Authority of State Government in future forever. Also, if such a violation 

comes to the notice of Department before date of start of work, the Competent 
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Authority shall be free to forfeit the entire amount of Earnest Money Deposited/ 

Performance Guarantee. 

 
I/ We hereby declare that I/ We shall treat the bid documents drawings and other 

records connected with the work as secret/ confidential documents and shall not 

communicate information/ derived there from to any person other than a person to 

whom I/ We am/ are authorized to communicate the same or use the information in 

any manner prejudicial to the safety of the State/UT. 

 
 
 

Dated: …………. **……………. 

Signature of Agency** 

Witness: ** 

Address: ** Postal Address ** 

 
Occupation: ** 

 
 

[** to be filled by Agency] 
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SECTION - 04: FINANCIAL BID (Standard Forms) 
 

FORM FIN-1 
 

FINANCIAL PROPOSAL SUBMISSION FORM 
 

 

[Location, Date] 

To: 

COMMISSIONER, 
MUNICIPAL COUNCIL 

CHITTORGARH(Raj.) 

 
 

Dear Sir: 

 
We, the undersigned, offer to provide the services for Repair/Retrofit, Develop, 

Operate & Transfer (RDOT) by converting existing Government funded vacant houses 

into  Affordable  Rental  Housing  Complexes  (ARHCs)  for  a  period  of  25  years in 

……………….. (City Name  and  project location  address) for State/UT  Government  

of ........................ (Name of State/UT) in accordance with your Request for Proposal 

dated ............... 2021 and our Technical Proposal. Our attached Financial Proposal is 

for the sum of [Insert amount(s) in words and figures1]. This amount is inclusive of 

the applicable taxes. We hereby confirm that the financial proposal is unconditional, 

and we acknowledge that any condition attached to financial proposal shall result in 

reject of our financial proposal. If the project is awarded to us, we agree to make the 

following payments to State/UT Govt. of ................. (State/UT Name) as per the terms 

given in the Request for Proposal (RFP) Document & Concession Agreement. 

 
Our Financial Proposal shall be binding upon us up to expiration of the validity 

period of the Proposal, i.e. before the date indicated in clause 7 of the Section -1 Data 

Sheet. 

 
Yours sincerely, 

Authorized Signature [In full and initials]: 

Name and Title of 

Signatory: 

Name of Agency: 

Address: 
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FORM FIN-2 

 
NAME OF WORK: Request for Proposal For selection of concessionaire for Repair/Retrofit, Develop, Operate & Transfer (RDOT) by 

converting existing Government funded vacant houses into Affordable Rental Housing Complexes (ARHCs) for a period of 25 years 

 
RFP No: ………………….. 

Name of Agency:………………………….. 
 

Financial Bid 

A. Construction Phase 

 
 
Sl.No. 

Indicators No. of 
unit 

Occupancy 
ratio per year 

Per unit 
Cost of 

Retrofitting 

Total Investment 
in (Rs. in crore) 

Amount 
Required 
as VGF 

Rent per 
month/ 
Per Unit 

(INR) 

Cost of 
O&M per 

month 

Total Rental 
Income after 
25 years (Rs. 

in crore) 

Net Income Revenue 
Sharing with 

ULB 

1 2 3 4 5 6 7 8 9 10 11 12 

 

 
1 

 
Cost of Repair 

Develop and 

operate the 

ARHCs 

 

 
480 

     
 

G.F-1000 

F.F-900 

S.F-800 

    

B. Operation & Maintenance (O&M) for 25 years 

 
Year 1 

 
O& M 

          

Year 2 O& M 
          

Year 3 O& M 
          

Year 4 O& M 
          

Year 5 O& M 
          

Year 6 O& M 
          

Year 7 O& M 
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Year 8 O& M 
          

Year 9 O& M 
          

Year 10 O& M 
          

Year 11 O& M 
          

Year 12 O& M 
          

Year 13 O& M 
          

Year 14 O& M 
          

Year 15 O& M 
          

Year 16 O& M 
          

Year 17 O& M 
          

Year 18 O& M 
          

Year 19 O& M 
          

Year 20 O& M 
          

Year 21 O& M 
          

Year 22 O& M 
          

Year 13 O& M 
          

Year 24 O& M 
          

Year 25 O& M 
          

Total 
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Notes: 

a) Model Format in Excel is available at ARHC website i.e www.arhc.mohua.gov.in. 

b) Figure mentioned in above table is illustrative. Figures will be filled in by the respective ULB such as Rent (Cl No-8, No of Unit (Cl NO-3) 

and remaining columns shall be filled by the Bidders. 

 
We are submitting this bid after taking into consideration all the terms and conditions stated in the RFP document, and after 

careful assessment of the site, all risks and contingencies and all other conditions that may affect the financial proposal. 

 
Yours sincerely, 

 
Authorized Signature [In full and initials]: 

 
Name and Title of Signatory: 

Name  of Agency: 

Address: 

http://www.arhc.mohua.gov.in/
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ACCEPTANCE OF BID 
 

The above bid (as modified by you as provided in the letters mentioned hereunder) is 

accepted by me for an on behalf of Project Authority of State Government for a sum 

of Rs.……………….……. (Rupee ...................................................................... ) 

 

The letters referred to below shall form part of this contract agreement: - 

(a) 

(b) 
(c)  

 
For & on behalf of Project Authority of State Government 

 

 
Signature ……………………………………… 

 
Designation   ………………………………….. 

 
Dated: …………………………………………. 
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MEMORANDUM 

 

Sl. 

No. 

Description Values/Description to be Applicable for 

Relevant Clause(s) 

1 Name of Work  

2 Client/Owner  

3 Type of Bid EPC 

4 Earnest Money Deposit Rs……….. Lakh (Rupees ................ only) 

5 Estimated Cost Rs ……. Lakh (Rupees ................ Only) 

6 Time allowed for Completion 
of Work 

Within 06 Months from the date of handing 
over the site and approvals. 

7 Performance Guarantee 10% of contract value 

8 Security Deposit / Retention 
Money 

5.00% (Five Percent Only) of the contract 
amount. 

9 Time allowed for starting the 
work 

The date of start of contract shall be 15 
days from the date of handing over the site 
and approvals. 

10 Defect Liability Period Five  Years after 
of Completion 
Government 

issuance 
Certificate 

of 
by 

date 
State 

11 Technical representatives 
required to be engaged at site 

As per Appendix-IV 
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Appendix- I 
 

PERFORMA FOR JOINT VENTURE AGREEMENT (JVA) 
 

JOINT VENTURE AGREEMENT (ON NON-JUDICIAL STAMP PAPER OF 

APPROPRIATE VALUE) 
 

JOINT VENTURE AGREEMENT BETWEEN M/S …… AND   M/S .............. FOR 

SUCCESSFUL PERFORMANCE OF THE CONTRACT FOR …… (INSERT NAME OF 

CONTRACT, BRIEF DESCRIPTION OF WORKS AND NAME OF CLIENT) 

 
This Joint Venture Agreement executed on this ………….. day of ............... two thousand 

and  ……………… between M/s ............................... a Company incorporated under the 

law of ………………. And having its Registered Office at ……….  (Member-1  having 

more than 51% of share interest in the JV, 

Herein after called the “Lead member” Which expression shall include its successors, 

administrators,   executors   and   permitted   assigns)   and   M/s .............................. a 

Company incorporated under the law of ………………… and having its Registered 

Office  at…………………..  (hereinafter  called  the “Member-2”  which   expression 

shall  include  its successor,  administrators  Executors  and   permitted   assigns)   

for the purpose of submitting a bid and entering  into  a Contract  (in  case  of  

award) against Bid document No………………………………… invited by PROJECT 

AUTHORITY. ............................................................................................. AND WHEREAS 

The Bidding Documents stipulates that the Agency for participation in the Selection 

Process may be a single entity or a Joint Venture (JV) of two entities. AND WHERAS 

the bid is being submitted to the Project Authority on behalf of the JV in accordance 

with the requirements of the Joint Venture criteria as stipulated in the Bid documents. 

NOW THEREFORE, THIS DEED WITNESSETH AS UNDER: 

 
1. That All the responsibilities  and obligations  of each of the  Members delineated 

in this agreement are expressly understood and agreed between the Members. The 

share of Lead Member shall be ………% and share of other Member shall be .............. % 

in the JV. 

 
2. That in consideration of the Award of Contract by Project Authority to the Member-1 

on behalf of JV, we the members to the JVA do hereby agree that Member-1 shall act 

as lead member of the JV. The lead member is authorized to deal with the bid, make 

all correspondence with Project Authority and further to sign the agreement, enter 

into contract and similar such actions in respect of the bided work. 

3. The lead member which shall represent the JV in all the dealings with Project 

Authority shall be solely and severally responsible for performance of the entire 

contract for and on behalf of any or both the members of the JV. 

 
4. JVA shall be valid during the entire currency of the contract including the period 

of extension, if any. Both the members of the JV shall remain associated with the 

project till completion of the project. There shall be significant technical contribution 

of both the members for the project. However, after completion of the project, lead 

member shall be solely responsible for all responsibilities and liabilities of JV. 
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5. Once the bid is submitted, the JVA shall not be modified/altered/terminated during 

the validity of the bid. In case any member of the JV fails to observe /comply with 

this stipulation, the full Earnest Money Deposit (EMD) shall be liable to be forfeited. 

Similarly, after the contract is awarded, the constitution of JV shall not be allowed to 

be altered during the currency of contract. Failure to observe this stipulation shall be 

deemed to be the breach of contract with all contractual consequences. 

 
6. No member of the JV shall have the right to assign or transfer the interest right or 

liability in respect of contract without the written consent of the other member and 

that of Project Authority. 

 
7. In case of any breach of this Contract committed by any of the Members of the 

JVA, both the Members do hereby undertake, declare and Conagency that both the 

members shall be solely and severally responsible for Performance of the works in 

accordance with the terms and conditions of the NIT, for the work of    

  Bid Document and/or Contract and undertake to carry out 

all the obligations and responsibilities under this JVA. 

 
8. If the owner sustains any loss or damage on account of any breach of the contract, 

the lead member of JV undertake to pay such loss/damages, caused to the Project 

Authority on its written demand without any demur, reservation, contest or protest 

in any manner whatsoever. This is without prejudice to any rights of the Project 

Authority against the JV/lead member under the contract and/or guarantees. 

 
9. We agree that this Agreement shall be without any prejudice to the various liabilities 

of the JV Members including the performance security as well as other obligations of 

Joint Venture members in terms of the contract. 

 
10. The JV members will be fully governed by the terms and conditions of the contract 

and shall be responsible for the quality of all the works and timely execution thereof 

to meet the completion schedule under the contract. 

 
11. This Agreement shall be construed and interpreted in accordance with the Laws of 

India and the respective courts of India shall have exclusive jurisdiction to adjudicate 

upon the disputes between the parties. 

 
12. We, the JV members agree that this Agreement shall be irrevocable and shall 

form an integral part of the Contract. We further agree that this agreement shall 

continue to be enforceable till the successful completion of contract and till the Project 

Authority discharges it. 

 
13. On award of contract, a single Performance Bank Guarantee shall be submitted 

by the lead member on behalf of JV as per bid conditions. 

 
14. This Agreement shall not be construed as establishing or giving effect to any legal 

entity such as, a company, a partnership, etc. It shall relate solely towards Project 
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Authority/the Project Authority for submission of Bid/Bid and related execution of 

works to be performed pursuant to the contract and shall not extend to any other 

activities. 

 
15. That this Agreement shall be operative from the effective date of the contract. 

 
IN WITNESS WHEREOF, the JV members through their authorized Representatives 

have executed these presents and affixed common seal of their respective companies, 

on the day, month and year first mentioned above. 

 
For M/s ................ (JV - Lead Member) 

Witness: 1……………………………………………. 

 
For M/s ................ (JV - Member-2) 

Witness: 1 ……………………………………………. 
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Appendix-II 
 

 

ESTABLISHING SITE LABORATORY AND TESTING OF MATERIALS 
 

Equipment's for conducting necessary tests shall be provided and installed at site in 

the well-furnished site laboratory by the agency at its own cost to establish that the 

work is being done as per contract specifications and standards. 
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Appendix-III 
 

A SUGGESTIVE LIST OF PLANT AND EQUIPMENT AT SITE 

to be provided by the Agency 
 

The plant and equipment as required for repair/ retrofit/ construction to be provided 

by Agency here. 
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SECTION 05 

 
DESIGN & DRAWINGS AND CONDITIONS & SPECIFICATIONS OF 

CIVIL AND E&M WORKS 
 

1. General Conditions for Civil Works 

 
1.1 The work in general shall be carried out in accordance with the CPWD 

Specifications Agency(s) shall provide permanent bench marks, flag tops and 

other reference points for the proper execution of work and these shall be 

preserved till the end of the work. All such reference points shall be in relation 

to the levels and locations, given in the Architectural and plumbing drawings. 

On completion of work, the Agency(s) shall submit four prints of “as built” 

drawings to the Competent Authority. 

1.2 The Agency(s) should engage approved, licensed plumbers for the work and 

get the materials (fixtures/fittings) tested, by the ULB wherever required. The 

Agency (s) shall submit for the approval of the Competent Authority, the name 

of the plumbing Agency proposed to be engaged by him. 

1.3 The Agency shall give performance test of the entire installation(s) as per the 

specifications in the presence of the Competent Authority or his authorized 

representative before the work is finally accepted. 

1.4 The work shall be carried out in accordance with the Architectural drawings 

and structural drawings approved by the Competent Authority. 

1.5 Before commencement of any item of work the Concessionaire shall correlate 

all the relevant architectural and structural drawings, and specifications etc. 

and satisfy him that the information available is complete and unambiguous. 

The Concessionaire alone shall be responsible for any loss or damage 

occurring by the commencement of work he works of services will be executed 

simultaneously. 

1.6 If the work is carried out in more than one shift or during night, the Agency 

must take permission from the police authorities etc. The Agency shall be 

responsible for the watch and ward/guard of the buildings safety, fittings and 

fixtures provided by him against pilferage and breakage during the period of 

installations and thereafter till the building is physically handed over to the 

department. Sample of building materials, fittings and other articles required 

for execution of work shall be got approved from the Competent Authority 

before use in the work. The quality of samples brought by the agency shall be 

judged by standards laid down in the relevant CPWD/BIS specifications. All 

materials and articles brought by the agency to the site for use shall conform 

to the samples approved by the Competent Authority which shall be preserved 

till the completion of the work. 

1.7 BIS marked materials except otherwise specified shall be subjected to quality 

test at the discretion of the Competent Authority besides testing of other 

materials as per the specifications described for the item/material. Wherever 

BIS marked materials are brought to the site of work, the agency shall, if 

required, by the Competent Authority, furnish manufacturer‟s test certificate or 

test certificate from approved testing laboratory to establish that the material/ 

procured by the agency for incorporation in the work satisfies the provisions of 
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specifications/BIS codes relevant to the material and/or the work done. 

1.8 The Concessionaire shall procure the required materials in advance so that 

there is sufficient time to testing of the materials and clearance of the same 

before use in the work. The Concessionaire shall provide at his own cost 

suitable weighing and measuring arrangements at site for checking the weight/ 

dimensions as may be necessary for execution of work. 

1.9 Regarding testing of civil & electrical materials, the testing of materials shall be 

conducted in Govt. Laboratory/Govt. colleges/IITs/NITs or from the laboratory 

approved by Competent Authority, as required. The charges of testing of 

materials in approved laboratory shall be borne by the agency. 

1.10 Agency shall submit minimum “Quality Assurance” plan within 45 days after 

award of work which shall be consisting of: 

1.10.1 Lot size, number of required tests and frequency of testing. While 

deciding these criteria CPWD specifications &provisions of BIS Code 

and standard practices may be referred. Volume of work, practical 

difficulties and site conditions etc. may also be kept in view. The lot 

size, number of tests and frequencies of testing can be altered or 

modified by the Competent Authority from the prescribed limits. 

1.10.2  Should clearly indicate the machinery and other Tool & plants re- 

quired to be deployed at site by the Receipt of Material, testing of the 

same &maintenance of Register of Tests. 

1.10.3 All the registers of tests carried out at construction site or in out- 

side laboratories shall be maintained by the Concessionaire, which 

may be inspected by Competent Authority or his/her designee at any 

point of time. 

1.10.4  All the test in field lab setup at construction site shall be carried out 

by the Quality control team to be engaged by the agency which can be 

witnessed by Competent Authority or his/her design. All the entries 

in the registers will be made by the designated Engineering Staff of 

the agency. 

1.10.5 Agency shall be responsible for safe custody of all the test registers. 

 
1.15 Method Statement 

 
1.15.1 The Agency shall submit a „Methods statement‟ for each important activity for 

the approval of the Competent Authority soon after the award of work to him. 

The „Methods statement‟ is a statement by which the construction procedures 

for any activity of construction are formulated and stated in chronological 

order. The „Methods statement‟, should have a description of the item with 

elaborate procedures in steps to implement the same, the specifications of the 

materials involved, their testing and acceptance criteria, equipment to be used, 

Precautions to be taken, steps of measurement, etc. Further ULB has the right 

to modify or change the „Method statement‟ as per their own requirement and 

need of the Project at any stage of project. 

 
1.16 Conditions for environment protection 

 
1.16.1 The Agency shall not store/dump construction material or debris on the 
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metal road. 

 
1.16.2 The Agency shall get prior approval from Competent Authority for the 

area where the construction material or debris can be stored beyond the 

metal road. This area shall not cause any obstruction to the free flow of 

traffic/ inconvenience to the pedestrians. It should be ensured by the 

agency that no accidents occur because such permissible storage. 

1.1.3 The Agency shall ensure that all the trucks or vehicles of any kind which 

are used for construction purposes/or are carrying construction 

material like material like cement, sand and other allied material are 

fully covered. The  agency shall take every necessary precaution that 

the vehicles are properly cleaned and dust free to ensure that enroute 

their destination, the dust, sand or any other particles are not released 

in air/contaminate air. 

1.1.4 The Agency shall provide mask to every worker working on the 

construction site and involved in loading, unloading and carriage of 

construction material and construction debris to prevent inhalation of 

dust particles. 

1.1.5 The Agency shall comply all the preventive and protective 

environmental steps as stated in the MoEF&CC guidelines 2010 and/ 

or any other guidelines issued later on. 

1.1.6 The Agency shall carry out on- road-inspection for black smoke 

generating machinery. The agency shall use cleaner fuel. 

1.1.7 The Agency shall ensure that all DG set comply emission norms notified 

by MoEF&CC. 

1.1.8 The Agency shall use vehicles having pollution under control certificate. 

The emissions can be reduced by a large extent by reducing the speed of 

a vehicle to 20Kmph. Speed bumps shall be used to ensure speed 

reduction. In case where reduction speeds cannot effectively reduce 

fugitive dust, the agency shall divert traffic to nearby paved areas. 

1.1.9 The Agency shall ensure that the construction material is covered by 

tarpaulin. The Agency shall take all other precaution to ensure that no 

dust particles are permitted to pollute air quality because of such 

storage. 

1.1.10 The paving of the path for plying of vehicles carrying construction mate- 

rial is more permanent solution to dust control and suitable for longer 

duration projects. 

1.1.11 It is mandatory to use of wet jet in grinding and stone cutting. 

1.1.12 The Agency shall take appropriate protection measures like raising wind 

breakers of appropriate height on all sides of the plot/area using CGI 

sheets or plastic and / or other similar material to ensure that no 

construction material dust fly outside the plot area. 

1.1.13 Any violation of orders of MoEF&CC including guidelines of State 

Government, SPCB or any officer of any department shall lead to 

stoppage of work for which Agency shall be responsible and no 

hindrance shall be accounted in this regard. 

2. Specifications for Civil Works 

2.1 The  broad  specifications  for  Repair/Retrofitting  of   Dwelling  Unit including 
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infrastructure of RAY projects are as per RFP and need to be followed wherever 
applicable. As regards material cement, steel reinforcement, design mix 
concrete from batching plant, RMC, water proofing, etc. and any other required 
material shall be as per CPWD specifications. 

 
3. Approved Makes 

 
The following specification/brands names of materials to be used as listed below 

wherever required or equivalent or as per the requirement of State/ULB. However, 

wherever possible only approved Makes to be used. The efforts should be made by the 

agency to use indigenous products. The Agency should also consider the availability 

of spares parts/components for maintenance purposes while proposing any brand/ 

manufacturer. The materials of any other brand/manufacturer may be proposed for 

use by the agency in case the brands specified below are not available in the market 

and/or agency intends to use some other brand better than the brands mentioned   

in this list. The alternate brand can be used only after the approval of Competent 

Authority. 

 
Note: The list given below is suggestive makes of materials and components that can 

be used in RDOT model. However, State/UT Government may finalize their own list 

based on availability and requirement. 

 
Sl. No. Materials Approved make 

For Civil Works 

1. PPC / OPC Cement ACC / ULTRATECH / AMBUJA / JK BIRLA 

2. White Cement J.K. WHITE / BIRLA WHITE / TRAVANCORE 
3. Reinforcement Steel TATA / SAIL / JINDAL STEEL / RINL 

4. Structural steel 
sections 

SAIL / TATA STEEL Ltd. /RINL AND JINDAL 
STEEL & POWER Ltd 

5. AAC block BUILTECH / MAGICRETE BUILDING SOLUTION 
/ AEROCON/INDO BHUTAN CONSTRUCTION 
SOLUTION 

6. AAC Block Adhesive ULTRATECH / FERROUSCRETE / BAL ENDURA 

7. Polymer Modified 
Cementitious Grout 

BAL ENDURA / WEBBER / MYK LATICRETE 

8. Epoxy mortar FOSROC / SIKA / CICO / LATICRETE 

9. Flush doors GREEN / DURO / MERINO / MAYUR / ARCHID 
/ KUTTY 

10. UPVC windows/ doors 
/ ventilators 

ENCRAFT / ALUPLAST / REHAU / DUROPLAST 

11. Wooden / metal / 
glaze- fire rated door 
shutters 

NAVAIR / SUKRI / PROMAT / KUTTY / 
BHAWANI / PACIFIC 

12. Hinges & brassware SHALIMAR/ INDO-BRASS / AMARBHOY 
DOSSAJI / EARL BIHARI / MAGNUM/KICH 

13. All types of glass AIS / MODIGUARD / PILKINGTON / 
GLAVERBEL / SAINT GOBBIN 

14. Fire-rated glass (two 
hour fire rating) 
transparent clear glass 

GLAVERBEL / SAINT GOBBIN / PYROGUARD / 
SHOTT 
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15. All hardware and 
fittings for all types 
of glazing / doors / 
windows etc. 

DORMA / HAFELE / GEZEI / KICH / GODREJ 
/ ASSA-ABLOY 

16. Adhesives ANCHOR / DUNLOP / PIDILITE-FEVICOL 

17. Stainless steel door 
handles / locks and 
fittings 

DORMA / HAFELE / GEZE / GODREJ / KICH / 
IPSA / ASSA-ABLOY 

18. SS mesh GKD / WMW 

19. Commercial ply / 
board 

DURO / CENTURY / ARCHID / DURIAN 

20. Hardware accessories 
for fire doors / panic 
bar / panic trim / 
door closer / hinges / 
mortise lock 

INDERSOLL ROND / DORMA/ GEZE / HAFELE 
/ ASSA-ABLOY / KICH 

21. Vitreous China Ware HINDWARE / PARRYWARE / CERA / JOHNSON 
/ KEROVIT 

22. RCC pipes PRAGATI / LAKSHMI / SOOD & SOOD / JAIN & 
CO 

23. UPVC / CPVC pipes & 
fittings 

SUPREME / PRINCE / ASTRAL / FINOLEX / 
SURYA ROSHNI / ASHIRWAD 

24. Stainless steel sinks NEELKANTH / NIRALI / CERA 

25. Spun cast iron pipes & 
fittings (is:3989) 

JAISWAL NECO/ RIF / SKF / BIC 

26. Stoneware pipes and 
gully traps 

PERFECT / BURN / ANAND / PARRY 

27. Gunmetal valves (full 
way valve) class-i 

ZOLOTO / CASTLE/ KARTAR 

28. CI double flanged 
sluice valve 

KIRLOSKAR / IVC / SONDHI / KEJRIWAL 

29. CI manhole frame & 
covers and CI grating 

NECO / RIF / SKF / BIC 

30. sanitary CP fittings & 
accessories 

ORIENTAL SERIES OF MARC OR EQUIVALENT 
SERIES OF JAQUAR / PARRYWARE / GROHE / 
KOHLER 

31. Floor traps JAYNA / CHILLY / NIRALI 

32. PVC water tank SINTEX / POLYCON / SPL. 

33. Ceramic tiles / 
Vitrified Tiles 

H & R JOHNSON / SOMANY / KAJARIA / ASIAN 
(AGL) 

34. Synthetic enamel paint 
/ primer / distemper 
/ exterior decorative 
paint 

1st QUALITY PRODUCTS OF: ASIAN / BERGER 
/ ICI (DULUX) / NEROLAC 

35. Wall putty / course 
putty 

1st QUALITY PRODUCTS OF: BIRLA WHITE / 
J.K WHITE / FERROUS CRETE / BERGER 

36. Tile adhesive / epoxy 
grouts 

FERROUS CRETE / BALLL ENDURA / PIDILITE 
/ LATI CRETE 

37. Pavers / grass pavers / 
kerb stone 

UNISTONE / ULTRA / HINDUSTAN / K.K. 
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38. Building Signage HINDUSTAN SIGNAGE PVT.LTD / PR 
GRAPHICS / MOTIVATTE SOLUTION / GALAXY 
SIGNAGE, SIGNSUTRA 

For Electrical Works 

1 FRLS PVC insulated 
copper wire /Power 
cable / XLPE Cable / 
Telephone cable 

L&T / HAVEL‟S / POLYCAB / FINOLEX / SKY 
TONE. 

2 Co-axial TV cable L&T / HAVEL‟S / POLYCAB / FINOLEX / SKY 
TONE. 

3 Steel Conduit RM CON / AKG / BEC ISI MARKED. 

4 PVC Conduit AKG / POLYCAB / PRINCE ISI MARKED. 

5 L. T. Panel / Meter 
Board 

ADLECMUNDKA / ASSOCIATED SWITCHGEARS 
AND PROJECT LTD. / SUDHIR GENSET LTD. 
/ CONTROL AND SWITCHGEARS PVT. LTD / 
KEPL /TRICOLITE 

6 MCB/MCB DB, 
prewired MCB DB 
and sheet steel Metal 
enclosed industrial 
socket, plug top and 
Isolators 

LEGRAND / SIEMENS / L&T / ABB / 
SCHNEIDER 

7 Modular type switch/ 
Socket, Telephone 
socket, cable TV 
Antenna socket, 
Electronic fan regulator 
and GI Boxes 

LEGRAND (MYLINC / HAVEL‟S (PICCADILLY) / 
HONEYWELL (MIDAS) /NORTH WEST (NOVA) 

8 LED fitting PHILIPS / CROMPTON / WIPRO / GE / 
ZUMPOBEL / TRILUX 

9 Ceiling Fan / Exhaust 
fan 

CROMPTON GREAVES / ALMONARD / 
HAVELLS / USHA. 

10 Octagonal steel pole BAJAJ/ TWINKLE / VALMART 

11 Air Circuit Breaker / 
MCCB. 

L&T-U POWER / SIEMENS-3WL / ABB-EMAX / 
SCHNEIDER-MASTERPACT-NW 

12 Fire Extinguishers SAFEX/ MINIMEX / SUPEREX / CEASFIRE 

13 Diesel operated Power 
Generating Engine 

CUMMINS INDIA / CATERPILLAR / PERKINS / 
KOEL GREEN 

14 Alternator STAMFORD / LEROY SOMER / CATERPILLAR / 
KOEL GREEN 

15 LIFTS 1. M/S OTIS 
2. M/S KONE 
3. M/S MITSUBISHI 
4. M/S SCHINDLER 
5. M/S JOHNSON LIFTS PVT. LTD. CHEN- 

NAI 

16 Copper Conductor 
Control Cable 

BONTON / LAPP CABLE / HAVELLS / RR 
KABEL / L&T / RAJNIGANDHA 

17 Communication Cable 
/ Signal Cable 

LAPP CABLE / FUSION POLYMER / BELDON 



71  

18 Fire / Sprinkler Main 
Pump / Jockey Pump 

MATHER & PLATT INDIA LIMITED / GRUNDFOS 
/ KIRLOSKAR / KSB 

19 Diesel Engine CUMMINS / KIRLOSKAR / CATEPILLAR 

20 Motor ABB/ SIEMENS/ KIRLOSKAR / CROMPTON 
GREAVES 

21 Anti Vibration 
Mounting 

KANWAL INDUSTRIAL CORPORATION/ 
RESISTOFLEX / EWREN 

22 Starter L&T/ SIEMENS / CROMPTON/ GE / ABB / 
BCH 

23 Addressable Multi 
criteria Smoke 
Detectors With 
base / Addressable 
Duct Type Smoke 
Detectors With base/ 
Fault Isolator with 
base/ Addressable 
Heat Detectors with 
base/ Addressable 
Manual Call points / 
Addressable Control 
Module / Addressable 
Monitor Module / 
Sounder/ Hooter 
cum Strobe/ Fire 
Alarm Control Panel/ 
PA System Panel/ 
Telephone Jack / 
Hand Set/ Software/ 
Speaker 

NOTIFIER / SIEMENS / BOSCH / EDWARD. 

24 Fireman Axe/ 
Installation Control 
Valve 

SAFEX/ PADMINI / GETECH 

25 2-way/4-way FBC SAFEX/ NEWAGE (MUMBAI) / GETECH 

26 Window Sprinkler TYCO / HD 

27 Deluge Valve SAFEX/ TYCO / HD 

28 Air release valve SUPEREX/ GETECH / NEWAGE / SAFEX 
 

3.1 ROADS 

 
a. Internal Roads: The internal roads feeding the houses will be of 100 mm 

thick RCC of not less than M25 grade over a base course of PCC not less 

than M7.5 grade (100mm thick). 

 
b. Peripheral Roads and pathways. “Providing and laying factory made 

chamfered edge Rubber Moulded concrete colored paver blocks of required 

strength, thickness & size/shape, made by table vibratory method, to attain 

superior smooth finish using PU or equivalent moulds, laid in required mix of 

colour & pattern over 50mm thick compacted bed of coarse sand, compacting 

and proper embedding / laying of inter locking paver blocks into the sand 

bedding layer through vibratory compaction by using plate vibrator, filling 

the joints with fine sand and cutting of paver blocks as per required size and 
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pattern, finishing and sweeping extra sand in footpath, parks, lawns, drive 

ways or light traffic parking etc. all complete as per manufacturer‟s 

specifications & direction of Competent Authority: 80 mm thick c.c. paver 

block of M-30 grade with approved colour design”. 

 
The peripheral road, pathways and internal roads should be as per the 

CPWD specifications. 

 
3.2 WATER SUPPLY 

 
50 mm Dia 6 Kg/cm2 UPVC including all required fitting etc. as required 

including connection with existing line. 

 
3.3 SEVERAGE SYSTEM 

 
150 mm Dia. PVC pipe as per IS: 14333 and IS: 10910 with required size of 

Manholes etc. to be provided. 

 
3.4 RAIN WATER HARVESTING TANK 

 
Rain Water Harvesting will be constructed as per the CPWD specifications. 

 
3.5 EXTERNAL ELECTRIFICATION WORK 

 
Electric Panel: As necessary for the layout Feeder Pillar Floor mounting totally 

enclosed compartmentalized cubical, dust vermin proof and outdoor type with 

required earthling plate and bus bar complete including connections etc. 

 Providing and Laying require Electrical cable for providing electrical 

supply to units, as approved. 

 Providing and fixing street solar Lights as required including fixture and 

ESL, as per CPWD specifications. 

 Making required connections to Building and flats. 

 Providing and fixing solar light connection in stair case and common 

area and wherever possible. 

 P/Laying XLPE insulated / P.V.C. sheathed cable of 1.1 KV grade with 

armoured aluminum conductor of IS:7098-I/1554-1 approved make in 

ground as per IS:1255 including excavation of 30cmx75cm size trench, 

25 cm thick under layer of sand, 2nd class bricks covering, refilling 

earth, compaction of earth, making necessary connection, testing etc. 

as required of size. 
a. 35.0 Sq.mm 3.5 core 
b. 6.0 Sq.mm 2 core 

c. 4.0 Sq.mm 2 Core 

3.6 BOUNDARY WALL with gates 

 
The selected agency may like to use prefabricated technology for construction of 

boundary walls. Its height shall be minimum 2.1 m high and 0.6 m fencing with 

proper water proofing and drainage. 

Or, 
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Brick / Block Masonry with R.C.C intermittent columns having grill of approved 

pattern and coping of CC 1:2:4 (1 cement: 2 Coarse sand: 4 graded stone aggregate) 

on top of wall with pointing as per approved drawing. Height of boundary wall shall 

be minimum 2.1 Mtr. height solid walls and 0.6 Mtr fencing above solid wall to 

make area secured. 

 
4. EXTERNAL DEVELOPMENT WORKS 

 

A. SPECIFICATIONS FOR WATER SUPPLY: 

 
1. Scope: It includes excavation for pipes, laying of Ductile Iron pipes K-9 with 

necessary fittings, sluice valves, fire hydrants, air valves with necessary brick 

chambers, jointing of pipes and fittings, accessories, refilling of trenches and 

testing for leakage disinfection etc. complete to the satisfaction of Competent 

Authority as per approved scheme in the specified boundary / area. 

 
2. The water line system shall be laid as per the scheme approved by local 

authority. The sluice valves, fire-hydrants and air valves shall be IS marked. 

Any modification in this scheme approved by the Competent Authority shall 

not violate terms of contract. The work shall be executed as per latest CPWD 

Specification with upto date correction slips and the relevant IS Codes shall be 

followed. 

 
3. Excavation: The work includes excavation in all types of strata. For proper 

jointing of pipes and fittings the bottom of the trench and sides at the relevant 

places should be sufficient for doing proper lead caulking of joints. The top of 

the pipes would have at least cushion of 60 cm from the finished surface under 

road beams and 1.2 M under roads or as per direction of Competent Authority. 

 
4. Ductile Iron pipes K-9 pipes duly approved by the Competent Authority shall 

be used in the work. All collar jointed/flanged/ socketed fittings shall be of 

heavy class. 

 
5. Laying: The Ductile Iron pipes K-9 shall be laid as per alignment shown in the 

approved drawings. In case it is considered necessary by the Competent 

Authority to alter the alignment as per site situations, so as to accommodate 

laying of other services viz. storm water drain, sewerage, horticulture pipes, 

and electric cables, no extra claims for the same would be entertained. While 

laying the pipes, it may be ensured that these water supply pipes have a 

horizontal and vertical separation of 3 meters and 0.5meter respectively from 

the sewer pipes. The water line should in no case run below sewer line. 

 
6. Jointing: Water supply pipes, fittings and specials shall be jointed together 

with pig lead or flanged joints where necessary as per direction of Competent 

Authority. The pig lead brought at site shall be got tested from laboratory and 

only after the results are found to be satisfactory the same would be allowed 
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to be used in the work and shall remain in joint custody. The day to day 

consumption of lead shall be maintained by the Junior Competent Authority 

and the same would be signed by the participating agency as well. The quantity 

of lead to be used in joints of pipes, fittings and specials would be as per CPWD 

Specifications / IS Codes. 

 
7. Chambers: Suitable fly ash brick chambers for housing the fire  hydrants and 

sluice valves shall be constructed in brick masonry with bricks of class 

designation 75 in CM 1:5. The  brick chambers shall have leveling course of 

CC 1:5:10, the chamber shall be plastered with CM 1:3, 12mm thick with a 

floating coat of neat cement. The chambers shall have RCC slab on top with 

required opening for operation of valves as per MS Specifications, indicating 

plate showing the positions of fire hydrants, and sluice valves also be provided. 

 
8. Cement Concrete 1:2:4, thrusts blocks shall be provided as per CPWD 

Specifications for the various fittings/accessories. 

 
9. Disinfection/Testing: After the work has been completed the lines shall be 

flushed with water containing bleaching powder @ 0.5gms/ litre of water and 

cleaned with fresh water and the operation repeated 3 times till the sample of 

water is approved by Municipal Laboratory. 

 
Pipes laid shall be tested at twice the maximum allowable pressure to check 

water tightness of the joints and to detect any hair cracks in the pipes. After 

satisfactory completion of the work, 5 sets of completion plans, showing the 

alignment of lines, location of air valves, sluice valves, fire hydrants along with. 

 
10. The work may be inspected by officials of local municipal/statutory authority 

or any other agency designated by Project Authority during execution. 

 
11. UGR of required capacity with boosting arrangement in pump house i/c 

necessary installation for supply of water in the houses as per approval accorded. 

The design of UGR along with its capacity and pump house details such as 

power, motor details and others shall be as per the CPWD specifications. 

12. The work shall be executed as per approval accorded by local authority and 

the design and drawings by Competent Authority, shall be final and binding 

on the participating agency and will not be open to questions. 

 
B. SPECIFICATION FOR SEWERAGE: 

 
The work shall be executed as per approval accorded by local authority and the design 

and drawings by Competent Authority, shall be final and binding on the participating 

agency and will not be open to questions. This work shall include excavation in all 

stratas, laying stone ware, RCC, NP2/NP3, S&S pipes, construction of manholes, 

providing SFRC manhole covers, frames, heavy duty, foot rests with necessary brick 

work in cement mortar, plaster, bed concrete and concrete up to haunches and 

around the pipes wherever required. 
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C. GENERAL: 

 
1. Circular Manholes: 

a) Manholes shall be provided: 

(i) At starting point of each line, 

(ii) At all change points, 

b) Gradient, size of the pipe, alignment) 

(i) At all junction  points of two or more  lines. Manholes  should  be 

so spaced that each properly discharged in the direction of flow, 

and maximum centre to centre spacing of manholes will be as per 

prevailing Bye-laws. 

 
2. Sizes of manholes: 

 
S. No. For depth of manhole between Bottom diameter of 

manhole 

1. 0.914 m to 1.68 m 
(3‟-0” to 5‟-6”) 

0.914 m (3‟-0”) 

2. 1.68 m to 2.28 m 
(5‟-6” to 7‟-6”) 

1.220 m (4‟-0”) 

3. Beyond 2.28m 
(3‟-0” to 5‟-6”) 

1.520 m (5‟-0”) 

c) For depth less than 0.914 m, rectangular manholes of size 90x80 cm 

shall be provided. 

 
3. All manholes to be plastered both inside and outside with cement mortar 1:4 

(1 cement: 4 coarse sand) with a floating coat of neat cement inside. 

 
4. When sewer is being laid under sub-soil water 15cm thick stone soiling shall 

be provided under concrete bedding and 23cm thick under manholes. 

 
5. Heavy duty SFRC manhole frames and covers 560mm internal dia. will be 

provided weighing 182 Kg. and to be tested as per IS: 1726 (Part-I) for heavy 

duty loads. The covers shall be embossed with its year of manufacture and 

work „SEWER‟ and IS Mark. 

 
6. Drop Connection: Normally, no sewer line shall have a drop of more than 0.610 

Mtr. in any case. Wherever, the drop is more, a drop connection arrangement 

shall be provided as per sketch in CPWD Specification 1996, with amendments 

till date. 

 
7. Pipes: Laying of sewerage lines shall include excavation in all types of soils, 

providing and laying of RCC, S&S pipes, NP2/NP3 as specified with rubber 

ring joints, testing and refilling etc., the completion of job to the satisfaction of 

Competent Authority and according to the specifications prescribed. 

 
(i) The S&S, RCC, NP-2/NP-3 pipes as per requirement / approved scheme 
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IS marked will be used, with rubber ring and cement mortar joints. 

 
(ii) Pipes laid at a depth less than 0.910m under road berms and green 

belts, and more than 4.57m shall be encased with 1:4:8 (1 cement : 4 

fine sand : 8 graded stone agg. 40mm nominal size) cement concrete 

15cm thick on all sides including under the pipes. 

 
(iii) Extra excavation of at least 0.23m width in each side will be done for 

proper jointing of pipes at the location of sockets. 

 
(iv) No sewer line shall be laid within a distance of 3.25m from building line 

- in case of roads. In case of service lanes / roads the sewer line shall 

be laid at centre of the lanes. 

 
(v) The minimum size of pipe to be used shall be as per approved scheme. 

 
(vi) In case the pipe are laid under sub-soil water level, the encasement 

shall be done with 1:3:6 (1 cement: 3 coarse sand: 6 graded stone agg. 

40mm nominal size) instead of CC 1:4:8. 

 
(vii) In other cases 0.15m bed encasement with 1:4:8 (1 cement : 4 fine sand : 

8 graded stone agg. 40mm nominal size) cement concrete upto haunches 

of pipes shall be provided, the stone ballast shall be of 40mm nominal 

size for bed concrete and 20mm nominal size for around encasement 

of pipe. Where cushion is less than 0.90m around encasement of pipe 

with same mix will be done. 

 
(viii) Where the invert level of the manhole is 1.22m or more below the 

subsoil water level, 0.115m thick core of CC 1:2:4 (1 cement : 2 coarse 

sand : 4 graded stone ballast 20mm nominal size) shall be provided    

in the walls of the manhole upto 0.61m above sub-soil water level in 

order to prevent in-filtration of sub-soil water level, from the sides of the 

manhole shall be provided with 15cm thick 1:2:4 (1 cement : 2 coarse 

sand : 4 stone agg. 20mm nominal size) RCC slab, monolithically with 

the core  of the  wall of the  manhole lean concrete of 1:5:10 (1 cement : 

5 fine sand : 10 graded stone agg. 40mm nominal size) of 0.075m thick 

shall be provided under the slab. 

 
8. The sewer line laid will be subject of following three tests: 

a) Smoke Test: To check the air tightness of joints. 

b) Mirror Test: To check the straight alignment of pipes. 

c) Disc Test: To see that lines are free of dead/set concrete/  mortar/ 

other blockages and lines laid are in straight line from manhole to 

manhole. 

 
9. Any other tests, if required during course of execution will be decided by the 

Competent Authority and will be binding on the participating agency. 
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10. The participating agency will submit to Competent Authority adequate sets of 

completion plan of sewerage system laid showing position of manholes with its 

centre to centre distance dia. of lines, gradients, location of drop connections, 

connecting point with ground levels and invert levels at each point within 

10 days of completion of the sewerage work. The service plan (in original) 

approved by the local body along with their forwarding letter be also submitted 

to the Competent Authority. 

 
11. The following gradient shall be maintained while laying the pipes: 

S. No. Dia. of Pipe Slope 

1. 250mm 1 in 190 

2. 300mm 1 in 245 

3. 350mm 1 in 300 

4. 400mm 1 in 360 

5. 450mm 1 in 510 

6. 500mm 1 in 590 

 
12. Crossing over Nallahs shall be done by C.I. pipe with necessary support. 

 
13. The conditions mentioned in the approved scheme of local authority shall be 

followed strictly. 

 
C. SPECIFICATIONS FOR STORM WATER DRAINAGE: 

Storm water drainage shall include excavating in all types of soils, providing and 

laying brick work with FPS bricks of CD-75 in CM 1:4 (1 cement : 4 coarse sand. 

Plastering of inside and top of both walls of drain shall be in CM 1:3 (1 cement : 3 fine 

sand) with floating coat of neat cement and outside plastering 6” in depth both side, 

CC 1:5:10 (with coarse sand) in bottom & CC 1:2:4 in channel of drain then covering 

of all drains with SFRC covers of design mix M-25. 

 
Following specifications will be used for providing underground pipe drainage in the 

complex. 

1. The work will be executed as per the design and layout approved by the local 

municipal authority. 

2. FPS bricks of CD-75 shall be used. 

3. Minimum width of the drains shall be 230mm or as per CPWD specifications. 

4. SFRC covers of design mix M-25 shall be provided on all the drains. 

5. Any other details, if required during course of execution will be decided by the 

Competent Authority and will be binding on the participating agency. 

 
D. SPECIFICATIONS FOR ROADS, PARKINGS & PATHWAYS: 

1. Construction of internal approach roads and parkings will be done as per layout 

plan and standard laid down by local municipal authority. The participating 

Agency will ensure that roads are developed to the dull right of way. The 

required metalled width will be provided to the exact crust thickness as per 

norms. The participating agency will ensure that nowhere the right of way of 

roads reduces. The roads will be laid to camber longitudinal as well as cross 

section wise. 
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The job of construction of roads consists of preparation of sub-grade, 

consolidation of the same, filling and compacting the earth work in embankment 

under optimum moisture conditions to give at least 95% of the maximum dry 

density (proctor density), supplying locally available stone and screening of 

blue texture of the required laying of base and sub-base courses using binding 

and blinding material and necessary rolling as per specification, brick on edge 

and pre-mixing etc. The surface dressing of the berms of roads will be done  

in such a fashion so as to discharge the rain water of the open areas to the 

storm water pipe drainage. MORTH guidelines will be followed in case of any 

omissions. 

2. Surface dressing of the berms with slope towards drainage system. 

3. CC 1:2:4 (1 cement : 2 coarse  sand : 4 graded stone  agg. 20mm nominal   

size) pre-cast kerb stone fair face finish in uniform colour, of 0.30m long and 

0.20m x 0.20m section as per CPWD Specifications / direction of Competent 

Authority jointed with the mix 1:2 (1 cement : 2 fine sand) to be provided as 

per architectural drawings. 

4. Toe walls in brick masonry with bricks of class designation 75 in cement mix 

1:4 for pavements/footpaths wherever necessary. 

5. RCC NP2 S&S pipe joints in rubber rings and cement mortar 1:2 (1 cement :   

2 fine sand) for cross drainage with gully chambers of size 50x45x60cms with 

M.S. grating of size 500x450mm wherever necessary as per decision of the 

Competent Authority. 

6. Any other details that crop up depending upon site conditions will be decided 

by the Competent Authority and will be binding on the participating agencies. 

7. The specifications of CC pavement/footpath shall be as under: 

a) 100mm thick CC 1:5:10 (1Cement: 5 find sand: 10 graded stone agg. 

40mm nominal size) 

b) 100mm thick CC 1:2:4 (1 cement: 2 coarse sand: 4 graded stone agg. 

20mm nominal size) over under layer of CC 1:5:10 as per para „a‟ above. 

c) Toe wall brick masonry with FPS bricks of class designation 75 in 

cement mortar 1:4 (1 cement: 4 coarse sand) to retain the edge of the 

paving. 

8. The work will be done as per latest CPWD Specifications with up to date 

corrections. Any other width of road as per approved development plan shall 

be as per prevailing norms. 

9. The participating Agency shall submit to the Competent Authority, adequate 

sets of completion plans for roads, paths after its completion showing right   

of way of each road/path and their respective cross section within 10 days of 

completion of road/path work. 
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SECTION- 06 
 

PROJECT DEVELOPMENT AND MANAGEMENT AGREEMENT BETWEEN 

CONCESSIONAIRE AND PROJECT AUTHORITY 

 

 

PROJECT DEVELOPMENT AND MANGEMENT AGREEMENT  
 

The Project Development and Management Agreement (“PDMA” or Agreement) mutually 

agreed and entered into on  this the  day of   , Two 

Thousand  and  at   Location 

and address 

 
BETWEEN 

 

Project Authority (Address) (hereinafter referred to as the “Authority” or which 

expression shall unless repugnant to the context include the administrators, 

successors, successors and assigns on the First Part. 

 
AND 

 

  a company incorporated under the Companies Act, 1956/a partnership 

agency registered under the Partnership Act, 1932 / or a sole proprietorship agency 

registered under the Proprietorship Act 1908 having its office at 

    (hereinafter referred to as the “Concessionaire”) 

which expression shall repugnant to the context include the successor and permitted 

assigns, on the Other Part. 

 
The Authority and Concessionaire are collectively referred to as “Parties” and 

individually as “Party” 

 
WHEREAS, 

 
A. Pursuant thereto, the Authority through an open, transparent and competitive 

bidding process invited proposals from interested parties for the Projects by issuing 

Request for Proposal(RPF) documents dated  2020 containing 

inter-alia the minimum qualification criteria and the terms and conditions for 

implementing the Projects 

 
B. After Evaluating the proposals, the Authority has accepted the proposal submitted 

  [insert the name of the successful Agency/Consortium], as the Successful 

Agency (the “Successful Agency”) and issued Letter of Award (“LOA”) No 

  dated  [ insert the number and date issue of LOA and the 

same has been acknowledged by the Successful Agency] 

 
C. The Successful Agency has requested the Authority to accept the Concessionaire as 

the Concessionaire which shall undertake and perform the obligations and exercise 

the rights of the successful agency under the LOA, including the obligations to enter 
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into this Agreement pursuant to the LOA for executing the Project 

 
D. The Authority acknowledges that the Concessionaire has submitted the following 

to the Authority: 

 
i. An irrevocable Bank Guarantee for Rs  (Rupees  

Only) towards Performance Security Deposit. 

ii. An   amount   of  /-(Rupees  

Only) exclusive of  GST if  applicable  being  non  –  refundable  Success 

Fee by means of a demand draft bearing No date 

from  [name of bank] 

iii. An   amount   of   /-(Rupees   

Only) exclusive of GST if any being non – refundable Project Develop- 

ment Expense by means of a demand draft  bearing No                               

date  from   [name of bank]. 
 

E. The Parties hereto are required to enter into an Agreement, being these presents, 

to record the terms, conditions and covenants set forth hereunder. 

 
NOW THEREFORE THIS AGREEMENT WITNESSETH AND IT IS HEREBY AGREED 

BY AND BETWEEN THE PARTIES HERETO AS FOLLOWS: 
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ARTICLE 1- DEFINITIONS 
 

In this Agreement, the following words and expressions shall, unless repugnant to 

the context or meaning thereof, have the meaning hereinafter respectively ascribed 

to them hereunder: 

“Affected Party” shall mean the Party claiming to be affected by a Force Majeure 

Event. 

“Agreement” means this Agreement, the schedules, annexure hereto and includes 

any amendments hereto made in accordance with the provisions hereof. 

“Agreement Period” shall have the meaning that the period of contract i.e. 25 years. 

“Applicable Law” means all laws in force and effect as of the date hereof and which 

may be promulgated or brought into force and effect hereinafter in India including 

judgments‟, decrees, injunctions, writs or orders of any court of record, as may be in 

force and effect during the subsistence of this Agreement and applicable to the Project 

/ the Parties in relation to the Project. 

“Applicable Permits” means all clearances, permits, authorizations, consents and 

approvals required to be obtained or maintained by the respective Parties under the 

Applicable Laws in connection with the repair/ retrofitting, operation, maintenance & 

management of the Project during the subsistence of this Agreement. 

“Appointed Date” means the date of signing of this Agreement. 

“Arbitration Act” means the Arbitration and Conciliation Act, 1996 and shall include 

any amendment to or any re-enactment thereof as in force from time to time. 

“Book Value” shall mean the expenditure incurred for repair/retrofitting of Project 

Facilities as per the books of the Developer, net of depreciation charged on the basis of 

straight line method and amortized equally over the operations period, duly verified 

and certified by an independent auditor in accordance with IGAAP (Indian Generally 

Accepted Accounting Principles). Revaluation of the land and building shall not be 

included for calculation of book  value  during the Agreement Period and at the end   

of Agreement Period by the Developer. For the purpose of calculation of the Book 

Value only the cost incurred on the repair/retrofitting of Project Facilities upto the 

Commercial Operation Date shall be considered. 

“Consortium”  shall    mean   the         consortium      consisting of (i)  , (ii)     

         and (iii)   formed pursuant to the Joint Bidding Agreement 

dated  for the purpose of undertaking the Project.] 

[“Consortium Member(s)” shall mean any or all of the members of Consortium and in 

the event of reconstitution of the Consortium; it shall include members of such 

reconstituted Consortium.] 

“Due Date” means the due date for payment of Fee as set out. 

“Emergency” shall mean a condition or situation that is likely to endanger the safety of 

the individuals on or about the Project including the safety of the users thereof or 

which poses an immediate threat of material damage to the Project. 

“Encumbrance” means any encumbrance such as mortgage, charge, pledge, lien, 



82  

hypothecation, security interest, assignment, privilege or priority of any kind having 

the effect of security or other such obligations and shall include without limitation 

any designation of loss payees or tenants or any similar arrangement under any 

insurance policy pertaining to the Project, physical encumbrances, claims for any 

amounts due on account of taxes, cesses, electricity, water and other utility charges 

and encroachments on the Project Site or Project Facilities. 

“Expiry” means expiry of this Agreement by efflux of time “Expiry Date” means the date 

on which Expiry occurs. 

“Financing Documents” means collectively the documents evidencing Lenders‟ 

commitment to finance the Project. 

“Financial Year” means the period commencing from April 1 of any given year to March 

31 of the succeeding year. 

“Fee” means the fee payable by the Developer to the Authority in accordance with 

Article 7 and Schedule 1 of this Agreement. 

“Force Majeure” or “Force Majeure Event” means an act, event, condition or 

occurrence as specified in Article 8. 

“Good Industry Practice” means the exercise of that degree of skill, diligence, 

prudence and foresight in compliance with the undertakings and obligations under 

this Agreement which would reasonably and ordinarily be expected of a skilled and 

an experienced person engaged in the implementation, operation & management or 

supervision or monitoring thereof of any of them of a project similar to that of the 

Project. 

“Government Agency” shall mean Government of ……., Any State/UT Government or 

governmental department, commission, board, body, bureau, agency, authority, 

instrumentality, court or other judicial or administrative body, central, state,  or 

local, having jurisdiction over the Developer, the Project or any portion thereof, or 

the performance of all or any of the services or obligations of the Developer under or 

pursuant to this Agreement. 

“Lenders” means financial institutions, banks, funds and trustees for bond holders 

or debenture holders, who have provided financial assistance to the Developer for 

financing any part of the Project. 

“Material Adverse Effect” means a material adverse effect on (a) the ability  of the 

Developer to exercise any of its rights or perform/discharge any of its duties/ 

obligations under and in accordance with the provisions of this Agreement and/or (b) 

the legality, validity, binding nature or enforceability of this Agreement. 

“Material Breach” means a breach by either Party of any of its obligations under this 

Agreement which has or is likely to have a Material Adverse Effect on the Project and 

which such Party shall have failed to cure. 

“Performance Security” shall mean the Bank Guarantee submitted to the Authority by 

the Developer for due performance of its obligations under this Agreement, in 

accordance with Article 5.1. 

“Person” shall mean (unless otherwise specified or required by the context), any 
individual, company, corporation, partnership, joint venture, trust, society, sole 



83  

proprietorship, unincorporated organization, government or Government Agency or 
any other legal entity. 

“Preliminary Notice” means the notice of intended Termination by the Party entitled to 

terminate this Agreement to the other Party setting out, inter alia, the underlying 

Event of Default. 

“Project” means and includes repair/retrofitting of the Project Facilities, operation, 

maintenance & management thereof and transfer of the Project Facilities in accordance 

with the terms and conditions of this Agreement. 

“Project Facilities” means the Project Site, the existing Project Facilities on the Project 

Site more fully described in the Schedule 4 and includes all the structures, fittings & 

fixtures, common areas, infrastructure, all amenities/ facilities proposed to be build, 

provided or procured within the Project Site by the Developer, consistent with Good 

Industry Practice and the terms of this PDMA. 

“Project Site means the property belonging to the Authority more fully described in 

Schedule 3. 

“Project Implementation Plan” shall mean the detail plan submitted by the Developer 

with regard to repair/retrofitting of Project Facilities and its operation and 

management thereof as per Schedule 6 of this Agreement. 

“Rights” shall have the meaning ascribed thereto in Article 3.1 of this Agreement. 

“Repair/ Retrofitting Period” shall mean 12 month from the date of approval of Project 

Implementation Plan by the Authority. 

“Tax” shall mean and includes all taxes including service tax, fees, cesses, duties 

(including stamp duties), levies that may be payable by the Concessionaire for execution 

of this Agreement and during the Agreement Period under Applicable Law. 

“Termination” means early termination of this Agreement pursuant to Termination 

Notice or otherwise in accordance with the provisions of this Agreement but shall not, 

unless the context otherwise requires, include Expiry. 

“Termination Date” means the date specified in the Termination Notice as the date on 

which Termination occurs. 

“Termination Notice” means the notice of Termination by either Party to the other Party, 

in accordance with the applicable provisions of this Agreement. 

“User Fee” means all charges, costs, fees, tariff and other amounts by whatever name 

called, collected by the Developer from the users, pursuant to this Agreement, for 

usage of the Project. 
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ARTICLE 2- SCOPE OF THE PROJECT 

1.1 Scope of the Project 

i. Work details 

Following activities needs to be complete by the Concessionaire: 
 

Component Details of work required 

Housing Repair/Retrofit of existing houses including following: 
(a) Repair/ replacement of brickwork, 
(b) Repair of Plasters 
(c) Making openings in B/W as per directions or as required 
(d) Removing of old putty and replacing with new or repairing 

as decided by ULB 
(e) Renewing of glass panes 
(f) Fixing of tiles on floor ,wall ,dado 
(g) Renewing of M.S work 
(h) Cleaning and desilting of gully trap chamber 
(i) Cleaning of choked sewer line 
(j) Fixing of Water Closet squatting Pan along with its traps(„S‟ 

or „P‟) 
(k) Repair/ replacement of door shutters, Chowkhats 
(l) Fixing of kitchen slab, sink dado as required. 
(m) Repair of parapet 
(n) Fixing / replacement of hinges, L drop and other hardwares 
(o) Providing Water proofing treatment (from the specialized 

agency) in wet areas of building including roof and below 
the water tanks. 

(p) Repair of staircase 
(q) Fixing of Hardware, C.I. Fittings, G.I. fittings as per 

instructions from ULB 
(r) Internal and external white washing, distempering, 

painting as per requirement of the building and also 
instructions from the ULB 

Infrastructure 

Components 

Repair/ replacement /retrofitting of the following infrastructure 
(within campus) components as per given specification: 

a) Water Supply 
b) Sewerage/ Septage 
c) Storm Water Drains 
d) Repairing or constructing of internal roads 

e) Mechanical Work, DG set 
f) Rain water harvesting 
g) Development of external area which is damaged or not 

done 
h) Repairing or constructing of boundary wall 
i) External Electrical work 
j) Using power saving street lights/lights is mandatory 

k) Redevelopment of parks and other amenities 
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Development of 

Social/ 

Neighborhood 

commercial 

Amenities 

a) Health Centre 
b) Creche 
c) Anganwadi 
d) Shops 
e) Milk booth 
f) ATM 
g) Others, (ULB to specify) 

NOTE: Above details are suggestive works only. However, State/UT/ Parasatals 
may include or exclude any work as per project requirement. 

Developing and submitting Architectural and structural design for the 

additional amenities based on the local soil condition, geo-climatic condition, 

natural hazard condition, design parameters as per relevant Indian Standards 

& National Building Code or given by Project Authority; taking all approvals as 

required and construction of the amenities as per approved plan and 

specifications and taking completion certificate. The location plan, site layout 

and other related Architectural drawings of existing vacant houses is attached 

for reference in this document as Section-D. 

 
ii. Operation and Maintenance of ARHCs 

 
a) Regular Operation & Maintenance (O&M), repair, operation etc. of ARHC shall 

be done by the Concessionaire as per the standard practice followed for 

housing and infrastructure projects. Concessionaire shall ensure that the 

complexes remain in good condition. 

 
b) O & M may include the following components: 

 
Component Details of work required 

1. Preventive 

Maintenance 

1. Cleanliness of roofs, inlet of rain water pipes, Khurra, 
Chhajja/sunshade top, outlet of rain water  pipes,  
plinth protection and drains minimum twice a year and 
particularly before monsoon. 
a. Cracks on gola and top of parapet 
b. Cleanliness and waterproofing of mumty roof 
c. Leakage from terrace tanks 

2. Damage of water proofing due to installation of various 
services on roof like Dish antenna, solar panels, etc or 
weed/vegetation. 

3. Cracks on grit plaster, spilling of concrete, cladding stone 
coming out of substrate etc 

4. Leakages/seepages 
5. Rusting of GI pipes and fittings showing seepage 

6. Shafts for the leakage/seepage 
7. Sagging false ceiling 
8. Termite affected areas and wooden members 
9. The cleaning of manholes and sewer line and checking 

for rain water getting mixed in sewer lines. 
10. Damaged cables & other abandoned service lines 
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 11. Electrical systems like main boards etc. should be 
checked annually. 

12. Fire services particularly during hot weather and 
assessment of electric load due to additional services 
installed 

13. Whether unprotected heaters in use likely to cause fire 
inside 

14. Annual Maintenance 

2. Day to Day 

maintenance: 

a) Removing Chokage of drainage pipes, 
b) Manholes, restoration of water supply, 
c) Repairs to faulty switches, 
d) Watering of plants, 
e) Lawn mowing ,hedge cutting, 
f) Street Sweeping 

3. Annual Repair 

and Maintenance 

Annual maintenance including White washing, Colour 
washing, Distempering, painting etc. 

 

ARTICLE 3- RIGHTS 

3.1 Grant of Rights 

3.1.1 Subject to and in accordance with the terms and conditions set forth in this 

Agreement, the Authority hereby grants the following rights (the “Rights”) 

and authorizes the Concessionaire: 

i. To carry out surveys, for Repair/Retrofit, Develop, Operate & Transfer 

(RDOT) by converting existing Government funded vacant houses into 

Affordable Rental Housing Complexes (ARHCs) in accordance with this 

Agreement and for this purpose it may regulate the entry into and use 

of the same by 3rd parties and 

ii. To exercise and/ or enjoy the rights, powers, benefits, privileges, 

authorizations and entitlements as set forth in this Agreement 

including the right to collect, retain and appropriate refund fee as fixed 

by Project Authority from the users of the ARHCs during the Agreement 

Period. 

3.1.2 The Concessionaire shall not lease, mortgage, assign, transfer or create any 

lien or Encumbrance on the whole or any part of the Project Site or Project 

Facilities, save and except as expressly permitted by this Agreement. 

3.2 Agreement Period 

3.2.1 The tenure of the Agreement shall be for a period of 25 (Twenty five) years 

commencing from the Appointed Date and ending on the Expiry Date (the 

“Agreement Period”). 

Provided that in the event of Termination, the Agreement Period shall mean 

and be limited to the period commencing from the Appointed Date and 

ending with the Termination Date. 

3.3 Acceptance of Rights 

3.3.1 In consideration of the rights, privileges and benefits conferred upon by the 

Authority and other good and valuable consideration expressed herein, the 
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ARHCs hereby accepts the Rights and agrees and undertakes to perform/ 

discharge all of its obligations in accordance with the provisions of this 

Agreement. 

3.4 Access rights to the Authority and others 

3.4.1 The Concessionaire shall allow free access to the Project Site and Project 

Facilities at all times for the authorized representatives and vehicles of the 

Authority and for the persons and vehicles duly authorized by any 

Government Instrumentality upon reasonable notice to inspect the Project 

Site and the Project Facilities and investigate any matter within their 

authority 

3.4.2 Provided further, that to the extent such access and use allowed by the 

Concessionaire affects the performance of any of its obligations hereunder, 

the Concessionaire shall not be deemed or construed to be in breach of its 

obligations nor shall it incur/ suffer any liability on account thereof. 

ARTICLE 4 - PROJECT SITE 

4.1 Handover of Project Site 

4.1.1 Prior to the handover of Project Site to the Concessionaire, the Authority 

and the Concessionaire shall within 15 (fifteen) days from the Appointed 

Date conduct joint inspection of the Project Site and agree to the exact 

area and inventory of the existing facilities therein and jointly prepare 

and sign a joint inspection report. The joint inspection report shall form 

part of Schedule 3. 

4.1.2 The Authority shall, within 15 (fifteen) days from the date of signing of 

the joint inspection report by both the Parties handover to the 

Concessionaire, on as-is-where-is basis, vacant and peaceful physical 

possession of the Project Site, free from Encumbrance and 

encroachment, for the purpose of implementing the Project. 

4.1.3 Upon handover of the Project Site, the Concessionaire shall have the 

right to enter upon, use and make at its own costs such investigation 

necessary or appropriate to prepare the Project  Implementation Plan 

for repair/retrofitting of Project Facilities on the Project Site and 

operation and management thereof in accordance with the  provisions 

of this Agreement and the Approved Project Implementation Plan. 

4.2 Peaceful Possession 

4.2.1 The Authority hereby warrants that: 

A. The Project Site has been acquired through the due process of law and 

belongs to and is vested with the Authority and that the Authority has 

full powers to hold, dispose of and deal with the same consistent, inter 

alia, with the provisions of this Agreement. 

B. In the event the Concessionaire is obstructed by any Person claiming any 

right, title or interest in or over the Project Site and Project Facilities or 

any part thereof, or in the event of any enforcement action including any 

attachment, distrait, appointment of receiver or liquidator being initiated 
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by any Person claiming to have any interest in/charge or the Project Site 

and Project Facilities or any part thereof, the Authority shall, if called 

upon by the Concessionaire, defend such claims and proceedings and 

also keep the Concessionaire indemnified against any consequential loss 

or damages which the Concessionaire may suffer, on account of any such 

right, title, interest or charge. 

ARTICLE 5 - OBLIGATIONS OF THE CONCESSIONAIRE 

In addition to and not in derogation or substitution of any of its other obligations 

under this Agreement, the Concessionaire shall have the following obligations: 

5.1 Performance Security 

5.1.1 The Concessionaire shall, for due and punctual performance of its 

obligations relating to the Project, simultaneously to the execution of this 

Agreement has submitted to the Authority, an irrevocable and revolving 

bank guarantee from a nationalized bank acceptable to the Authority, for    

a sum of Rs.   /- (Rupees  only) in the form set forth in Sched- 

ule 2 (the “Performance Security”). The Performance Security shall be kept 

valid throughout the Agreement Period. 

5.1.2 In case of Concessionaire Event of Default, the Authority shall, without 

prejudice to its other rights and remedies hereunder or in law, are entitled 

to in cash and appropriate the relevant amounts from the Performance 

Security as damages for such Concessionaire default. Upon such 

encashment and appropriation from the Performance Security, the 

Concessionaire shall, within 30 (thirty) days thereof, replenish, in case of 

partial appropriation, to its original level of the Performance Security, and 

in case of appropriation of the entire Performance Security provide a fresh 

Performance Security, as the case may be, and the Concessionaire shall, 

within the time so granted, replenish or furnish fresh  Performance 

Security as aforesaid failing which the Authority shall be entitled to 

terminate this Agreement in accordance with Article 9. 

5.2 Submission of Project Implementation Plan 

5.2.1 The Concessionaire shall within 2 (two) months from the date of handover  

of Project Site submit to the Authority a detailed project implementation 

plan detailing out the repair/retrofitting plan, proposed facilities, provision 

for appropriate and adequate lighting and ventilation devices, rain water 

harvesting, landscaping, appropriate security system, waste management 

system, etc operation and management of Project Facilities in  conformity 

to the Applicable Laws and Good Industry Practices and deployment of 

resources, personnel etc (“Project Implementation Plan”) and make a 

presentation on the same to the Authority. 

5.1.1 The Authority shall review the Project Implementation Plan for compliance 

with applicable provisions of the Agreement and either approve or convey 

its comments/observations, if any within 30 (thirty) days from the date of 

receipt of the Project Implementation Plan by the Concessionaire. On receipt 

of such comments/observation from the Authority, the Concessionaire shall 
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within 15 (fifteen) days submit a revised Project Implementation Plan to the 

Authority for its approval. After approval by the Authority, the Project 

Implementation Plan (“Approved Project Implementation Plan”) shall be signed 

by the Parties and appended to this Agreement as Schedule 7. 

5.1.2 If the Concessionaire is unable to submit the Project Implementation Plan 

within the period of 60 (sixty) days from the date of handover of the Project 

Site, it should in writing convey the reasons for non-submission  of  the 

same within the said period of 60 (sixty) days. Upon such request, the 

Authority may for valid reasons and for reasons beyond the control of 

Parties, waive the delay to submit the Approved Project Implementation 

Plan and extend the date for submission of Project Implementation Plan 

but not later than for a further period of 30 (thirty) days, subject to 

payment of penalty amount calculated at the rate of 0.2% (zero point two 

percent) of the Performance Security for each day‟s delay until the 

submission of the same to the Authority. In case the Project 

Implementation Plan is not submitted within the extended period of 30 

(thirty) days, the Authority shall, subject to the provisions of Article 9.2, be 

entitled to terminate this Agreement. The said penalty amount should be 

submitted by the Concessionaire to the Authority in the form of Demand 

Draft (DD) from any nationalized or scheduled bank in favour of Authority 

5.1.3 Notwithstanding any review or failure to review or the 

comments/observations of the Authority, the Concessionaire shall be solely 

responsible for the adequacy of the Approved Project Implementation Plan 

and shall not be relieved or absolved in  any  manner whatsoever of any of  

its obligations set forth in this Agreement. The Approved Project 

Implementation Plan shall be signed by the Parties and appended to this 

Agreement as Schedule 7. 

5.3 Repair/Retrofit Obligations of the Concessionaire 

5.3.1 The Concessionaire has the right to use the existing Project Site and 

Project Facilities for repair, retrofitting and development of ARHCs 

5.3.2 The Concessionaire shall complete the Repair/Retrofit of the Project   

Facilities within 12 (Twelve) months from the date of approval of the 

Project Implementation Plan by the Authority. Except for reasons of a 

Force Majeure Event and reasons attributable to the Authority, the 

Concessionaire shall not be entitled to any extension of time in the 

Repair/ retrofitting Period. 

5.3.3 The Concessionaire shall undertake repair/retrofitting of Project Facili- 

ties in accordance with the Approved Project Implementation Plan, other 

Applicable Laws and as per Good Industry Practices. 

5.3.4 If the Concessionaire fails to complete the repair/retrofitting of Project 

Facilities within 12 month (Twelve) months as stated above, unless such 

failure has occurred due to Force Majeure or for reasons solely attribut- 

able to the Authority, the Concessionaire should in writing convey the 

reasons for non completion of the same within the said period of 12 month 

(Twelve) months from the date of signing of contract. Upon suchrequest, 
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the Authority may waive the delay and extend the date for completion of 

repair/retrofitting of Project Facilities but not later than for a further    

period of 60 (sixty) days, subject to payment of penalty amount calculated 

at the rate of 0.2% (zero point two per cent) of the Performance Security 

for each day‟s delay until the completion of repair/retrofitting of Project 

Facilities. In case the repair/retrofitting of Project Facilities is not 

completed within the extended period of 60 (sixty) days, the Authority 

shall, subject to the provisions of Article 9.2, be entitled to terminate this 

Agreement. The said penalty amount should be submitted by the 

Concessionaire to the Authority in the form of Demand Draft (DD) from 

any nationalizedor scheduled bank in favour of project authority. 

5.3.5 Upon completion of repair/retrofitting work, the Concessionaire shall re- 

quest the Authority to issue the Completion Certificate. 

5.3.6 The Concessionaire shall be entitled to operate the Project Facilities only 

after Completion  Certificate is obtained from the  Authority. The date 

of issuance of Completion Certificate shall be the commercial operation 

date (“Operation Date/OD”). 

5.4 Operation and Management Obligations 

5.4.1 The Concessionaire shall ensure that the Project Facilities are opened 

for usage within 7 (seven) days from the Operation Date and operate and 

manage the same till the Expiry Date or the Termination Date as the case 

may be. 

5.4.2 The Concessionaire shall operate, manage & maintain the Project Site 

and the Project Facilities entirely at its own cost in accordance with the 

Good Industry Practice. 

5.4.3 The Concessionaire shall from the OD and till the Expiry Date have the 

sole and exclusive right to determine, revise, charge, demand, collect, 

recover, retain and appropriate the User Charges at market driven rates 

from Users of the Project and for the goods, services, facilities and 

amenities etc. relating to the Project Facilities that are provided, 

arrangedor procured by the Concessionaire by itself. 

5.4.1 The Concessionaire shall, during the Agreement Period have requisite 

organization and designate and appoint suitable officers/ 

representatives as it may deem appropriate to or operate the Project 

Facilities, to deal with the Authority and be responsible for all 

necessary exchange of information required pursuant to this  

Agreement; 

5.5 Repair/Retrofit and Operation & Management Report 

5.5.1 The Concessionaire shall, no later than 7 (seven) days after the close of 

each month, furnish to the Authority a monthly repair/retrofit report on 

progress of the repair/retrofit of the Project Facilities. The 

Concessionaire shall also promptly give such other relevant 

information as may be required by the Authority in its 

repair/retrofitting including the details mentioned in Schedule 3. 
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5.5.2 The Concessionaire shall, no later than 7 (seven) days after the close of 

each year, furnish to the Authority a yearly operation & management 

report on progress of the operation & management of the Project 

Facilities. The Concessionaire shall also promptly give such other 

relevant information as may be required by the Authority in its 

operation & management including the details mentioned in Schedule 3. 

5.6 Environmental and Safety Compliance 

5.6.1 The Concessionaire shall conform to the laws pertaining to environment, 

health and safety aspects including, policies and guidelines related 

thereto, including rainwater harvesting, energy conservation and other 

such ecological/ sustainable solutions/mechanisms and conforming to 

Good Industry/construction Practice for securing the safety of the 

users of the Project Facilities. 

5.7 Alterations, Modifications or Expansion 

5.7.1 In case of any such damages due to bad keeping of the premises of 

ARHCs, the Concessionaire shall bear all such costs related to  such 

dam- ages. In case the Concessionaire does not rectify the damages 

within the time specified by the Authority, the Authority  may rectify 

the said damages and deduct the cost incurred in rectifying the 

damages from the Performance Security. 

5.8 General Obligations 

5.8.1 Subject to and on the terms and conditions of this Agreement, the 

Concessionaire shall at its own cost and expense during  the  

Agreement Period: 

(a) Protect the Project Site and the Project Facilities from any 
encroachments or Encumbrances, or illegal activities. 

(b) Ensure that the Project Site and the Project Facilities is not used for 

any activities which are prohibited under the Applicable Laws. 

(c) Procure and maintain in full force and effect, as necessary, 

appropriate proprietary rights, licenses, agreements and Applicable 

Permits and keep in force in conformity with the Applicable Laws. 

(d) Pay all taxes including service tax, property tax, duties (including 

stamp duties) and outgoings, utility charges relating to the execution 

of the Agreement; repair/retrofitting of Project Facilities and 

operation & management thereof. 

(e) Make efforts to maintain harmony and good industrial relations 

among the personnel employed in connection with the performance 

of its obligations under this Agreement and shall be solely 

responsible for compliance with all labour laws and all possible 

claims and employment related liabilities of its staff employed in 

relation with the Project Facilities. The Concessionaire shall 

indemnify the Authority against any claims, damages, expenses or 

losses in this regard and in no case the Authority shall  be  treated  

as employer; 

(f) Pay all utility charges (including electricity consumption and water 
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supply charges) relating to the Project Facilities. 

5.9 Specific Obligations 

5.9.1 The Concessionaire shall erect a signboard of a size not less than 2 ft X 

4ft (0.61 m x 1.22 m) and mention that the Project Site belongs to the 

Authority. The said signboard should be of fire retardant, low smoke, 

zero halogen material and comply with all Indian and international 

standards and the Concessionaire shall maintain the same in good 

condition throughout the Agreement Period. 

5.9.2 The Concessionaire shall also erect outdoor display system of a size not 
less than 2 ft X 4ft adjacent to the main entrance to the Project Site and 

handover the same to the Authority for promotion of ARHCs and the 

Concessionaire shall maintain the same in good condition throughout 

the Agreement Period. The said signboard should be of fire retardant, 

low smoke, zero halogen material and comply with all Indian and 

international standards. 

5.9.3 The Concessionaire shall conduct proper due diligence and police 

verification while recruiting staff for the Project. 

5.9.4 The Concessionaire shall ensure security in the Project by deploying 

sufficient security personnel as per good industry practice. 

5.9.5 In the event of any accident at the Project Site, the Concessionaire shall 

immediately inform the concerned civil and police authorities and also 

the Authority and take necessary actions. 

5.9.6 All gold, silver, oil, minerals, precious stones, treasures, fossils, coins, 

articles of value or antiquity and structures and other relics or remains 

or things of geological or archeological interest discovered on the Project 

Site shall be the property of the Authority. The Concessionaire shall take 

reasonable precautions to prevent any person from removing or 
damaging any such article or thing. The Concessionaire shall 

immediately upon the discovery of such article or thing inform the 

Authority and follow the instructions for dealing therewith that may be 

issued by the Authority. 

5.10 Insurance 

5.10.1 During the Agreement Period 

The Concessionaire shall at its cost and expense, purchase  &  maintain  by 

due re-instatement or otherwise, during the Repair/Retrofit of the Project 

Facilities, such insurance as are necessary including but not limited to the 

following: 

(i) Concessionaire‟s all risk insurance; 

(ii) Loss, damage or destruction of the Project Facilities at replacementvalue; 

(iii) Comprehensive third party liability insurance including injury or death 

to personnel / representatives of Persons who may enter the Project Site; 

(iv) Workmen‟s compensation insurance; 

(v) Any other insurance that may be necessary to protect the 

Concessionaire, its employees and its assets against loss, damage, 

destruction, business interruption or loss of profit including insurance 

against all Force Majeure Events that are insurable. 
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5.10.2 Validity of Insurance 

a. The Concessionaire shall from time to time promptly pay insurance 

premium, keep the insurance policies in force and valid throughout the 

Agreement Period and furnish copies thereof to the Authority. 

b. If at any time the Concessionaire fails to obtain or maintain in full force 

and effect any and all of the insurance required under this Agreement, 

the Authority may at its option (but not being obliged to do so) obtain and 

maintain such insurance and all sums incurred by the Authoritythereof 

shall be reimbursed by the Concessionaire to the Authority together with 

interest thereon at 5% over SBI PLR from the date the respective sums 

were incurred by the Authority , within 7 (seven) days from the receipt of 

claim in respect thereof made by the Authority 

 
5.10.3 Application of Insurance Proceeds 

a. Subject to the provisions of the Financing Documents and unless otherwise 

provided herein, the proceeds of all insurance policies received shall be 

promptly applied by the Concessionaire towards repair, repair/retrofitting 

restoration or re-instatement of the Project Facilities or any part thereof 

which may have been damaged or destroyed. The Concessionaire may 

designate the Lenders as the loss payees under the insurance policies or 

assign the insurance policies in their favour as security for the financial 

assistance provided by them to the Project. The Concessionaire shall 

carry out such repair, repair/retrofitting, restoration or re-instatement  

to the extent possible in such manner that the Project after such repair, 

repair/retrofitting, restoration or re-instatement be as far as possible in 

the same condition as it were prior to such damage or destruction, 

normal wear and tear excepted. 

5.11 No Breach of Obligations 

5.11.1 The Concessionaire shall not be considered to be in breach of its 

obligations under this Agreement nor shall it incur or suffer any liability 

if and to the extent performance of any of its obligations under this 

Agreement is affected by or on account of any of the following: 

i. Force Majeure Event, subject to Article 8.3 and 

ii. The Authority Event of Default. 

5.12 Consortium 

5.12.1 Participating Agencies eligible for participating in the bidding process 

shall be any one of the following two categories, otherwise bids will be 

considered as non-responsive: 
i. Category 1: Single Business Entity (Private/ Public Agency) Or, 

i. Category 2: A consortium of Business Entities (hereinafter 

referred to as “Consortium”) 

The term Participating Agency would herein after apply to both the 

above-mentioned categories. 
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5.12.2 For the purpose of this RFP, the participating agency shall mean a 

business Entity incorporated under the Indian Companies Act 

1956/2013 or incorporated under equivalent such laws. Participating 

Agency should submit Registration/ Incorporation Certificates & GST 

Registration un- der the governing legislations. The Agency shall be 

required to submit a true copy of its Registration/ Incorporation 

Certificate along with the Proposal. 

5.12.3 A Consortium of a maximum of three (3) members of above such entities 

comprising one Lead Member with two other members such as project 

finance, project implementation and management etc. shall be allowed 

and shall hereinafter be referred as “Consortium”. 

5.12.4 The Participating Agency should submit a Power of Attorney authorizing 

the signatory of the Bids in case of Consortium. 

5.12.5 Bids submitted by a Consortium should comply with the following 

additional requirements: 

1. The number of members in the Consortium would be limited to 

three (3) only; 

2. The application should contain the information required from each 

member; 

3. The application should include a description of the roles and 

responsibilities of all members; 

4. Members of the Consortium shall nominate one member as the 

Lead Member; 

5. A Participating Agency who has participated in this Bid in its 

individual capacity or as part of a Consortium cannot participate  

as a separate agency of any other Consortium participating in this 

tender; 

6. The members of the Consortium shall execute a Power of Attorney 

for Lead Member of Consortium. 

7. The  members of the Consortium shall enter into a Memorandum 

of Understanding (MoU), for the purpose of submission of the bids. 

The MoU should, inter alia, 

i. Clearly outline the proposed roles and responsibilities of each 

member of the Consortium; and 

ii. Include a statement to the effect that all members of the 

Consortium shall be liable jointly and severally for the 

assignments arising out of the States, Union Territories (UTs) 

and million plus cities, as the case may be and in accordance 

with the terms of the contract agreement therefore; 

iii. A copy of the MoU signed by all members should be submitted 

along with the Technical Bids. MoU entered between the members 

of the Consortium should contain the above requirements, failing 

which the Application shall be considered non-responsive and 

MoU will not be changed later on. 
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5.12.6 A Participating Agency or Consortium which has earlier been barred by 
Project Authority or blacklisted by any State /UT Government or 
Central Government/department/agency in India from participating in 
Bid- ding Process, shall not be eligible to submit bids, either  
individually or as member of a Consortium, if such bar subsists as  on 
the submission due date. The Participating Agency or Consortium shall 
be required to furnish an affidavit that there is  no such bar imposed 
and existing as on date. 

5.12.7 A Participating Agencies declared ineligible by multilateral agencies or 

Government of India or State/UT Governments and debarred from such 

type activities in India shall be ineligible to submit bids. In case the 

Participating agency or any member of Consortium is declared 

ineligible by multilateral agencies or Government of India or State/UT 

Governments during the evaluation period, then such bids shall be 

excluded from the evaluation process. 

5.12.8 A Participating agency or member of Consortium should have, during 

the last three years, neither failed to perform on any 

agreement/contract, as evidenced by imposition of a penalty or a 

judicial pronouncement or arbitration award against the Participating 

Agency or member of Consortium, nor been expelled from any project 

or agreement nor have had any agreement terminated for breach by 

such Participating Agencies or member of Consortium. In case the 

Participating Agencies or member of Consortium during period of 

Empanelment/contract, fails to perform on any agreement, as 

evidenced by imposition of a penalty or a judicial pronouncement or 

arbitration award against the Participating Agency or member of 

Consortium, or been expelled from any project or agreement or have 

had any agreement terminated for breach by such Participating Agency 

or member of Consortium, such Participating Agency shall cease to be 

selected with Project Authority. 

5.12.9 Each participating Agency/Consortium shall submit only one proposal 

for the project. Any participating Agency/Consortium, who submits or 

participates in more than one proposals for the same project will be 

disqualified. 

5.12.10 The bid and all related correspondence and documents should be 

furnished by the participating agency with the bid may be in any other 

language provided that these are accompanied by appropriate 

translations of the pertinent passages in the English language by 

approved/authorized/licensed translator. Supporting material, which 

are not translated into English, may not be considered. For the  

purpose of interpretation and evaluation of the bid, English language 

translation shall prevail. 

5.12.11 Participating Agency/Consortium should be profit making organization. 

Audited balance sheet for the last five years may be attached with the 

technical bids, otherwise bids will be rejected. 
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5.12.12 Any change in the composition of a Consortium during the term of 

evaluation process shall not be permitted after submission of bids and 

during the contract period. 

 
 

6. ARTICLE 6- AUTHORITY „S OBLIGATIONS 

6.1 In addition to and not in derogation or substitution of any of its other 

obligations under this Agreement, the Authority shall have the following 

obligations: 

6.2 Specific Obligations 

6.2.1 The Authority shall grant in a timely manner all such approvals, 

permissions and authorizations which the Concessionaire may require 

under this Agreement, in connection with implementation of the Project 

and the performance of its obligations. Provided where authorization for 

avail- ability of utilities such as power, water, sewerage, 

telecommunications or any other incidental services/utilities is 

required, the same shall be provided by the Authority, within fifteen 

days (15) days from receipt of request from the Concessionaire to make 

available such authorization. 

6.2.2 The Authority shall subsequent to signing of joint inspection report by 

both the Parties hand over to the Concessionaire, on  as-is-where-is  

basis, vacant and peaceful physical possession of the Project Site free 

from Encumbrance and encroachment, for preparation of the Project 

Implementation Plan and for repair/retrofitting operation and 

management of the Project Facilities. 

6.2.3 The Authority shall upon satisfactory completion of repair/retrofit of 

Project Facilities on the Project Site issue a certificate of completion 

(“Completion Certificate”) within 15 (fifteen) days from the date of 

receipt of request from the Concessionaire. 

6.3 General Obligations 

6.3.1 The Authority shall where appropriate provide necessary assistance to the 

Concessionaire in securing Applicable Permits. 

6.3.2 Observe and comply with all its obligations set forth in this Agreement. 

7. ARTICLE 7 - FEE PAYMENT 

7.1 Payment Schedule 

a. The required investment for development, operation and maintenance 

of ARHCs will be made by Concessionaire which would be recovered 

through rental income during the bid period i.e. 25 years. 

b. Concession Fees: 

i. The positive premium offered by the Concessionaire will be shared 

with the MUNICIPAL COUNCIL CHITTORGARH as per the quoted 

rates. The Concessionaire will pay the Concession Fee on a 
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monthly basis to ULB on or before 10th day of that particular 

month. The Concessionaire will not be entitled to any revision of 

Concession Fee during the entire contract period. The Concession 

Fee paid by the Concessionaire to ULB shall be exclusive of Taxes 

and all Taxes shall be paid over and  above  the  Concession  Fee. 

The payment of Taxes in  respect  of the Concession Fee, the usage 

of the Location, operations of the ARHCs shall be the obligation of 

the Concessionaire and shall be borne by the Concessionaire at its 

own risk and costs. 

ii. All payments towards Concession Fee, payable by the Concessionaire 

to ULB, shall be by way of electronic fund transfer system to provide 

for real times inter- bank payment in favour of such account as may 

be prescribed by ULB from time to time. All payments towards 

Concession Fee, payable by the Concessionaire  to Authority,  shall 

be in INR. 

iii. Under any circumstances, Concessionaire fails to provide Concession 

Fee to ULBs for consecutive three months, Concessionaire will vacate 

the premises without any further delay and handover the project to 

ULB after clearing all dues. In this case, PBG will be forfeited by ULB 

without any prior intimation. 

iv. Independent Audit Authority appointed by ULB shall conduct an 

independent audit of the accounts of the Concessionaire pertaining 

to any one or more of the Location(s). The Concessionaire will 

cooperate with the Audit Authority and its agents in the conduct of 

the independent audit, and for such purpose  to provide access to 

the officials of Authority or its agents to all location(s)/ Service 

Area(s), to allow Authority or its agents to inspect and have access, 

at any time, to the books of accounts, audited/ unaudited 

statements, the gross sales/itemized sales  reports/statements,  

audit rolls maintained by the Concessionaire, receipts generated at 

the electronic point of sale terminals as maintained by the 

Concessionaire and any other information as may be required by 

Authority or its auditors for the purpose of such independent audit. 

7.2 Viability Gap Funding (VGF) 

a. In case VGF is required, payment will be released to Concessionaire in 

two installments as follows: 

i. 1st instalment of 80% will be released development of ARHCs with all 

housing and infrastructure component, in all respect. 

ii. 2nd and final instalment of 20% will be released after operational of 

ARHCs in all respect along with utilisation certificates of all earlier 

releases with project completion report. 

b. However, Concessionaire will share the Concession Fees with the ULB as 

per the quoted rates. 
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8. ARTICLE 8 - FORCE MAJEURE 

8.1 Force Majeure Event 

Any of the following events which are beyond the control of the Party claiming to be 

affected thereby (“Affected Party”) despite exercise of due care and diligence, and 

prevents the Affected Party from performing or discharging its obligations under this 

Agreement, shall constitute Force Majeure Event: 

(a) Act of god or 

(b) Strikes, labour disruptions, riots or any other industrial disturbances 

not arising on account of the acts or omissions of the Concessionaire, 

for which no offsetting compensation is payable to the Concessionaire; 

(c) Acts of expropriation, compulsory takeover of the Project Site and 
Project Facilities by the Government or any part thereof or 

(d) Any judgment or any order of a court of competent jurisdiction or 

statutory authority in India made against the Concessionaire in any 

proceedings which is non-collusive and duly prosecuted by the 

Concessionaire. 

8.2 Termination due to Force Majeure Event 

(a) Termination 

i. In case of an event described under Clause 8.1(a), (b) and (d), continues 

or is in the reasonable judgments of the Parties likely to continue beyond 

a period of 120 (one hundred and twenty) days, the Parties may mutually 

decide to terminate this Agreement or continue this Agreement on 

mutually agreed revised terms. If the Parties are unable to reach an 

agreement in this regard, the Affected Party shall after the expiry of the 

said period of 120 (one hundred and twenty) days, be entitled to 

terminate this Agreement. 

ii. In case of an event described in Clause 8.1 (c) and the Concessionaire 

having exhausted the remedies available to him under the Applicable 

Laws, has been unable to secure the  remedy, the Concessionaire shall 

be entitled to terminate this Agreement. Provided further, the Authority 

may at its sole discretion have the option to terminate this Agreement 

any time after the occurrence of any event described under Clause 8.1(c) 

(b) Termination Notice 

If either Party, having become entitled to do so, decides to terminate this Agreement 

pursuant to the preceding Clause 8.2 (a) (i) or 8.2 (a) (ii), it shall issue Termination 

Notice setting out ; 

(a) In detail the underlying Force Majeure Event; 

(b) The Termination Date which shall be a date occurring not earlier than 60 

(sixty) days from the date of Termination Notice; 

(c) The estimated Termination Payment including the details of computation 

thereof and 

(d) Any other relevant information. 

(c) Obligation of Parties 

Upon issue of Termination Notice by either Party, the Parties shall promptly take all 
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such steps as may be necessary or required to ensure that; 

(a) The Termination Payment, if any, payable by the Authority in accordance 

with the following Clause 8.2 (d) is paid to the Concessionaire on the 

Termination Date and, 

 
(b) The Project Site along with the Project Facilities are handed back to the 

Authority by the Concessionaire on the Termination Date free from all 

Encumbrance. 

(d) Termination Payment 

Upon Termination of this Agreement due to a Force Majeure Event, Termination 

Payment shall be made to the Concessionaire by the Authority in accordance withthe 

following: 

(a) If Termination is due to a Force Majeure Event, described under Clauses 

8.1(a), 8.1 (b) and 8.1 (d), no Termination Payment shall be made by the 

Authority to the Concessionaire but, the Concessionaire shall be entitled to 

receive and appropriate the proceeds of any amounts under its own 

insurance policies. The Performance Security shall be released to the 

Concessionaire, if subsisting. 

(b) If Termination is due to the occurrence of any event described under Clause 

8.1 (c), the Authority shall pay to the Concessionaire Termination Payment 

equal to 100% of the Book Value. Provided the Authority shall be entitled 

to deduct from the Termination Payment any amount due and recoverable 

by the Authority from the Concessionaire as on the Termination Date and 

release the Performance Security. 

8.3 Liability for other losses, damages etc. 

Save and except as expressly provided in this Article, neither Party hereto shall be 

liable in any manner whatsoever to the other Party in respect of any loss, damage, cost, 

expense, claims, demands and proceedings relating to or arising out of occurrence or 

existence of any Force Majeure Event. 

9. ARTICLE 9 - EVENTS OF DEFAULT AND TERMINATION 

9.1 Events of Default 

Event of Default means either Concessionaire Event of Default or the Authority Event 

of Default or both as the context may admit or require. 

(a) Concessionaire Event of Default 

Any of the following events shall constitute an event of default by the Concessionaire 

(“Concessionaire Event of Default”) unless such event has occurred as a result of a 

Force Majeure Event or the Authority Event of Default or any governmental action 

for reasons other than any breach, default or lapse on the part of the Concessionaire: 

i) The Performance Security has been enchased and appropriated by the 

Authority in accordance with this Agreement and the Concessionaire 

fails to replenish or provide fresh Performance Security within 60 (sixty) 

days; 

i) The Concessionaire has failed to make any Payment on Due Date 

thereof and more than 60 days have elapsed since such default; 
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ii) The Concessionaire has failed to complete the repair/retrofitting within 

the stipulated time period in this Agreement and any extension thereof; 

iv) The Concessionaire has failed to provide additional facilities as provided 

in 5.8 (e) within the stipulated time period in this Agreement and any 

extension thereof; 

 
v) The Project Facilities are damaged or modified without obtaining 

approval from the Authority; 

vi) The Concessionaire is in Material Breach of any of its other obligations 

under this Agreement on account of its own acts of omission or 

commission and the same has not been remedied for more than 60 

(sixty) days; 

vi) Any representation made or warranty given by the Concessionaire 

under this Agreement is found to be false or misleading; 

vii) A resolution for voluntary winding up has been passed by the 

shareholders of the Concessionaire; 

ix) Any petition for winding up of the Concessionaire has been admitted  

and liquidator or provisional liquidator has been appointed or the 

Concessionaire has been ordered to be wound up by Court of  

competent jurisdiction, except for the purpose of amalgamation or 

reconstruction with the prior consent of the Authority , provided that, 

as part of such amalgamation or reconstruction and the  amalgamated 

or reconstructed entity has unconditionally assumed all surviving 

obligations of the Concessionaire under this Agreement. 

x) The Concessionaire has abandoned or manifests intention to abandon 

the repair/retrofitting of and /or operation & management of the 

Project Facilities without the prior written consent of the Authority. 

xi) The Concessionaire has unlawfully repudiated this Agreement or has 

otherwise expressed an intention not to be bound by this Agreement; 

xi) If the Concessionaire fails to pay the necessary insurance premiums in 

terms of this Agreement and thereby causes the insurance coverage to 

diminish, terminate or expire. 

xii) The Concessionaire has leased, mortgaged, assigned, transferred or 

created any lien or Encumbrance on the whole or any part of  the 

Project Site or Project Facilities, save and except as expressly permitted 

by this Agreement. 

(b) Authority Event of Default 

Any of the following events shall constitute an event of default by the Authority 

(“Authority Event of Default”), when not caused by a Concessionaire Event of Default: 

i. The Authority is in Material Breach of any of its obligations under this 

Agreement and has failed to cure such breach within 60 (sixty) days of 

receipt of notice thereof issued by the Concessionaire; 

ii. The Authority has unlawfully repudiated this Agreement or otherwise 

expressed its intention not to be bound by this Agreement; 

9.2 Termination due to Event of Default 

(a) Termination due to Parties Event of Default 
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i. Without prejudice to any other right or remedy under this Agreement, 

upon the occurrence of Event of Default, the Affected Party shall be 

entitled to terminate this Agreement by issuing a Preliminary Notice to 

other Party. 

ii. Within 30 days of receipt of Preliminary Notice, the other Party shall 

forward to the Affected Party its proposal to remedy/ cure the underlying 

Event of Default (the “Authority Proposal to Rectify”). In case of non- 

submission of the Proposal to rectify by the other Party within the period 

stipulated therefore, the Affected Party shall be entitled to terminate this 

Agreement by issuing Termination Notice. 

iii. If the Proposal to Rectify is forwarded by the other Party to the Affected 

Party within the period stipulated therefore, the other Party shall have 

further period of 30 days to remedy/ cure the underlying Event of Default. 

If, however the other Party fails to remedy/ cure the underlying Event of 

Default within such further period allowed, the Affected Party shall be 

entitled to terminate this Agreement by issuing Termination Notice. 

(b) Termination Notice 

If a Party having become entitled to do so decides to terminate this Agreement 

pursuant to the preceding Clause 9.2 (a) it shall issue Termination Notice setting out: 

a) In sufficient detail the underlying Event of Default; 

b) The Termination Date which shall be a date occurring not earlier than 60 

days from the date of Termination Notice; 

c) The estimated termination payment including the details of computation 

thereof; and, 

d) Any other relevant information. 

(c) Obligation of Parties 

Following issue of Termination Notice by either Party, the Parties shall promptly take 

all such steps as may be necessary or required to ensure that; 

a) Until Termination the Parties shall, to the fullest extent possible, discharge 

their respective obligations so as to maintain the continued operation of the 

Project Facilities; 

b) The termination payment, if any, payable by the Authority in accordance 

with the following Clause 9.2 (e) is paid to the Concessionaire on the 

Termination Date and 

c) The Project Site and the Project Facilities are handed over to the Authority 

by the Concessionaire on the Termination Date free from any Encumbrance 

along with any payment that may be due by the Concessionaire to the 

Authority. 

(d) Withdrawal of Termination Notice 

Notwithstanding anything inconsistent contained in this Agreement, if the Party who 

has been served with the  Termination Notice cures the underlying Event of Default 

to the satisfaction of the other Party at any time before the Termination occurs, the 

Termination Notice shall be withdrawn by the Party which had issued the same. 

Provided that the Party in breach shall compensate the other Party for any direct 

costs/consequences occasioned by the Event of Default which caused the issue of 

Termination Notice. 
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(e) Termination Payments 

i. Upon Termination of this Agreement on account of Concessionaire‟s Event 

of Default, the Authority shall be entitled to receive Termination Payment 

equal to 2 (two) times the Fee payable by the Concessionaire as on the 2nd
 

year of entering into this Agreement immediately succeeding the 

Termination Date and appropriate the Performance Security. 

ii. Upon Termination of this Agreement on account of the Authority Event of 

Default, the Authority shall release the Performance Security, subsisting if 

any. 

9.3 Rights of the Authority on Termination 

(a) Upon Termination of this Agreement for any reason whatsoever, the 

Authority shall upon making the Termination Payment, if any, to the 

Concessionaire have the power and authority to: 

(i) enter upon and take possession and control of the Project Site and 

Project Facilities; and 

(ii) prohibit the Concessionaire and any person claiming through or 

under the Concessionaire from entering upon/ dealing with the 

Project Facilities; 

(b) Notwithstanding anything contained in this Agreement, the Authority shall 

not, as a consequence of Termination or otherwise, have any obligation 

whatsoever including but not limited to obligations as to compensation for 

loss of employment, continuance or regularization of employment, 

absorption or re-employment on any ground, in relation to any person in 

the employment of or engaged by the Concessionaire  in connection with 

the Project, and the handback of the Project Site along with the Project 

Facilities by the Concessionaire to the Authority shall be  free  from  any 

such obligation. 

9.4 Accrued Rights of Parties 

Notwithstanding anything to the contrary contained in this Agreement, Termination 

pursuant to any of the provisions of this Agreement shall be without prejudice to 

accrued rights of either Party including its right to claim and recover money damages 

and other rights and remedies which it may have in law or contract. The rights and 

obligations of either Party under this Agreement, including without limitation those 

relating to the termination payment, shall survive the Termination but only to the 

extent such survival is necessary for giving effect to such rights and obligations. 

9.5 Termination on Mutual Consent 

The Parties may mutually agree to terminate this Agreement at any point of time and 

in such an event, the estimated Termination Payments may also be mutually agreed 

by the Parties. 

10. ARTICLE 10 - EXIT MANAGEMENT 

10.1 Ownership 

Without prejudice and subject to this Agreement, the ownership of the 

Project Site along with the Project Facilities, including all improvements 
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made therein by the Concessionaire, shall at all-time remain that of the 

Authority. 

10.2 Concessionaire‟s Obligations 

(a) Upon the expiry of the Agreement Period by efflux of time and in the normal 

course, the Concessionaire shall on the Expiry Date, hand back vacant and 

peaceful possession of Project Site and the Project Facilities to the Authority 

free of cost and in good operable condition. 

(b) At least 12 months before the Expiry Date a joint inspection of the Project 

Site and Project Facilities shall be undertaken by the Authority and the 

Concessionaire. The Authority shall, within 45 (forty five) days of such 

inspection prepare and furnish to the Concessionaire a list  of  works,  if 

any, to be carried out so as to keep the Project Facilities in good  

operational condition. The Concessionaire shall promptly undertake and 

complete such works at least 4 (four) months prior to the Expiry Date and 

also ensure that the Project Facilities continue to meet such requirements 

until the same are handed back to the Authority on the Expiry Date. 

(c) The Authority shall, within 45 (forty five) days of the joint inspection under- 

taken under Clause 10.2(b) prepare and furnish to the Concessionaire a list 

of items, if any, with corresponding distinctive descriptions, which are  to 

be compulsorily handed back to the Authority along with the Project Site 

and Project Facilities. 

(d) The Concessionaire hereby acknowledges Authority‟s rights specified in 

Article 9.3 enforceable against it upon Termination and its corresponding 

obligations arising there from. The Concessionaire undertakes to comply 

with and discharge promptly all such obligations. 

11. ARTICLE 11 - DISPUTE RESOLUTION 

11.1 Amicable Resolution 

(a) Save where expressly stated to the contrary in this Agreement, any dispute, 

difference or controversy of whatever nature between the Parties, howsoever 

arising under, out of or in relation to this Agreement (the “Dispute”) shall in 

the first instance be attempted to be resolved amicably in accordance with 

the procedure set forth in Clause 11.1 (b) below. 

(b) Either Party may require such Dispute to be referred to the Authority, and 

the Chief Executive Officer/Director/Partner of the Concessionaire for the 

time being, for amicable settlement. Upon such reference, the two shall meet 

at the earliest mutual convenience and in any event within 15 days of such 

reference to discuss and attempt to amicably resolve the Dispute. If the 

Dispute is not amicably settled within 15 (fifteen) days of such meeting 

between the two, either Party may refer the Dispute to arbitration in 

accordance with the provisions of Article 11.2 below. 

11.2 Arbitration 

(a) Procedure 

Subject to the provisions of Article 11.1, any Dispute which is not resolved 

amicably shall be finally settled by binding arbitration under the Arbitration 

and Conciliation Act, 1996. 
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(b) Place of Arbitration 

The place of arbitration shall ordinarily be (city name) by agreement of the 

Parties, the arbitration hearings, if required, may be held elsewhere. 

(c) English Language 

The request for arbitration, the answer to the request, the terms of reference, 

any written submissions, any orders and awards shall be in English and,   

if oral hearings take place, English shall be the language to be used in the 

hearings. 

(d) Enforcement of Award 

The Parties agree that the decision or award resulting from arbitration 

shall be final and binding upon the Parties and shall be enforceable in 

accordance with the Provision of the Arbitration Act subject to the rights of 

the aggrieved parties to secure relief from any higher forum. 

11.3 Performance during Dispute Resolution 

Pending the submission of and/or decision on a Dispute and until the 

arbitral award is published; the Parties shall continue to perform their 

respective obligations under this Agreement without prejudice to a final 

adjustment in accordance with such award. 

 
12. ARTICLE 12 - REPRESENTATIONS AND WARRANTIES 

12.1 Representations and Warranties of the Concessionaire 

 
The Concessionaire represents and warrants to the Authority that: 

(a) It is duly organized, validly existing and in good standing under the lawsof 

India; 

(b) it has taken all necessary corporate and other action under Applicable Laws 

and its constitutional documents to authorize the execution, delivery and 

performance of this Agreement; 

(c) it has the financial standing and capacity to undertake the Project; 

(d) this Agreement constitutes its legal, valid and binding obligation enforce- 

able against it in accordance with the terms hereof; 

(e) the execution, delivery and performance of this Agreement will not conflict 

with, result in the breach of, constitute a default under or accelerate 

performance required by any of the terms of the Concessionaire „s 

Memorandum and Articles of Association or any Applicable Laws or any 

covenant, agreement, understanding, decree or order to which it is a party 

or by which it or any of its properties or assets are bound or affected; 

(f) there are no actions, suits, proceedings or investigations pending or to the 

Concessionaire‟s knowledge threatened against it at law or in equity before 

any court or before any other judicial, quasi judicial or other authority, the 

outcome of which may constitute Concessionaire Event of Default or which 

individually or in the aggregate may result in Material Adverse Effect; 

(g) it has no knowledge of any violation or default with respect to any order, 

writ, injunction or any decree of any court or any legally binding order of 

any Government Agency which may result in Material Adverse Effect; 

(h) it has complied with all Applicable Laws and has not been subject to any 

fines, penalties, injunctive relief or any other civil or criminal liabilities 
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which in the aggregate have or may have Material Adverse Effect; 

(i) subject to receipt by the Concessionaire from the Authority of any amount 

due under any of the provisions of this Agreement, in the manner and to 

the extent provided for under the applicable provisions of this Agreement all 

rights and interests of the Concessionaire in and to the Project shall pass 

to and vest in the Authority on the Termination Date free and clear of all 

Encumbrances without any further act or deed on the part of the 

Concessionaire or the Authority ; 

(j) no representation or warranty by the Concessionaire contained herein or in 

any other document furnished by it to the Authority or to any Government 

Agency in relation to Applicable Permits contains or will contain any untrue 

statement of material fact or omits or will omit to state a material fact 

necessary to make such representation or warranty not misleading; 

(k) Without prejudice to any express provision contained in this Agreement, the 

Concessionaire acknowledges that prior to the execution of this Agreement, 

the Concessionaire has after a complete and careful examination made an 

independent evaluation of the Project, and the information provided by the 

Authority, and has determined to its satisfaction the nature and extent of 

risks and hazards as are likely to arise or may be faced by the 

Concessionaire in the course of performance of its obligations hereunder. 

 
The Concessionaire also acknowledges and hereby accepts the risk of 

inadequacy, mistake or error in or relating to any of the matters set forth 

above and hereby conagencies that the Authority shall not be liable for the 

same in any manner whatsoever to the Concessionaire. 

 
12.2 Representations and Warranties of the Authority 

 
The Authority represents and warrants to the Concessionaire that: 

 
(a) The Authority has full power and authority to grant the Project; 

(b) The Authority has taken all necessary action to authorize the 

execution, delivery and performance of this Agreement; 

(c) This Agreement constitutes the Authority ‟s legal, valid and binding 

obligation enforceable against it in accordance with theterms hereof; 

(d) There are no suits or other legal proceedings pending or threatened 

against the Authority in respect of the Project Site or the Project 

Facilities. 

 
12.3 Obligation to Notify Change 

 
In the event that any of the representations or warranties made/given by a 

Party ceases to be true or stands changed, the Party who had made such 

representation or given such warranty shall promptly notify the other of the 

same. 

 
13. ARTICLE 13 - MISCELLANEOUS 
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13.1 Assignment and Charges 

 
The Concessionaire shall not assign in favour of any person this Agreement or the 

rights, benefits and obligations hereunder save and except with prior consent of the 

Authority. The Concessionaire shall also not create nor shall permit to subsist any 

Encumbrance over the Project except with prior consent in writing of the Authority, 

which consent the Authority is entitled to decline without assigning any reason 

whatsoever. 

 
13.2 Interest and Right of Set Off 

 
Any sum which becomes payable under any of the provisions of this Agreement by 

one Party to the other Party shall, if the same be not paid within the time allowed  

for payment thereof, shall be deemed to be a debt owed by the Party responsible    

for payment thereof to the Party entitled to receive the same. Such sum shall until 

payment thereof carry interest at SBI PLR plus 5% per annum from the due date for 

payment thereof until the same is paid to or otherwise realised by the Party entitled to 

the same. Without prejudice to any other right or remedy that may be available under 

this Agreement or otherwise under law, the Party entitled to receive such amount shall 

also have the right of set off. 

 
Provided the stipulation regarding interest for delayed payments contained in this 

Article 13.2 shall neither be deemed nor construed to authorise any delay in payment 

of any amount due by a Party nor be deemed or construed to be a waiver of the 

underlying breach of payment obligations. 

 
13.3 Governing Law and Jurisdiction 

 
This Agreement shall be governed by the laws of India. The Courts at (Place of ARHCs) 

shall have jurisdiction over all matters arising out of or relating to this Agreement. 

 
13.4 Waiver 

 
(a) Waiver by either Party of any default by the other Party in the observance and 

performance of any provision of or obligations under this Agreement: 

(i) Shall not operate or be construed as a waiver of any other or subsequent 

default hereof or of other provisions or obligations under this Agreement; 

(ii) Shall not be effective unless it is in writing and executed by a duly 

authorized representative of such Party; and 

(iii) Shall not affect the validity or enforceability of this Agreement in any 

manner. 

 

(b) Neither the failure by either Party to insist on any occasion upon the 

performance of the terms, conditions and provisions of this Agreement or any 

obligation hereunder nor time or other indulgence granted by a Party to the 

other Party shall be treated or deemed as waiver/breach of any terms,  

conditions or provisions of this Agreement. 
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13.5 Survival 

Termination of this Agreement 

 
(a) shall not relieve the Concessionaire or the Authority of any obligations 

already incurred hereunder which expressly or by implication survives 

Termination hereof, and 

 

 
(b) Except as otherwise provided in any provision of this Agreement expressly 

limiting the liability of either Party, shall not relieve either Party of any 

obligations or liabilities for loss or damage to the other Party arising out of 

or caused by acts or omissions of such Party prior to the effectiveness of 

such Termination or arising out of such Termination. 

 
13.6 Amendments 

 
This Agreement and the Schedules together constitute a complete and exclusive 

understanding of the terms of the Agreement between the Parties on the subject 

hereof and no amendment or modification hereto shall be valid and effective unless 

agreed to by all the Parties hereto and evidenced in writing. 

 
13.7 Notices 

 
Unless otherwise stated, notices to be given under this Agreement including but not 

limited to a notice of waiver of any term, breach of any term of this Agreement and 

termination of this Agreement, shall be in writing and shall be given by hand delivery, 

recognized international courier, mail, telex or facsimile transmission and delivered 

or transmitted to the Parties at their respective addresses set forth below: 

If to the Concessionaire: 

………………………. 

……………………… 

 
Or such address, telephone no and email, as may be duly notified by the respective 

Parties from time to time, and shall be deemed to have been made or delivered 

 
(i) in the case of any communication made by letter, when delivered by hand, 

by recognized international courier or by mail (registered, return receipt 

requested) at that address, 

 
13.8 Severability 

 
If for any reason whatsoever any provision of this Agreement is or becomes invalid, 

illegal or unenforceable or is declared by any court of competent jurisdiction or any 

other instrumentality to be invalid, illegal or unenforceable, the validity, legality or 

enforceability of the remaining provisions shall not be affected in any manner, and the 

Parties shall negotiate in good faith with a view to agreeing upon one or more provisions 

which may be substituted for such invalid, unenforceable or illegal provisions, as 

nearly as is practicable. Provided failure to agree upon any such provisions shall not 

be subject to dispute resolution under this Agreement or otherwise. 
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13.9 No Partnership 

 
Nothing contained in this Agreement shall be construed or interpreted as constituting 
a partnership between the Parties. Neither Party shall have any authority to bind the 
other in any manner whatsoever. 

 
 

13.10 Language 

 
All notices required to be given under this Agreement and all communications, 

documentation and proceedings which are in any way relevant to this Agreement shall 

be in writing and in English language. 

 
13.11 Exclusion of Implied Warranties etc. 

 
This Agreement expressly excludes any warranty, condition or other undertaking 

implied at law or by custom or otherwise arising out of any other agreement between 

the Parties and any representation by any Party not contained in a binding legal 

agreement executed by the Parties. 

 
13.12 Counterparts 

 
This Agreement may be executed in two counterparts, each of which when executed and 

delivered shall constitute an original of this Agreement but shall together constitute 

one and only the Agreement. 

 
IN WITNESS WHEREOF THE, PARTIES HAVE EXECUTED AND DELIVERED THIS 

AGREEMENT AS OF THE DATE FIRST ABOVE WRITTEN. 

 
SIGNED SEALED AND DELIVERED 

For and on behalf of PROJECT AUTHORITY: 

(Signature) (Name) (Designation) 

 
 
 

For and  on behalf of  (Concessionaire) by: 
 

(Signature) 
(Name) 
(Designation) 

 

 
In the presence of : 

 
1) 2) 
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SCHEDULE 3- REPORTING REQUIREMENTS 

 
The reporting and information that generally need to be provided by the Concessionaire 

are given below. The requirements given below are indicative of the type of information 

to be provided. The format of such reports, recording requirements, software standards 

and number of copies required would be finalized in consultation with the Project 

Authority. All reports and records shall be in the English language. 

 
1. Monthly Repair/Retrofit – Develop – Operate- Transfer (RDOT) Report 

 
During the Repair/ Retrofit/ Development Period, within 7 (seven) days of the end of 

each month, the Concessionaire shall provide to the Authority a monthly report 

(Monthly Repair/ Retrofit/ Development) containing the progress made, identify 

slippages if any, and project the future activities to be undertaken (including 

rectifications as per ToR). 

 
2. Yearly Operation and Management Report 

 
During the Agreement Period, within 7 days of the end of each year, the Concessionaire 

shall provide to the Authority a yearly report on operation and management which 

shall be done as per ToR. 
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SCHEDULE 4 – JOINT INSPECTION REPORT 
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SCHEDULE 5 - LETTER OF AWARD ISSUED TO THE CONCESSIONAIRE 

 

 
No. 

Date: 

 
Mr 

Phone: Email Id: 

Dear Sir, 
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SCHEDULE 6 – FINANCIAL PROPOSAL OF THE CONCESSIONAIRE 
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SCHEDULE 7 – APPROVED PROJECT IMPLEMENTATION PLAN 

 
Insert the Approved Project Implementation Plan with respect to the ARHCs for which 

the successful bidder is entering into this agreement 

 
Implementation Plan shall include the following: 

 
1. Repair/ Retrofit/ Development Works 

 
A. Housing Component 

 
Repair/ Retrofit of housing components include following activities (actual list to be 

included as suggested by Project Authority based on the requirement) with bar chart 

giving time frame for execution of work: 

 
Component Details of work required 

Housing Repair/Retrofit of existing houses including following: 
(a) Repair/ replacement of brickwork, 
(b) Repair of Plasters 
(c) Making openings in B/W as per directions or as required 
(d) Removing of old putty and replacing with new or repairing 

as decided by ULB 
(e) Renewing of glass panes 
(f) Fixing of tiles on floor ,wall ,dado 
(g) Renewing of M.S work 
(h) Cleaning and desilting of gully trap chamber 
(i) Cleaning of choked sewer line 
(j) Fixing of Water Closet squatting Pan along with its traps(„S‟ 

or „P‟) 
(k) Repair/ replacement of door shutters, Chowkhats 
(l) Fixing of kitchen slab, sink dado as required. 

(m) Repair of parapet 
(n) Fixing / replacement of hinges, L drop and other hardwares 
(o) Providing Water proofing treatment (from the specialized 

agency) in wet areas of building including roof and below 
the water tanks. 

(p) Repair of staircase 
(q) Fixing of Hardware, C.I. Fittings, G.I. fittings as per 

instructions from ULB 

(r) Internal and external white washing, distempering, painting 
as per requirement of the building and also instructions  
from the ULB 
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Infrastructure 

Components 

Repair/ replacement /retrofitting of the following 
infrastructure (within campus) components as per given 
specification: 

a) Water Supply 
b) Sewerage/ Septage 
c) Storm Water Drains 
d) Repairing or constructing of internal roads 
e) Mechanical Work, DG set 
f) Rain water harvesting 
g) Development of external area which is damaged or not 

done 
h) Repairing or constructing of boundary wall 
i) External Electrical work 
j) Using power saving street lights/lights is mandatory 
k) Redevelopment of parks and other amenities 

Development of 

Social/ 

Neighborhood 

commercial 

Amenities 

a) Health Centre 
b) Creche 
c) Anganwadi 
d) Shops 

e) Milk booth 
f) ATM 
g) Others, (ULB to specify) 

NOTE: Above details are suggestive works only. However, State/UT/ Parasatals 
may include or exclude any work as per project requirement. 

 

B. Infrastructure components 
 

Repair/ replacement /retrofitting of the following infrastructure components as per 

given specification (actual list and specification to be as suggested by the Project 

Authority) with bar chart giving time frame for execution of work. 

 
Component Details of work required 

1. Preventive 

Maintenance 

1. Cleanliness of roofs, inlet of rain water pipes, Khurra, 
Chhajja/sunshade top, outlet of rain water pipes, plinth 
protection and drains minimum twice a year and 
particularly before monsoon. 
a. Cracks on gola and top of parapet 
b. Cleanliness and waterproofing of mumty roof 
c. Leakage from terrace tanks 

2. Damage of water proofing due to installation of various 
services on roof like Dish antenna, solar panels, etc or 
weed/vegetation. 

3. Cracks on grit plaster, spilling of concrete,  cladding 
stone coming out of substrate etc 

4. Leakages/seepages 
5. Rusting of GI pipes and fittings showing seepage 
6. Shafts for the leakage/seepage 
7. Sagging false ceiling 
8. Termite affected areas and wooden members 
9. The cleaning of manholes and sewer line and checking 

for rain water getting mixed in sewer lines. 
10. Damaged cables & other abandoned service lines 
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 11. Electrical systems like main boards etc. should be 
checked annually. 

12. Fire services particularly during hot weather and 
assessment of electric load due to additional services 
installed 

13. Whether unprotected heaters in use likely to cause fire 
inside 

14. Annual Maintenance 

2. Day to Day maintenance: 

 
a) Removing Chokage of drainage pipes, 
b) Manholes, restoration of water supply, 
c) Repairs to faulty switches, 
d) Watering of plants, 
e) Lawn mowing ,hedge cutting, 

3. Annual Repair and 

Maintenance 

Annual maintenance including White 
washing, Colour washing, Distempering, 
painting etc. 

 
 

C. Development of Additional Amenities 

 
Additional amenities, as required, such as convenience shops, rest rooms, common 

room, milk booth etc with detailed architectural Drawings and specification and bar 

chart giving time frame for execution of work to be included. 

 
NOTE: Above A), B) and C) are the few listed and suggestive work which should be carried out in JnNURM 

& RAY houses in RDOT model. The State/UT Government listing of work will be final and Concessionaire 

should follow the instructions as given by ULBs. 

 
2) Operation and Maintenance (O & M) 

A detailed Operation and Maintenance Manual with the approval of the Project 
Authority to be added. 

The O & M Manual may be prepared on the basis of CPWD Operation and Maintenance 

Manual or State/UT‟s own ) O & M Manual for such complexes. 

 
The O & M may include the following 

 
2.1 Preventive Maintenance 

I. Cleanliness of roofs, inlet of rain water pipes, Khurra, Chhajja/sunshade 

top, outlet of rain water pipes, plinth protection and drains minimum 

twice a year and particularly before monsoon. 

a. Cracks on gola and top of parapet 

b. Cleanliness and waterproofing of mumty roof 

c. Leakage from terrace tanks 

II. Damage of water proofing due to installation of various services on roof 

like Dish antenna, solar panels, etc or weed/vegetation. 

III. Cracks on grit plaster, spalling of concrete, cladding stone coming out 

of substrate etc 

IV. Leakages/seepages 
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V. Rusting of GI pipes and fittings showing seepage 

VI. Shafts for the leakage/seepage 

VII. Sagging false ceiling 

VIII. Termite affected areas and wooden members 

IX. The cleaning of manholes and sewer line and checking for rain water 

getting mixed in sewer lines 

X. Damaged cables & other abandoned service lines 

XI. Electrical systems like main boards etc. should be checked annually. 

XII. Fire services particularly during hot weather and assessment of electric 

load due to additional services installed 

XIII. Whether unprotected heaters in use likely to cause fire inside 

XIV. Annual Maintenance 

 
2.2 Day to Day maintenance 

a) Removing Chokage of drainage pipes, 

b) Manholes, restoration of water supply, 

c) Repairs to faulty switches, 

d) Watering of plants, 

e) Lawn mowing ,hedge cutting, 

f) Sweeping of leaf falls etc. 

2.3 Annual Repair – may include the following: 

a) White washing, 

b) Colour washing, 

c) Distempering, painting etc. 

 
***** 
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